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INVITATION TO TENDER 

 
PROCURING ENTITY: MANDERA WATER AND SEWERAGE COMPANY 

CONTRACT NAME AND DESCRIPTION: PROPOSED EXTENSION AND REPLACEMENT OF WATER 

DISTRIBUTION NETWORK AT OLD TOWN AND CBD AREA IN MANDERA EAST. 

TENDER NO.: MCG/MANDWASCO/OT/01/2022-2023 
 

1. The Mandera Water and Sewerage Company invites sealed tenders for the PROPOSED 
EXTENSION AND REPLACEMENT OF WATER DISTRIBUTION NETWORK AT OLD TOWN AND 
CBD AREA IN MANDERA EAST. 

2. Tendering will be conducted under open competitive method National using a standardized 
tender document. Tendering is open to all qualified and interested Tenderers. 

3. Qualified and interested tenderers may obtain further information and inspect the Tender 
Documents during office hours 8:30 am to 5:30 am at the address given below. 

4. A complete set of tender documents may be downloaded free of charge from company’s 
website at www.manderawater.co.ke and Bidders who download the documents from the 
website MUST forward their particulars (Name, contacts, physical address and the tender 
no./ description) immediately to mandawasco@gmail.com for recording and any further 
clarifications or addendums. 

5. All Tenders must be accompanied by a Tender security amounting KES 200,000. 

6. The Tenderer shall chronologically serialise all pages of the tender documents submitted. 

7. Tenders shall be quoted in kenya shillings and shall include all taxes. Tenders shall remain valid 

for (120) days from the date of opening of tender. 

8. Completed tenders must be delivered to the address below on or before 19th December, 2022 
at 10:00 am. Electronic Tenders will not be permitted. 

9. Tenders will be opened immediately after the deadline date and time specified above or 
any deadline date and time specified later. Tenders will be publicly opened in the presence 
of the Tenderers' designated representatives who choose to attend at the address below. 

10. Completed tender documents are to be enclosed in plain sealed envelopes marked with 
Tender name and reference number and deposited in the Tender Box at Conference Room, 
Mandera Water and Sewerage Company, P.O. Box 341-70300 Mandera County, Kenya. 

11. Tenders will be opened immediately thereafter in the presence of the candidates or their 
representatives who choose to attend at MANDWASCO’s Head Office at the New County 
Headquarters, Mandera town.    

12. Late tenders will be rejected. 

13. The address referred to above are: 

THE CHIEF EXECUTIVE OFFICER 

MANDERA WATER AND SEWERAGE COMPANY 

(MANDWASCO) 

P.O BOX 341-70300 

MANDERA, KENYA 

PHONE NUMBER: +254711138002 

EMAIL:  MANDAWASCO@GMAIL.COM 

mailto:mandawasco@gmail.com
mailto:mandawasco@gmail.com
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SECTION I -INSTRUCTIONS TO TENDERERS (ITT) 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 GENERAL PROVISIONS 

1. Scope of Tender 

1.1 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for 
Works Contract as described in the tender documents. The name, identification, and number 
of lots (contracts) of this Tender Document are specified in the TDS. 

2. Fraud and Corruption 

2.1 The Procuring Entity requires compliance with the provisions of the Public Procurement and 
Asset Disposal Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender 
submitted by a person shall include a declaration that the person shall not engage in any 
corrupt or fraudulent practice and a declaration that the person or his or her sub-contractors 
are not debarred from participating in public procurement proceedings. 

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, 
regarding collusive practices in contracting. Any tenderer found to have engaged in 
collusive conduct shall be disqualified and criminal and/or civil sanctions may be imposed. 
To this effect, Tenders shall be required to complete and sign the “Certificate of Independent 
Tender Determination” annexed to the Form of Tender. 

2.3 Tenderers shall permit and shall cause their agents (where declared or not), subcontractors, 
sub-consultants, service providers, suppliers, and their personnel, to permit the Procuring 
Entity to inspect all accounts, records and other documents relating to any initial selection 
process, pre-qualification process, tender submission, proposal submission, and contract 
performance (in the case of award), and to have them audited by auditors appointed by 
the Procuring Entity. 

2.4 Unfair Competitive Advantage -Fairness and transparency in the tender process require that 
the firms or their Affiliates competing for a specific assignment do not derive a competitive 
advantage from having provided consulting services related to this tender. To that end, the 
Procuring Entity shall indicate in the Data Sheet and make available to all the firms together 
with this tender document all information that would in that respect give such firm any unfair 
competitive advantage over competing firms. 

3. Eligible Tenderers 

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject 
to ITT 3.8, or an individual or any combination of such entities in the form of a joint venture 
(JV) under an existing agreement or with the intent to enter into such an agreement 
supported by a letter of intent. In the case of a joint venture, all members shall be jointly and 
severally liable for the execution of the entire Contract in accordance with the Contract 
terms. The JV shall nominate a Representative who shall have the authority to conduct all 
business for and on behalf of any and all the members of the JV during the tendering process 
and, in the event the JV is awarded the Contract, during contract execution. Members of a 
joint venture may not also make an individual tender, be a subcontractor in a separate 
tender or be part of another joint venture for the purposes of the same Tender. The maximum 
number of JVmembers shall be specified in the TDS. 

3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, 
Parent, Brother or Sister of a Spouse, their business associates or agents and 
firms/organizations in which they have a substantial or controlling interest shall not be eligible 
to tender or be awarded a contract. Public Officers are also not allowed to participate in 
any procurement proceedings. 

3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of 
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interest shall be disqualified. A tenderer may be considered to have a conflict of interest for 
the purpose of this tendering process, if the tenderer: 

a) Directly or indirectly controls, is controlled by or is under common control with another 

tenderer; or 

b) Receives or has received any direct or indirect subsidy from another tenderer; or 

c) Has the same legal representative as another tenderer; or 

d) Has a relationship with another tenderer, directly or through common third parties, that 
puts it in a position to influence the tender of another tenderer, or influence the 
decisions of the Procuring Entity regarding this tendering process; or



 

 

e) Any of its affiliates participated as a consultant in the preparation of the design or 
technical specifications of the goods or works that are the subject of the tender; or 

f) any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as 
a consultant for Contract implementation; or 

g) Would be providing goods, works, or non-consulting services resulting from or directly 
related to consulting services for the preparation or implementation of the contract 
specified in this Tender Document; or 

h) Has a close business or personal elationship with senior management or professional 
staff of the Procuring Entity who has the ability to influence the bidding process and: 
i) are directly or indirectly involved in the preparation of the Tender document or 

specifications of the Contract, and/or the Tender evaluation process of such 
contract; or 

ii) may be involved in the implementation or supervision of such Contract unless the 
conflict stemming from such relationship has been resolved in a manner acceptable 
to the Procuring Entity throughout the tendering process and execution of the 
Contract. 

3.4 A   tenderer shall not be involved incorrupt, coercive, obstructive or fraudulent practice. A 
tenderer that is proven to have been involved in any of these practices shall be 
automatically disqualified. 

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one 
Tender, except for permitted alternative tenders. This includes participation as a 
subcontractor in other Tenders. Such participation shall result in the disqualification of all 
Tenders in which the firm is involved. Members of a joint venture may not also make an 
individual tender, be a subcontractor in a separate tender or be part of another joint venture 
for the purposes of the same Tender. A firm that is not a tenderer or a JV member may 
participate as a subcontractor in more than one tender. 

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to 
ITT3.9. A Tenderer shall be deemed to have the nationality of a country if the Tenderer is 
constituted, incorporated or registered in and operates inconformity with the provisions of 
the laws of that country, as evidenced by its articles of incorporation (or equivalent 
documents of constitution or association) and its registration documents, as the case may 
be. This criterion also shall apply to the determination of the nationality of proposed 
subcontractors or sub-consultants for any part of the Contract including related Services. 

3.7 A Tenderer that has been debarred from participating in public procurement shall be 
ineligible to tender or be awarded a contract. The list of debarred firms and individuals is 
available from the website of PPRA www.ppra.go.ke. 

3.8 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to 
tender and be awarded a Contract(s) only if it is determined by the Procuring Entity to meet 
the following conditions, i.e. if it is: 

i) A legal public entity of Government and/or public administration, 
ii) financially autonomous and not receiving any significant subsidies or budget support 

from any public entity or Government, and 
iii) operating under commercial law and vested with legal rights and liabilities similar to 

any commercial enterprise to enable it compete with firms in the private sector on an 
equal basis. 

3.9 Firms and individuals shall be ineligible if their countries of origin are: 

a) as a matter of law or official regulations, Kenya prohibits commercial relations with that 

country, or 

b) by an act of compliance with a decision of the United Nations Security Council taken 
under Chapter VII of the Charter of the United Nations, Kenya prohibits any import of 
goods or contracting of works or services from that country, or any payments to any 
country, person, or entity in that country. 

http://www.ppra.go.ke/
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A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring 
Entity, as the Procuring Entity shall reasonably request. 

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs 
(in supplies, local subcontracts and labor) from citizen suppliers and contractors. To this end, 
a foreign tenderer shall provide inits tender documentary evidence that this requirement is 
met. Foreign tenderers not meeting this criterion will be automatically disqualified. 
Information required to enable the Procuring Entity determine if this condition is met shall be 
provided for this purpose in “SECTION III-EVALUATION AND QUALIFICATION CRITERIA, Item 9”. 

 

3.11 Pursuant to the eligibility requirements of ITT4.10, a tender is considered a foreign tenderer, if 
the tenderer is not registered in Kenya or if the tenderer is registered in Kenya and has less 
than 51 percent ownership by Kenyan citizens. JVs are considered as foreign tenderers if the 
individual member firms are not registered in Kenya or if are registered in Kenya and have 
less than 51 percent ownership by Kenyan citizens. The JV shall not subcontract to foreign 
firms more than 10 percent of the contract price, excluding provisional sums. 

3.12 The National Construction Authority Act of Kenya requires that all local and foreign 
contractors be registered with the National Construction Authority and be issued with a 
Registration Certificate before they can undertake any construction works in Kenya. 
Registration shall not be a condition for tender, but it shall be a condition of contract award 
and signature. A selected tenderer shall be given opportunity to register before such award 
and signature of contract. Application for registration with National Construction Authority 
may be accessed from the website www.nca.go.ke. 

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture 
undertakings which may prevent, distort or lessen competition in provision of services are 
prohibited unless they are exempt in accordance with the provisions of Section 25 of the 
Competition Act, 2010. JVs will be required to seek for exemption from the Competition 
Authority. Exemption shall not be a condition for tender, but it shall be a condition of contract 
award and signature. A JV tenderer shall be given opportunity to seek such exemption as a 
condition of award and signature of contract. Application for exemption from the 
Competition Authority of Kenya may be accessed from the website www.cak.go.ke. 

4.14 A Kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her 
tax obligations by producing a valid tax compliance or valid tax certificate issued by the 
Kenya Revenue Authority. 

4. Eligible Goods, Equipment, and Services 

4.1 Goods, equipment and services to be supplied under the Contract may have their origin in 
any country that is not ineligible under ITT3.9. At the Procuring Entity's request, Tenderers may 
be required to provide evidence of the origin of Goods, equipment and services. 

4.2 Any goods, works and production processes with characteristics that have been declared 
by the relevant national environmental protection agency or by other competent authority 
as harmful to human beings and to the environment shall not be eligible for procurement. 

5. Tenderer's Responsibilities 

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her 
tender, and the Procuring Entity will in no case be responsible or liable for those costs. 

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine 
and inspect the Site of the Works and its surroundings and obtain all information that may be 
necessary for preparing the tender and entering into a contract for construction of the Works. 
The costs of visiting the Site shall be at the tenderer's own expense. 

http://www.nca.go.ke/
http://www.cak.go.ke/


 

 

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring 
Entity to enter up on its premises and lands for the purpose of such visit. The Tenderer shall 
indemnify the Procuring Entity against all liability arising from death or personal injury, loss of 
or damage to property, and any other losses and expenses incurred as a result of the 
examination and inspection. 

5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary 
description of the proposed work method and schedule, including charts, as necessary or 
required. 

 

 

 

 

 

 

B. CONTENTS OF TENDER DOCUMENTS 

6. Sections of Tender Document 

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified 
below, and which should be read in conjunction with any Addenda issued in accordance 
with ITT10. 

PART 1: Tendering Procedures 
Section I: Instructions to 
Tenderers Section II: Tender 
Data Sheet (TDS) 

Section III: Evaluation and Qualification 
Criteria Section IV: Tendering Forms 

PART 2: Works' 
Requirements Section V: 
Bills of Quantities Section 
VI: Specifications Section 
VII: Drawings 

PART 3: Conditions of Contract and Contract Forms  

Section   VIII:   General    Conditions (GCC) Section 
IX: Particular Conditions of Contract Section X: 
Contract Forms 

6.2 The Invitation toTender Notice issued by the Procuring Entity is not part of the Contract 

documents. 

6.3 Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for 
the completeness of the Tender document, responses to requests for clarification, the 
minutes of a pre-arranged site visit and those of the pre-Tender meeting (if any), or Addenda 
to the Tender document in accordance with ITT 10. In case of any contradiction, documents 
obtained directly from the Procuring Entity shall prevail. 

6.4 The Tenderer is expected to examine all instructions, forms, terms, and specifications in the 
Tender Document and tofurnish with its Tender all information and documentation as is 
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required by the Tender document. 

7. Clarification of Tender Document, Site Visit, Pre-Tender Meeting 

7.1 A Tenderer requiring any clarification of the Tender Document shall contact the Procuring 
Entity in writing at the Procuring Entity's address specified in the TDS or raise its enquiries during 
the pre-Tender meeting if provided for in accordance with ITT 7.2. The Procuring Entity will 
respond in writing to any request for clarification, provided that such request is received no 
later than the period specified in the TDS prior to the deadline for submission of tenders. The 
Procuring Entity shall forward copies of its response to all tenderers who have acquired the 
Tender D documents in accordance with ITT 7.4, including a description of the inquiry but 
without identifying its source. If so specified in   the TDS, the Procuring Entity shall also promptly 
publish its response at the web page identified in the TDS. Should the clarification result in 
changes to the essential elements of the Tender Documents, the Procuring Entity shall amend 
the Tender Documents following the procedure under ITT 8 and ITT 22.2. 

7.2 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine 
and inspect the site(s) of the required contracts and obtain all information that may 
benecessary for preparing a tender. The costs of visiting the Site shall be at theTenderer's own 
expense. The Procuring Entity shall specify in the TDS if a pre- arranged Site visit and or a pre-
tender meeting will be held, when and where. The Tenderer's designated representative is 
invited to attend a pre-arranged site visit and a pre-tender meeting, as the case may be. 
The purpose of the site visit and the pre-tender meeting will be to clarify issues and to answer 
questions on any matter that may be raised at that stage. 

7.3 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not 
later than the period specified in the TDS before the meeting. 

7.4 Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, 
including the text of the questions asked by Tenderers and the responses given, together with 
any responses prepared after the meeting, will be transmitted promptly to all Tenderers who 
have acquired theTender Documents. Minutes shall not identify the source of the questions 
asked. 

7.5 The Procuring Entity shall also promptly publish anonymized (no names) Minutes of the pre-
arranged site visit and those of the pre-tender meeting at the web page identified in the TDS. 
Any modification to the Tender Documents that may become necessary as a result of the 
pre-arranged site visit and those of the pre-tender meeting shall be made by the Procuring 
Entity exclusively through the issue of an Addendum pursuant to ITT 8 and not through the 
minutes of the pre-Tender meeting. Non-attendance at the pre-arranged site visit and the 
pre-tender meeting will not be a cause for disqualification of a Tenderer. 

8. Amendment of Tender Documents 

8.1 At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend 
the Tender Documents by issuing addenda. 

8.2 Any addendum issued shall be part of the Tender Documents and shall be 
communicatedinwritingtoall whohave obtained the Tender Documents from the Procuring 
Entity. The Procuring Entity shall also promptly publish the addendum on the Procuring Entity's 
website in accordance with ITT 7.5. 

8.3 To give Tenderers reasonable time in which to take an addendum into account in 
preparing their Tenders, the Procuring Entity should extend the deadline for the submission 
of Tenders, pursuant to ITT 22.2. 

 

 



 

 

C. PREPARATION OF TENDERS 

9. Cost of Tendering 

The Tenderer shall meet all costs associated with the preparation and submission of its Tender, 
and the Procuring Entity shall not be responsible or liable for those costs, regardless of the 
conduct or outcome of the tendering process. 

10. Language of Tender 

The Tender, as well as all correspondence and documents relating to the tender exchanged 
by the tenderer and the Procuring Entity, shall be written in the English Language. Supporting 
documents and printed literature that are part of the Tender may be in another language 
provided they are accompanied by an accurate and notarized translation of the relevant 
passages into the English Language, in which case, for purposes of interpretation of the 
Tender, such translation shall govern. 

11. Documents Comprising the Tender 

11.1 The Tender shall comprise the following: 

a) Form of Tender prepared in accordance with ITT 12; 

b) Schedules including priced Bill of Quantities, completed inaccordance with ITT 12 and ITT 

14; 

c) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1; 

d) Alternative Tender, if permissible, in accordance with ITT 13; 

e) Authorization: written confirmation authorizing the signatory of the Tender to commit 
the Tenderer, in accordance with ITT 20.3; 

f) Qualifications: documentary evidence in accordance with ITT 17 establishing the 
Tenderer's qualifications to perform the Contract if its Tender is accepted; 

g) Conformity: a technical proposal in accordance with ITT 16; 

h) Any other document required in the TDS. 

11.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy 
of the Joint Venture Agreement enteredinto by all members. Alternatively, a letter of intent 
to execute a Joint Venture Agreement in the event of a successful Tender shall be signed by 
all members and submitted with the Tender, together with a copy of the proposed JV 
Agreement. Change of membership and conditions of the JV prior to contract signature will 
render the tender liable for disqualification. 

12. Form of Tender and Schedules 

12.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using 
the relevant forms furnished in Section IV, Tendering Forms. The forms must be completed 
without any alterations to the text, and no substitutes shall be accepted except as 
provided under ITT 20.3. All blank spaces shall be filled in with the information requested. The 
Tenderer shall chronologically serialize all pages of the tender documents submitted. 

 

12.2 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if 
any, paid or to be paid to agents or any other party relating to this Tender. 

13. Alternative Tenders 

13.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered. 

13.2 When alternative times for completion are explicitly invited, a statement to that effect will be 
included in the TDS, and the method of evaluating different alternative times for completion 
will be described in Section III, Evaluation and Qualification Criteria. 
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13.3 Except as provided under ITT13.4 below, Tenderers wishing to offer technical alternatives to 
the requirements of the Tender Documents must first price the Procuring Entity's design as 
described in the Tender Documents and shall further provide all information necessary for a 
complete evaluation of the alternative by the Procuring Entity, including drawings, design 
calculations, technicalspecifications, breakdown of prices, and proposed construction 
methodology and other relevant details. Only the technical alternatives, if any, of the 
Tenderer with the Winning Tender conforming to the basic technical requirements shall be 
considered by the Procuring Entity. 

13.4 When specified in the TDS, Tenderers are permitted to submit alternative technical solutions 
for specified parts of the Works, and such parts will be identified in the TDS, as will the method 
for their evaluating, and described in Section VII, Works' Requirements. 

14. Tender Prices and Discounts 

14.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form 
of Tender and in the Bill of Quantities shall conform to the requirements specified below. 

14.2 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of 
Quantities. Items against which no rate or price is entered by the Tenderer shall be deemed 
covered by the rates for other items in the Bill of Quantities and will not be paid for separately 
by the Procuring Entity. An item not listed in the priced Bill of Quantities shall be assumed to 
be not included in the Tender, and provided that the Tender is determined substantially 
responsive notwithstanding this omission, the average price of the item quoted by 
substantially responsive Tenderers will be added to the Tender price and the equivalent total 
cost of the Tender so determined will be used for price comparison. 

14.3 The price to be quoted in the Form of Tender, in accordance with ITT 12, shall be the total 
price of the Tender, including any discounts offered. 

14.4 The Tenderer shall quote any discounts and the methodology for their application in the Form 
of Tender, in accordance with ITT 12 

14.5 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not 
subject to adjustment during the performance of the Contract in accordance with the 
provisions of the Conditions of Contract, exceptin cases where the contract is subject to 
fluctuations and adjustments, not fixed price. In such a case, the Tenderer shall furnish the 
indices and weightings for the price adjustment formulae in the Schedule of Adjustment Data 
and the Procuring Entity may require the Tenderer to justify its proposed indices and 
weightings. 

14.6 Where tenders are being invited for individual lots (contracts) or for any combination of lots 
(packages), tenderers wishing to offer discounts for the award of more than one Contract 
shall specify in their Tender the price reductions applicable to each package, or alternatively, 
to individual Contracts within the package. Discounts shall be submitted in accordance with 
ITT 14.4, provided the Tenders for all lots (contracts) are opened at the same time. 

14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any 
other cause, as of the date 30 days prior to the deadline for submission of Tenders, shall be 
included in the rates and prices and the total Tender Price submitted by the Tenderer. 

15. Currencies of Tender and Payment 

15.1 The currency (ies) of the Tender and the currency (ies) of payments shall be the same. 

15.2 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted 
by the Tenderer in the Bill of Quantities, entirely in Kenya shillings 

a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works 
supplied from outside Kenya (referred to as “the foreign currency requirements”) shall (if 



 

 

so allowed in the TDS) indicate in the Appendix to Tender the percentage(s) of the 
Tender Price (excluding Provisional Sums), needed by the Tenderer for the payment of 
such foreign currency requirements, limited to no more than two foreign currencies. 

b) The rates of exchange to be used by the Tenderer in arriving at the local currency 
equivalent and the percentage(s) mentioned in (a) above shall be specified by the 
Tenderer in the Appendix to Tender and shall be based on the exchange rate provided 
by the Central Bank of Kenya on the date 30 days prior to the actual date of tender 
opening. Such exchange rate shall apply for all foreign payments under the Contract. 

15.3 Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's 
satisfaction, their local and foreign currency requirements, and to substantiate that the 
amounts included in the unit rates and prices and shown in the Schedule of Adjustment Data 
in the Appendix to Tender are reasonable, in which case a detailed breakdown of the foreign 
currency requirements shall be provided byTenderers. 

16. Documents Comprising the Technical Proposal 

The Tenderer shall furnish a technical proposal including a statement of work methods, 
equipment, personnel, schedule and any other information as stipulated in Section IV, Tender 
Forms, in sufficient detail to demonstrate the adequacy of the Tenderer's proposal to meet 
the work's requirements and the completion time. 

17. Documents Establishing the Eligibility and Qualifications of theTenderer 

17.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish 
Tenderer's eligibility in accordance with ITT 4. 

17.2 In accordance with Section III, Evaluation and Qualification Criteria, to establish its 
qualifications to perform the Contract the Tenderer shall provide the information requested 
in the corresponding information sheets included in Section IV, Tender Forms. 

17.3 If a margin of preference applies as specified in accordance with ITT33. 1, national tenderers, 
individually or in joint ventures, applying for eligibility fornational preference shall supply all 
information required to satisfy the criteria for eligibility specified in accordance with ITT 33.1. 

17.4 Tenderers shall be asked to provide, as part of the data for qualification, such information, 
including details of ownership, as shall be required to determine whether, according to the 
classification established by the Procuring Entity, a particular contract or or group of 
contractors qualifies for a margin of preference. Further the information will enable the 
Procuring Entity identify any actual or potential conflict of interest in relation to the 
procurement and/or contract management processes, orapossibility of collusion between 
tenderers, and there by help to prevent any corrupt influence in relation to the procurement 
process or contract management. 

17.5 The purpose of the information described in ITT 17.2 above overrides any claims to 
confidentiality which a tenderer may have. There can be no circumstances in which it would 
be justified for a tenderer to keep information relating to its ownership and control 
confidential where it is tendering to undertake public sector work and receive public sector 
funds. Thus, confidentiality will not be accepted by the Procuring Entity as a justification for a 
Tenderer's failure to disclose, or failure to provide required information on its ownership and 
control. 

17.6 The Tenderer shall provide further documentary proof, information or authorizations that the 
Procuring Entity may request in relation to ownership and control which information on any 
changes to the information which was provided by the tenderer under ITT 6.4. The obligations 
to require this information shall continue for the duration of the procurement process and 
contract performance and after completion of the contract, if any change to the 
information previously provided may reveal a conflict of interest in relation to the award or 
management of the contract. 

17.7 All information provided by the tenderer pursuant to these requirements must be complete, 
current and accurateas at the date of provision to the Procuring Entity. In submitting the 
information required pursuant to these requirements, theTenderer shall warrant that the 
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information submitted is complete, current and accurate as at the date of submission to the 
Procuring Entity. 

17.8 If a tenderer fails to submit the information required by these requirements, its tenderer will be 
rejected. Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to 
a reasonable degree the information submitted by a tenderer pursuant to these 
requirements, then the tender will be rejected 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 



 

 

17.9 If information submitted by a tenderer pursuant to these requirements, or obtained by the 
Procuring Entity (whether through its own enquiries, through notification by the public or 
otherwise), shows any conflict of interest which could materially and improperly benefit the 
tenderer in relation to the procurement or contract management process, then: 

i) If the procurement process is still on going, the tenderer will be disqualified from the 

procurement process, 

ii) If the contract has been awarded to that tenderer, the contract award will be set aside, 
iii) The tenderer will be referred to the relevant law enforcement authorities for 

investigation of whether the tenderer or any other persons have committed any 
criminal offence. 

17.10 If a tenderer submits information pursuant to these requirements that is incomplete, 
inaccurate or out-of-date, or attempts to obstruct the verification process, then the 
consequences ITT 17.8 will ensue unless the tenderer can show to the reasonable 
satisfaction of the Procuring Entity that any such act was not material, or was due to 
genuine error which was not attributable to the intentional act, negligence or recklessness 
of the tender. 

18. Period of Validity of Tenders 

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender 
Validity periodstarts from the date fixed for the Tender submission deadline (as prescribed 
by the Procuring Entity in accordance with ITT 22). A Tender valid for a shorter period shall 
be rejected by the Procuring Entity as non-responsive. 

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the 
Procuring Entity may request Tenderers to extend the period of validity of their Tenders. The 
request and the responses shall be made in writing. If a Tender Security is requested in 
accordance with ITT 19, it shall also be extended for thirty (30) days beyond the deadline 
of the extended validity period. A Tenderer may refuse the request without forfeiting its 
Tender security. A Tenderer granting their quest shall not be required or permitted to modify 
its Tender. 

19. Tender Security 

19.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a 
Tender Security as specified in the TDS, in original form and, in the case of a Tender Security, 
in the amount and currency specified in the TDS. A Tender-Securing Declaration shall use 
the form included in Section IV, Tender Forms. 

19.2 If a Tender Security is specified pursuant to ITT19.1, the Tender Security shall be a demand 
guarantee in any of the following forms at the Tenderer's option: 

i) cash; 

ii) a bank guarantee; 
iii) a guarantee by an insurance company registered and licensed by the Insurance 

Regulatory Authority listed by the Authority; or 
iv) a guarantee issued by a financial institution approved and licensed by the Central 

Bank of Kenya, from a reputable source, and an eligible country. 

19.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing 
bank shall have a correspondent bank located in Kenya to make it enforceable. The Tender 
Security shall be valid for thirty (30) days beyond the original validity period of the Tender, or 
beyond any period of extension if requested under ITT 18.2. 

19.4 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any 
Tender not accompanied by a substantially responsive Tender Security or Tender-Securing 
Declaration shall be rejected by the Procuring Entity as non-responsive. 

19.5 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful 
Tenderers shall be returned as promptly as possible upon the successful Tenderer's signing 
the Contract and furnishing the Performance Security and any other documents required 
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in the TDS.The Procuring Entity shall also promptly return the tender security to the tenderers 
where the procurement proceedings are terminated, all tenders were determined non-
responsive or a bidder declines to extend tender validity period. 

19.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible 
once the successful Tenderer has signed the Contract and furnished the required 
Performance Security, and any other documents required in the TDS 

19.7 The Tender Security may be forfeited or the Tender-Securing Declaration executed: 

a) if a Tenderer withdraws its Tender during the period of Tender validity specified by the 
Tenderer on the Form of Tender, or any extension there to provided by the Tenderer; 
or 

b) if the successful Tenderer fails to: 

i) sign the Contract in accordance with ITT 47; or 

ii) furnish a Performance Security and if required in the TDS, and any other documents 

required in the TDS. 

19.8 Where tender securing declaration is executed, the Procuring Entity shall recommend to the 
PPRA that PPRA debars the Tenderer from participating in public procurement as provided 
in the law. 

 
19.9 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the 

JV that submits the Tender. If the JV has not been legally constituted into a legally 
enforceable JV at the time of tendering, the Tender SecurityortheTender-Securing 
Declaration shall be in the names of all future members as named in the letter of intent 
referred to in ITT 4.1 and ITT 11.2. 

19.10 A tenderer shall not issue a tender security to guarantee itself. 

20. Format and Signing of Tender 

20.1 The Tenderer shall prepare one original of the documents comprising the Tender as 
described in ITT 11 and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in 
accordance with ITT 13, shall be clearly marked “ALTERNATIVE.” Inaddition, the Tenderer shall 
submit copies of the Tender, in the number specified in the TDS and clearly mark them 
“COPY.” In the event of any discrepancy between the original and the copies, the original 
shall prevail. 

20.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential 
to their business. This may include proprietary information, trade secrets, or commercial or 
financially sensitive information. 

20.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall 
besigned by a person duly authorized to sign on behalf of the Tenderer. This authorization 
shall consist of a written confirmation as specified in the TDS and shall be attached to the 
Tender. The name and position held bye ach person signing the authorization must be typed 
or printed below the signature. All pages of the Tender where entries or amendments have 
been made shall be signed or initialed by the person signing the Tender. 

20.4 In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of 
the JV on behalf of the JV, and so as to be legally binding on all the members as evidenced 
by a power of attorney signed by their legally authorized representatives. 

20.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed 
by the person signing theTender. 

D. SUBMISSION AND OPENING OF TENDERS 

21. Sealing and Marking of Tenders 



 

 

21.1 The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed 
package, or in a single sealed container bearing the name and Reference number of the 
Tender, addressed to the Procuring Entity and a warning not to open before the time and 
date for Tender opening date. Within the single envelope, package or container, the 
Tenderer shall place the following separate, sealed envelopes: 

a) in an envelope or package or container marked “ORIGINAL”, all documents 
comprising the Tender, as describedinITT11; and 

b) in an envelope or package or container marked “COPIES” all required copies of the 

Tender; and 

c) if alternative Tenders are permitted in accordance with ITT 13, and if relevant: 

i) in an envelope or package or container marked “ORIGINAL - ALTERNATIVE 
TENDER”, the alternative Tender; and 

ii) in the envelope or package or container marked “COPIES-ALTERNATIVETENDER”, 
all required copies of the alternative Tender. 
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The inner envelopes or packages or containers shall: 

a) Bear the name and address of the Procuring Entity. 

b) Bear the name and address of the Tenderer; and 

c) Bear the name and Reference number of the Tender. 

21.2 If an envelope or package or container is not sealed and marked as required, the Procuring 
Entity will assume no responsibility for the misplacement or premature opening of the Tender. 
Tenders that were misplaced or opened prematurely will not be accepted. 

22. Deadline for Submission of Tenders 

22.1 Tenders must be received by the Procuring Entity at the address specified in the TDS and no 
later than the date and time also specified in the TDS. When so specified in the TDS, 
Tenderers shall have the option of submitting their Tenders electronically. Tenderers 
submitting Tenders electronically shall follow the electronic Tender submission procedures 
specified in the TDS. 

22.2 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders 
by amending the Tender Documents in accordance with ITT 8, in which case all rights and 
obligations of the Procuring Entity and Tenderers previously subject to the deadline shall 
thereafter be subject to the deadline as extended. 

23. Late Tenders 

The Procuring Entity shall not considerany Tender that arrives after the deadline for 
submission of tenders, in accordance with ITT 22. Any Tender received by the Procuring Entity 
after the deadline for submission of Tenders shall be declared late, rejected, and returned 
unopened to the Tenderer. 

24. Withdrawal, Substitution, and Modification of Tenders 

24.1 A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by 
sending a written notice, duly signed by an authorized representative, and shall include a 
copy of the authorization in accordance with ITT 20.3, (except that withdrawal notices do 
not require copies). The corresponding substitution or modification of theTender must 
accompany the respective written notice. All notices must be: 

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals 
notices do not require copies), and in addition, the respective envelopes shall be 
clearly marked “WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;”and 

b) received by the Procuring Entity prior to the deadline prescribed for submission of 
Tenders, in accordance with ITT 22. 

24.2 Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened 

to theTenderers. 

24.3 No Tender may be withdrawn, substituted, or modified in the interval between the deadline 
for submission of Tenders and the expiration of the period of Tender validity specified by the 
Tenderer on the Form of Tender or any extension thereof. 

25. Tender Opening 

25.1 Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open 
and read out all Tenders received by the deadline, at the date, time and place specified 
in the TDS, in the presence of Tenderers' designated representatives and anyone who 
chooses to attend. Any specific electronic Tender opening procedures required if electronic 
Tendering is permitted in accordance with ITT 22.1, shall be as specified in the TDS. 

25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes 
with the corresponding Tender shall not be opened but returned to the Tenderer. No Tender 



 

 

withdrawal shall be permitted unless the corresponding withdrawal notice contains a valid 
authorization to request the withdrawal and is read out attender opening. 

25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged 
with the corresponding Tender being substituted, and the substituted Tender shall not be 
opened, but returned to the Tenderer. No Tender substitution shall be permitted unless the 
corresponding substitution notice contains a valid authorization to request the substitution 
and is read out at Tender opening. 
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25.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the 
corresponding Tender.No Tender modification shall be permitted unless the corresponding 
modification notice contains a valid authorization to request the modification and is read 
out at Tender opening. 

25.5 Next, all remaining envelopes shall be opened on eata time, reading out: the name of the 
Tenderer and whether there is a modification; the total Tender Price, per lot (contract) if 
applicable, including any discounts and alternative Tenders; the presence or absence of a 
Tender Security or Tender-Securing Declaration, if required; and any other details as the 
Procuring Entity may consider appropriate. 

25.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender 
opening shall be considered further for evaluation. The Form of Tender and pages of the Bill 
of Quantities (to be decided on by the tender opening committee) are to be initialed by 
the members of the tender opening committee attending the opening. 

25.7 At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor 
reject any Tender (except for late Tenders, in accordance with ITT 23.1). 

25.8 The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a 

minimum: 

a) The name of the Tenderer and whether there is a withdrawal, substitution, or 

modification; 

b) The Tender Price, per lot (contract) if applicable, including any discounts; 

c) Any alternative Tenders; 

d) The presence or absence of a Tender Security, if one was required. 

e) Number of pages of each tender document submitted. 

 
25.9 The Tenderers' representatives who are present shall be requested to sign the minutes. The 

omission of a Tenderer's signature on the minutes shall not invalidate the contents and effect 
of the minutes. A copy of tender opening register shall be issued to a tenderer upon request. 

E. Evaluation and Comparison of Tenders 

26. Confidentiality 

26.1 Information relating to the evaluation of Tenders and recommendation of contract award 
shall not be disclosed to Tenderers or any other persons not officially concerned with the 
Tender process until information on Intention to Award the Contract is transmitted to all 
Tenderers in accordance with ITT 43. 

26.2 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or 
Contract award decisions may result in the rejection of its tender. 

26.3 Notwithstanding ITT 26.2, from the time of tender opening to the time of contract award, if 
a tenderer wishes to contact the Procuring Entity on any matter related to the tendering 
process, it shall do so in writing. 

27. Clarification of Tenders 

27.1 To assist in the examination, evaluation, and comparison of the tenders, and qualification of 
the tenderers, the Procuring Entity may, at its discretion, ask any tenderer for a clarification 
of its tender, given a reasonable time for a response. Any clarification submitted by a 
tenderer that is not in response to a request by the Procuring Entity shall not be considered. 
The Procuring Entity's request for clarification and the response shall be in writing. No 
change, including any voluntary increase or decrease, in the prices or substance of the 
tender shall be sought, offered, or permitted, except to confirm the correction of arithmetic 
errors discovered by the Procuring Entity in the evaluation of the tenders, in accordance 



 

 

with ITT 31. 

27.2 If a tenderer does not provide clarifications of its tender by the date and time set in the 
Procuring Entity's request for clarification, its Tender may be rejected. 

28. Deviations, Reservations, and Omissions 

28.1 During the evaluation of tenders, the following definitions apply: 

a) “Deviation” is a departure from the requirements specified in the tender document; 
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b) “Reservation” is the setting of limiting conditions or withholding from complete 
acceptance of the requirements specified in the tender document; and 

c) “Omission” is the failure to submit part or all of the information or documentation 
required in the Tender document. 

29. Determination of Responsiveness 

29.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the 
contents of thetender itself, as defined in ITT 11. 

29.2 A substantially responsive Tender is one that meets the requirements of the Tender 
document without material deviation, reservation, or omission. A material deviation, 
reservation, or omission is one that, if accepted, would: 

a) Affect in any substantial way the scope, quality, or performance of the Works specified in 

the Contract; or 

b) limit in any substantial way, inconsistent with the tender document, the Procuring 
Entity's rights or the tenderer's obligations under the proposed contract; or 

c) if rectified, would unfairly affect the competitive position of other tenderers 
presenting substantially responsive tenders. 

29.3 The Procuring Entity shall examine the technical aspects of the tender submitted in 
accordance with ITT 16, to confirm that all requirements of Section VII, Works' Requirements 
have been met without any material deviation, reservation or omission. 

29.4 If a tender is not substantially responsive to the requirements of the tender document, it shall 
be rejected by the Procuring Entity and may not subsequently be made responsive by 
correction of the material deviation, reservation, or omission. 

30. Non-material Non-conformities 

30.1 Provided that a tender is substantially responsive, the Procuring Entity may waive any non-
conformities in the tender. 

30.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that the 
tenderer submit the necessary information or documentation, within a reasonable period 
of time, to rectify nonmaterial non- conformities in the tender related to documentation 
requirements. Requesting information or documentationon such non-conformities shall not 
be related to any aspect of the price of the tender. Failure of the tenderer to comply with 
the request may result in the rejection of its tender. 

30.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify 
quantifiable nonmaterial non-conformities related to the Tender Price. To this effect, the 
Tender Price shall be adjusted, for comparison purposes only, to reflect the price of a missing 
or non-conforming item or component in the manner specified in the TDS. 

31. Arithmetical Errors 

31.1 The tender sum as submitted and read out during the tender opening shall be absolute and 
final and shall not be the subject of correction, adjustment or amendment in anyway by 
any person or entity. 

31.2 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors 
on the following basis: 

a) Any error detected if considered a major deviation that affects the substance of the 
tender, shall lead to disqualification of the tender as non-responsive. 

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, 
sub total and total bid price shall be considered as a major deviation that affects the 
substance of the tender and shall lead to disqualification of the tender as non-



 

 

responsive. and 

c) If there is a discrepancy between words and figures, the amount in words shall prevail 

31.3 Tenderers shall be notified of any error detected in their bid during the notification of award. 
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32. Conversion to Single Currency 

For evaluation and comparison purposes, the currency (ies) of the Tender shall be 
converted into a single currency as specified in the TDS. 

33. Margin of Preference and Reservations 

33.1 A margin of preference may be allowed only when the contract is open to international 
competitive tendering where foreign contractors are expected to participate in the 
tendering process and where the contract exceeds the value/threshold specified in the 
Regulations. 

33.2 A margin of preference shall not be allowed unless it is specified so in the TDS. 

33.3 Contracts procured on basis of international competitive tendering shall not be subject to 
reservations exclusive to specific groups as provided in ITT 33.4. 

33.4 Where it is intended to reserve a contract to a specific group of businesses (these groups 
are Small and Medium Enterprises, Women Enterprises, Youth Enterprises and Enterprises of 
persons living with disability, as the case may be), and who are appropriately registered as 
such by the authority to be specified in the TDS, a procuring entity shall ensure that the 
invitation to tender specifically indicates that only businesses or firms belonging to the 
specified group are eligible to tender.  No tender shall be reserved to more than one group. 
If not so stated in the Invitation to Tender and in the Tender documents, the invitation to 
tender will be open to all interested tenderers. 

34. Nominated Subcontractors 

34.1 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any 
specific elements of the Works by subcontractors selected/nominated by the Procuring 
Entity. Incase the Procuring Entity nominates a subcontractor, the subcontract agreement 
shall be signed by the Subcontractor and the Procuring Entity. The main contract shall 
specify the working arrangements between the main contractor and the nominated 
subcontractor. 

34.2 Tenderers may propose subcontracting upto the percentage of total value of contracts or 
the volume of works as specified in the TDS. Subcontractors proposed by the Tenderer shall 
be fully qualified for their parts of the Works. 

34.3 Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the 
Works unless their specialized parts of the Works were previously designated so by the 
Procuring Entity in the TDS as can be met by subcontractors referred to hereafter as 
'Specialized Subcontractors', in which case, the qualifications of the Specialized 
Subcontractors proposed by the Tenderer may be added to the qualifications of the 
Tenderer. 

35. Evaluation of Tenders 

35.1 The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section III, 
Evaluation and Qualification Criteria. No other evaluation criteria or methodologies shall be 
permitted. By applying the criteria and methodologies the Procuring Entity shall determine 
the Lowest Evaluated Tender in accordance with ITT 40. 

35.2 To evaluate a Tender, the Procuring Entity shall consider thefollowing: 

a) Price adjustment in accordance with ITT 31.1(iii); excluding provisional sums and 
contingencies, if any, but including Day work items, where priced competitively; 

b) Price adjustment due to discounts offered in accordance with ITT 14.4; 

c) converting the amount resulting from applying (a) and (b) above, if relevant, to a 
single currency in accordance with ITT 32; 



 

 

d) price adjustment due to quantifiable non material non-conformities in accordance with 

ITT 30.3; and 

e) any additional evaluation factors specified in the TDS and Section III, Evaluation and 
Qualification Criteria. 

35.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, 
applied over the period of execution of the Contract, shall not be considered intender 
evaluation. 
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35.4 Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender 
for one or more lots (contracts). Each lot or contract will be evaluated in accordance with 
ITT 35.2. The methodology to determine the lowest evaluated tenderer or tenderers based 
one lot (contract) or based on a combination of lots (contracts), will be specified in Section 
III, Evaluation and Qualification Criteria. In the case of multiple lots or contracts, tenderer 
will be will be required to prepare the Eligibility and Qualification Criteria Form for each Lot. 

36. Comparison of Tenders 

The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders 
established in accordance with ITT 35.2 to determine the Tender that has the lowest 
evaluated cost. 

37. Abnormally Low Tenders and Abnormally High 

Tenders Abnormally Low Tenders 

37.1 An Abnormally Low Tender is one where the Tender price, in combination with other 
elements of theTender, appears so low that it raises material concerns as to the capability 
of the Tenderer in regards to the Tenderer's ability to perform the Contract for the offered 
Tender Price or that genuine competition between Tenderers is compromised. 

37.2 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity 
shall seek written clarifications from the Tenderer, including detailed price analyses of its 
Tender price in relation to the subject matter of the contract, scope, proposed 
methodology, schedule, allocation of risks and responsibilities and any other requirements 
of theTender document. 

37.3 After evaluation of the price analyses, in the event that the Procuring Entity determines that 
the Tenderer has failed to demonstrate its capability to perform the Contract for the offered 
Tender Price, the Procuring Entity shall reject the Tender. 

Abnormally High Tenders 

37.4 An abnormally high tender price is one where the tender price, in combination with other 
constituent elements of the Tender, appears unreasonably too high to the extent that the 
Procuring Entity is concerned that it (the Procuring Entity) may not be getting value for 
money or it may be paying too high a price for the contract compared with market prices 
or that genuine competition between Tenderers is compromised. 

37.5 Incase of an abnormally high price, the Procuring Entity shall make a survey of the market 
prices, check if the estimated cost of the contract is correct and review the Tender 
Documents to check if the specifications, scope of work and conditions of contract are 
contributory to the abnormally high tenders. The Procuring Entity may also seek written 
clarification from the tenderer on the reason for the high tender price. The Procuring Entity 
shall proceed as follows: 

i) If the tender price is abnormally high based on wrong estimated cost of the contract, 
the Procuring Entity may accept or not accept the tender depending on the Procuring 
Entity's budget considerations. 

ii) If specifications, scope of work and/or conditions of contract are contributory to the 
abnormally high tender prices, the Procuring Entity shall reject all tenders and may 
retender for the contract based on revised estimates, specifications, scope of work and 
conditions of contract, as the case may be. 

37.6 If the Procuring Entity determines that the Tender Price is abnormally too high because 
genuine competition between tenderers is compromised (often due to collusion, corruption 
or other manipulations), the Procuring Entity shall reject all Tenders and shall institute or 
cause competent Government Agencies to institute an investigation on the cause of the 
compromise, before retendering. 



 

 

38. Unbalanced and/or Front-Loaded Tenders 

38.1 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price 
is seriously unbalanced and/or front loaded, the Procuring Entity may require the Tenderer 
to provide written clarifications. Clarifications may include detailed price analyses to 
demonstrate the consistency of the tender prices with the scope of works, proposed 
methodology, schedule and any other requirements of the Tender document. 
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38.2 After the evaluation of the information and detailed price analyses presented by the 
Tenderer, the Procuring Entitymayasappropriate: 

a) accept the Tender; or 

b) require that the total amount of the Performance Security be increased at the 
expense of the Tenderer to a level not exceeding a 10% of the Contract Price; or 

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity 
paying too much for undelivered works; or 

d) reject the Tender, 

39. Qualifications of the Tenderer 

39.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is 
selected as having submitted the lowest evaluated cost and substantially responsive 
Tender, meets the qualifying criteria specified in Section III, Evaluation and Qualification 
Criteria. 

39.2 The determination shall be based upon an examination of the documentary evidence of 
the Tenderer's qualifications submitted by the Tenderer, pursuant to ITT 17. The determination 
shall not take into consideration the qualifications of other firms such as the Tenderer's 
subsidiaries, parent entities, affiliates, subcontractors (other than Specialized Subcontractors 
if permitted in theTender document), or any other firm(s) different from theTenderer. 

39.3 An affirmative determination shall be a prerequisite for award of the Contract to the 
Tenderer. A negative determination shall result in disqualification of the Tender, in which 
event the Procuring Entity shall proceed to the Tenderer who offers a substantially responsive 
Tender with the next lowest evaluated price to make a similar determination of that 
Tenderer's qualifications to perform satisfactorily. 

40. Lowest Evaluated Tender 

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the 
Lowest Evaluated Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that 
meets the Qualification Criteria and whose Tender has been determined to be: 

a) Most responsive to theTender document; and 

b) The lowest evaluated price. 

41. Procuring Entity's Right to Accept Any Tender, and to Reject Any or All Tenders. 

The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender 
process and reject all Tenders at any time prior to Contract Award, without there by incurring 
any liability to Tenderers. Incase of annulment, all Tenders submitted and specifically, Tender 
securities, shall be promptly returned to the Tenderers. 

F. AWARD OF CONTRACT 

42. Award Criteria 

The Procuring Entity shall award the Contract to the successful tenderer whose tender has 
been determined to be the Lowest Evaluated Tender. 

43. Notice of Intention to enter into a Contract 

Upon award of the contract and Prior to the expiry of the Tender Validity Period the Procuring 
Entity shall issue a Notification of Intention to Enter into a Contract/Notification of award to 
all tenderers which shall contain, at a minimum, the following information: 

a) the name and address of the Tenderer submitting the successful tender; 

b) the Contract price of the successful tender; 



 

 

c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the 
letter is addressed was unsuccessful, unless the price information in (c) above already 
reveals the reason; 

d) the expiry date of the Standstill Period; and 

e) instructions on how to request a debriefing and/or submit a complaint during the stand 

still period; 
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44. Stand still Period 

42.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to 
allow any dissatisfied tender to launch a complaint. Where only one Tender is submitted, 
the Standstill Period shall not apply. 

42.2 Where a Standstill Period applies, it shall commence when the Procuring Entity has 
transmitted to eachTenderer the Notification of Intention to Enter into a Contract with the 
successful Tenderer. 

45. Debriefing by the Procuring Entity 

45.1 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred 
to in ITT 43, an unsuccessful tenderer may make a   concerns regarding their tender. The 
Procuring Entity shall provide the debriefing within five days of receipt of the request. 

45.2 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall 
bear its own costs of attending such a debriefing meeting. 

46. Letter of Award 

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period 
specifiedin ITT 42.1, upon addressing a complaint that has been filed within the Standstill 
Period, the Procuring Entity shall transmit the Letter of Award to the successful Tenderer. The 
letter of award shall request the successful tenderer to furnish the Performance Security 
within 21 days of the date of the letter. 

47. Signing of Contract 

47.1 Upon the expiry of the fourteen days of the Notification of Intention to enter into contract 
and upon the parties meeting their respective statutory requirements, the Procuring Entity 
shall send the successful Tenderer the Contract Agreement. 

47.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer 
shall sign, date, and return it to the Procuring Entity. 

47.3 The written contract shall be entered into within the period specified in the notification of 
award and before expiry of the tender validity period. 

48. Performance Security 

48.1 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, 
the successful Tenderer shall furnish the Performance Security and, any other documents 
required in the TDS, in accordance with the General Conditions of Contract, subject to ITT 
38.2 (b), using the Performance Security and other Forms included in Section X, Contract 
Forms, or another form acceptable to the Procuring Entity. A foreign institution providing a 
bank guarantee shall have a correspondent financial institution located in Kenya, unless 
the Procuring Entity has agreed in writing that a correspondent bank is not required. 

48.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security and 
other documents required in theTDS or sign the Contract shall constitute sufficient grounds 
for the annulment of the award and forfeiture of the Tender Security. In that event the 
Procuring Entity may award the Contract to the Tenderer offering the next Best Evaluated 
Tender. 

48.3 Performance security shall not be required for contract sestimated to cost less than the 
amount specified in the Regulations. 

49. Publication of Procurement Contract 



 

 

Within fourteen days after signing the contract, the Procuring Entity shall publish the 
awarded contract at its notice boards and websites; and on the Website of the Authority. 
At the minimum, the notice shall containthe following information: 

a) name and address of the Procuring Entity; 
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b) name and reference number of the contract being awarded, a summary of its 
scope and the selection method used; 

c) the name of the successful Tenderer, the final total contract price, the contract duration. 

d) dates of signature, commencement and completion of contract; 

e) names of all Tenderers that submitted Tenders, and their Tender prices as read out at 

Tender opening. 

 

50. Procurement Related Complaint and Administrative Review 

50.1 The procedures for making Procurement-related Complaints shall be specified in the TDS. 

50.2 A request for administrative review shall be made in the form provided under contract 
forms. 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION II –TENDER DATA SHEETS 
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Section II - Tender Data Sheet (TDS) 

The following specific data shall complement, supplement, or amend the provisions in the 
Instructions to Tenderers (ITT). Whenever there is a conflict, the provisions herein shall prevail over 
those in ITT. 

 
 

Reference to ITC 

Clause 
PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

A.  General 

ITT 1.1 The name of the contract is PROPOSED EXTENSION AND REPLACEMENT OF 

WATER DISTRIBUTION NETWORK AT OLD TOWN AND CBD AREA IN MANDERA 

EAST. 
 

The reference number of the Contract is                                                            
TENDER NO. MCG/MANDWASCO/OT/01/2022-2023 

ITT 2.2 The Information made available on competing firms is as follows: 

The Procuring Entity requires compliance with the provisions of the 

Competition Act 2010, regarding collusive practices in contracting. 

B.  CONTENTS OF TENDER DOCUMENT 

ITT 7.1 i) The Tenderer will submit any request for clarifications in writing at the 

Address; 

The Chief Executive Officer, 

Mandera Water & Sewerage Company (MANDWASCO), 

P.O Box 341 – 70300, Mandera 

to reach the Procuring Entity not later than 19th December, 2022 at 

10.00AM 
 

(ii) The Procuring Entity shall publish its response at the website 

www.manderawater.co.ke 

ITT 7.3 The Tenderer will submit any questions in writing, to reach the Procuring 

Entity not later than Seven (7) days before submission date at Supply Chain 

Management Offices, Mandera Water & Sewerage Company Office at 

New Mandera County Headquarters during normal working hours.  
 

Any request for clarification done in writing must be addressed to:  

The Chief Executive Officer, 

Mandera Water & Sewerage Company (MANDWASCO), 

P.O Box 341 – 70300, Mandera 

Email: mandawasco@gmail.com 

ITT 15.2(a) Foreign currency requirements not allowed. 

ITT 18.2 The Tender validity period shall be 120 days from the specified date of 

opening as indicated in the invitation to tender. 

 

ITT 19.1 

 

 The bid security will be Kshs. 200,000.00 and valid for 120 days from the 

tender Closing and Opening date. 

 

A. PREPARATION OF TENDERS 

ITP 13.1 (h) The prices quoted by the Tenderer shall be: “fixed” 

D.  Submission and Opening of Tenders 

ITT 22.1  (A) For Tender submission purposes only, the Procuring Entity’s address is:  

The Chief Executive Officer 

Mandera Water and Sewerage Company (MANDWASCO) 

mailto:mandawasco@gmail.com


 

 

Reference to ITC 

Clause 
PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

P. O. Box 341-70300 

Mandera county, Kenya 

Phone number: +254711138002 

Email: mandawasco@gmail.com 

 
Attention: Technical Service Manager 

LOCATION: MANDWASCO Head Office at the New County Headquarters, 

Mandera Town 

(4) Deadline for bid submission: 19th December, 2022 at 10:00 am 

  

ITT 25.1 The Tender opening shall take place at the time and the address for 

Opening of Tenders provided below: (1) Name of Procuring Entity: 

MANDERA WATER & SEWERAGE COMPANY (2) Physical address for the 

location MANDWASCO Head Office at the New County Headquarters, 

Mandera town) (3) 19/12/2022 at 10.00 AM 

ITT 25.1  Tender documents shall be Manually opened immediately after the 

closing date and time, that is  19/12/2022 at 10.00 AM 

E.  Evaluation, and Comparison of Tenders 

ITT 30.3 

 

The adjustment shall be based on the “highest” price of the item or 

component as quoted in other substantially responsive Tenders. If the price 

of the item or component cannot be derived from the price of other 

substantially responsive Tenders, the Procuring Entity shall use its best 

estimate. 

ITT 31.2 The error shall be considered a major deviation that leads to 

disqualification of the tender if the percentage of the error (error over the 

tender price quoted) is: more than 10% or less than 10%. 

 

ITT 34.2 Contractor’s may propose subcontracting: Maximum percentage of 

subcontracting permitted is: 10% of the total contract amount. Tenderers 

planning to subcontract more than 10% of total volume of work shall specify, 

in the Form of Tender, the activity (ies) or parts of the Works to be 

subcontracted along with complete details of the subcontractors and their 

qualification and experience. 

ITT 35.2 (e)  Additional requirements apply. These are detailed in the evaluation criteria 

in Section III, Evaluation and Qualification Criteria.  

 

ITT 48.2 Additional requirements are: 

__________________________________________________________ 

 

ITT 50.1 The procedures for making a Procurement-related Complaint are available 

from the PPRA website info@ppra.go.ke or complaints@ppra.go.ke. If a 

Tenderer wishes to make a Procurement-related Complaint, the Tenderer 

should submit its complaint following these procedures, in writing (by the 

quickest means available, that is either by hand delivery or email to: 

 

For the attention: [insert full name of person receiving complaints] 

 

Title/position: [insert title/position] 

 

Procuring Entity: [insert name of Procuring Entity] 

 

Email address: [insert email address] 

 

mailto:mandawasco@gmail.com
mailto:info@ppra.go.ke
mailto:complaints@ppra.go.ke
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Reference to ITC 

Clause 
PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

In summary, a Procurement-related Complaint may challenge any of the 

following: 

 

(i) the terms of the Tender Documents; and 

  

(ii) the Procuring Entity’s decision to award the contract. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION III –EVALUATION AND QUALIFICATION CRITERIA 
 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

1. General Provisions 

1.1 This section contains the criteria that the Employer shall use to evaluate tender and qualify 
tenderers. No other factors, methods or criteria shall be used other than specified in this 
tender document. The Tenderer shall provide all the information requested in the forms 
included in Section IV, Tendering Forms. The Procuring Entityshall use the Standard Tender 
Evaluation Document for Goods and Works for evaluating Tenders. 

1.2 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate 
the Kenya Shilling equivalent using the rate of exchange determined as follows: 
a) For construction turnover or financial data required for each year - Exchange rate 

prevailing on the last day of the respective calendar year (in which the amounts for 
that year is to be converted) was originally established. 

b) Value of single contract - Exchange rate prevailing on the date of the contract 
signature. 

c) Exchange rates shall be taken from the publicly available source identified in the ITT 
14.3. Any error in determining the exchange rates in the Tender may be corrected by 
the Procuring Entity. 

1.3 Evaluation and contract award Criteria 

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate 
tenders and arrive at the Lowest Evaluated Tender. The tender that (i) meets the 
qualification criteria, (ii) has been determined to be substantially responsive to the Tender 
Documents, and (iii) is determined to have the Lowest Evaluated Tender price shall be 
selected for award of contract. 

2. Preliminary examination for Determination of Responsiveness 

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the 
eligibility criteria and other requirements in the ITT, and that the tender is complete in all 
aspects in meeting the requirements of “Part 2 – Procuring Entity's Works Requirements”, 
including checking for tenders with unacceptable errors, abnormally low tenders, 
abnormally high tenders and tenders that are front loaded. The Standard Tender Evaluation 
Report for Goods and Works for evaluating Tenders provides clear guidelines on how to deal 
with review of these requirements. Tenders that do not pass the Preliminary Examination will 
be considered irresponsive and will not be considered further. 
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[The Procuring Entity will provide the preliminary evaluation criteria. To facilitate, a template 
may be attached or clearly described all information and list of documentation to be 
submitted by Tenderers to enable preliminary evaluation of the Tender] 

3. Tender Evaluation (ITT 35) 

Price evaluation: In addition to the criteria listed in ITT 35.2 (a) – (d) the following criteria shall 

apply: 

i) Alternative Completion Times, if permitted under ITT 13.2, will be evaluated as follows: 
………………………… 

ii) Alternative Technical Solutions for specified parts of the Works, if permitted under ITT 
13.4, will be evaluated as follows:………………………………………… 

iii) Other Criteria; if permitted under ITT 35.2(d) 

:……………………………………………….................. 

 
4. Multiple Contracts 

4.1 Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated 
on basis of Lots and the lowest evaluated tenderer identified for each Lot. The Procuring 
Entity will select one Option of the two Options listed below for award of Contracts. 

OPTION 1 

i) If a tenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, 
provided the tenderer meets the Eligibility and Qualification Criteria for that Lot. 

ii) If a tenderer wins more than one Lot, the tender will be awarded contracts for all won 
Lots, provided the tenderer meets the aggregate Eligibility and Qualification Criteria 
for all the Lots. The tenderer will 
be awarded the combination of Lots for which the tenderer qualifies and the others 
will be considered for award to second lowest the tenderers. 

 

OPTION 2 

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and 
determine the combinations with the lowest evaluated price. Tenders will then be awarded 
to the Tenderer or Tenderers in the combinations provided the tenderer meets the 
aggregate Eligibility and Qualification Criteria for all the won Lots. 

5. Alternative Tenders (ITT 13.1) 

An alternative if permitted under ITT 13.1, will be evaluated as follows: 

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part2-Works 
Requirements. Only the technical alternatives, if any, of the Tenderer with the Best Evaluated 
Tender conforming to the basic technical requirements shall be considered by the Procuring 

6. MARGIN OF PREFERENCE 

6.1 If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen percent 
(15%) to be loaded one valuated price of the foreign tenderers, where the percentage of 
shareholding of Kenyan citizens is less than fifty-one percent (51%). 

6.2 Contractors applying for such preference shall be asked to provide, as part of the data for 
qualification, such information, including details of ownership, as shall be required to 
determine whether, according to the classification established by the Procuring Entity, a 
particular contract or or group of contractors qualifies for a margin of preference. 

6.3 After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders 
shall be assessed to ascertain their percentage of shareholding of Kenyan citizens. 
Responsive tenders to shall be classified into the following groups: 



 

 

i) GroupA: tenders offered by Kenyan Contractors and other Tenderers where Kenyan 
citizens hold shares of over fifty one percent (51%). 

ii) GroupB: tenders offered by foreign Contractors and other Tenderers where Kenyan 
citizens hold shares of less than fifty one percent (51%). 

6.4 All evaluated tenders in each group shall, as a first evaluation step, be compared to 
determine the lowest tender, and the lowest evaluated tender in each group shall be 
further compared with each other. If, as a result of this comparison, a tender from Group A 
is the lowest, it shall be selected for the award. If a tender from Group B is the lowest, an 
amount equal to the percentage indicated in Item 3.1 of the respective tender price, 
including unconditional discounts and excluding provisional sums and the cost of day works, 
if any, shall be added to the evaluated price offered in each tender from Group B. All 
tenders shall then be compared using new prices with added prices to Group Band the 
lowest evaluated tender from Group A. If the tender from Group A is still the lowest tender, 
it shall be selected for award. If not, the lowest evaluated tender from Group B based on 
the first evaluation price shall be selected. 

7. Post qualification and Contract award (ITT 39), more specifically, 

a) In case the tender was subject to post-qualification, the contract shall be awarded to 
the lowest evaluated tenderer, subject to confirmation of pre-qualification data, if so 
required. 

b) Incase the tender was not subject to post-qualification, the tender that has been 
determined to be the lowest evaluated tenderer shall be considered for contract 
award, subject to meeting each of the following conditions. 

i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets, 
unencumbered real assets, lines of credit, and other financial means (independent 
of any contractual advance payment) sufficient to meet the construction cash flow 
of Kenya Shillings . 

ii) Minimum average annual construction turnover of Kenya Shillings [insert 
amount], equivalent calculated as total certified payments received for contracts 
in progress and/or completed within the last ) [insert of 
year] years. 
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iii) At least (insert number) of contract(s) of a similar nature executed within 
Kenya, or the East African Community or abroad, that have been satisfactorily and 
substantially completed as a prime contractor, or joint venture member or sub-
contractor each of minimum value Kenya shillings 
 equivalent. 

iv) Contractor's Representative and Key Personnel, which are specified as  

v) Contractors key equipment listed on the table “Contractor's Equipment” below 
and more specifically listed as [specify requirements for each lot as applicable]  

vi) Other conditions depending on their seriousness. 

a) History of non-performing contracts: 

Tenderer and each member of JV incase the Tenderer is a JV, shall demonstrate that 
Non-performance of a contract did not occur because of the default of the Tenderer, 
or the member of a JV in the last 
 (Specify years). The required information shall be 
furnished in the appropriate form. 

b) Pending Litigation 

Financial position and prospective long-term profitability of the Single Tenderer, and in 
the case the Tenderer is a JV, of each member of the JV, shall remain sound according 
to criteria established with respect to Financial Capability under Paragraph (i) above if 
all pending litigation will be resolved against the Tenderer.Tenderer shall provide 
information on pending litigations in the appropriate form. 

c) Litigation History 
There shall be no consistent history of court/arbitral award decisions against the 
Tenderer, in the last 
 (Specify years). All parties to the contract shall furnish 
the information in the appropriate form about any litigation or arbitration resulting from 
contracts completed or ongoing under its execution over the years specified. A 
consistent history of awards against the Tenderer or any member of a JV may result in 
rejection of the tender. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 



 

 

 

 
 

8. QUALIFICATION FORM SUMMARY 

1 2 3 4 5 

Item 

No. 

Qualification Subject Qualification Requirement Document To be 

Completed by Tenderer 

For Procuring Entity’s 

Use (Qualification 

met or Not Met) 

1 Nationality Nationality in accordance with ITT 3.6 Forms ELI – 1.1 and 1.2, 

with attachments 

 

2 Tax Obligations for 

Kenyan Tenderers 

Has produced a current tax clearance certificate or tax 

exemption certificate issued by Kenya Revenue Authority in 

accordance with ITT 3.14.  

Attachment  

3 Conflict of Interest No conflicts of interest in accordance with ITT  3.3 Form of Tender  

4 PPRA Eligibility Not having been declared ineligible by the PPRA as 

described in ITT 3.7 

Form of Tender  

5 State- owned 

Enterprise  

Meets conditions of ITT 3.8 Forms ELI – 1.1 and 1.2, 

with attachments 

 

6 Goods, equipment 

and services to be 

supplied under the 

contract 

To have their origin in any country that is not determined 

ineligible under ITT 4.1 

Forms ELI – 1.1 and 1.2, 

with attachments 

 

7 History of Non-

Performing Contracts 

Non-performance of a contract did not occur as a result of 

contractor default since 1st January […….].  

Form CON-2  

8 Suspension Based on 

Execution of 

Tender/Proposal 

Securing Declaration 

by the Procuring 

Entity 

Not under suspension based on-execution of a 

Tender/Proposal Securing Declaration pursuant to ITT 19.9 

Form of Tender  

9 Pending Litigation 

 

Tender’s financial position and prospective long-term 

profitability still sound according to criteria established in 3.1 

and assuming that all pending litigation will NOT be resolved 

against the Tenderer. 

Form CON – 2 

 

 

10 Litigation History No consistent history of court/arbitral award decisions 

against the Tenderer since 1st January [insert year]. 

Form CON – 2   

11 Financial Capabilities (i) The Tenderer shall demonstrate that it has access to, or Form FIN – 3.1, with  
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1 2 3 4 5 

Item 

No. 

Qualification Subject Qualification Requirement Document To be 

Completed by Tenderer 

For Procuring Entity’s 

Use (Qualification 

met or Not Met) 

has available, liquid assets, unencumbered real assets, lines 

of credit, and other financial means (independent of any 

contractual advance payment) sufficient to meet the 

construction cash flow requirements estimated as Kenya 

Shillings [insert amount] equivalent for the subject 

contract(s) net of the Tenderer’s other commitments. 

 

(ii) The Tenderers shall also demonstrate, to the satisfaction 

of the Procuring Entity, that it has adequate sources of 

finance to meet the cash flow requirements on works 

currently in progress and for future contract commitments. 

 

(iii) The audited balance sheets or, if not required by the 

laws of the Tenderer’s country, other financial statements 

acceptable to the Procuring Entity, for the last [insert 

number of years] years shall be submitted and must 

demonstrate the current soundness of the Tenderer’s 

financial position and indicate its prospective long-term 

profitability. 

attachments 

12 Average Annual 

Construction Turnover 

Minimum average annual construction turnover of Kenya 

Shillings [insert amount], equivalent calculated as total 

certified payments received for contracts in progress and/or 

completed within the last [insert of year] years, divided by 

[insert number of years] years 

Form FIN – 3.2 

 

 

13 General Construction 

Experience 

Experience under construction contracts in the role of prime 

contractor, JV member, sub-contractor, or management 

contractor for at least the last [insert number of years] years, 

starting 1st January [insert year]. 

4. Form EXP – 4.1 

 Experience 

 

14 Specific Construction 

& Contract 

Management 

Experience 

A minimum number of [state the number] similar contracts 

specified below that have been satisfactorily and 

substantially completed as a prime contractor, joint venture 

member, management contractor or sub-contractor 

between 1st January [insert year] and tender submission 

Form EXP 4.2(a)  



 

 

1 2 3 4 5 

Item 

No. 

Qualification Subject Qualification Requirement Document To be 

Completed by Tenderer 

For Procuring Entity’s 

Use (Qualification 

met or Not Met) 

deadline i.e. …. (Number) contracts, each of minimum 

value Kenya shillings…………... equivalent. 

[In case the Works are to be tender as individual contracts 

under multiple contract procedure, the minimum number of 

contracts required for purposes of evaluating qualification 

shall be selected from the options mentioned in ITT 35.4] 

 

The similarity of the contracts shall be based on the 

following: [Based on Section VII, Scope of Works, specify the 

minimum key requirements in terms of physical size, 

complexity, construction method, technology and/or other 

characteristics including part of the requirements that may 

be met by specialized subcontractors, if permitted in 

accordance with ITT 34.3] 
 

 



 

42 | P a g e   

 

9. EVALUATION PROCESS/CRITERIA 

TABLE 1: PRELIMINARY - EVALUATION CHECKLIST FOR COMPLETENESS AND RESPONSIVENES OF 

MANDATORY REQUIREMENTS  

No. 

Completeness and 

Responsiveness 

Criteria 

REQUIREMENT 

YES  NO  

1. Form of Bid/Tender 

1. Amount must be indicated  

2. Properly fill and sign 

  

2. 

Bid Security. The 

bidder shall furnish as 

part of its bid, a bid 

security of kshs: KES 

200,000 two hundred 

thousand from a 

reputable 

commercial bank 

recognized by 

central bank of 

kenya 

In original, unconditional 

BANK/INSURANCE guarantee in 

the amount and currency 

specified 

  

3. 
Confidential Business 

Questionnaire 

- Properly fill and sign 

- Provide all required 

information as applicable  

  

4. 
Form of Power of 

Attorney 

- Properly fill and sign 

- Provide copies of National 

Identification card or 

Passport. 

  

5. 

Valid Tax 

Compliance 

Certificate 

-  Copy of Valid certificate  

  

6.  
Copy of pin/VAT 

certificate 
Attach copy 

  

7. 

Copy of National 

Construction 

Authority certificate 

(NCA 7 to 1 for water 

works) must be 

accompanied by a 

valid annual 

practicing licence. 

- Both certificate and annual 

practicing licence must be 

valid and subject to verification 

 

  

8. 
Certificate of 

Incorporation 

-    Copy of certificate Certified 

by Commissioner of Oaths 

  

9. 

Copy of cr12 form-

from reigistrar of 

companies and 

directors ID’S (for the 

last 12 months) 

Certified copy of CR12 must 

attach  

  

10. 
Debarment/Declarati

on form 
- Properly fill and sign 

  

11. Litigation History 
- Fill in information and sign or 

provide signed affidavit 

  

12. Single Business Permit -  must be valid, stamped and   



 

 

 

Certification must be certified, signed and stamped by an advocates/commissioner of oaths or 

relevant professional bodies. 

NB: All bidders with all the mandatory requirements proceed to the technical stage of evaluation. 

Any bidder who fails to meet any of the above requirements shall be disqualified at this stage 

 

 

TABLE 2: TECHNICAL AND FINANCIAL EVALUATION SCORE  

 
SN Sub 

factor 

REQUIREMENT Maximum score Awarded score 

1  EXPERIENCE Max 5  

 
i.  

Attach reference letters/contracts/completion 

certificates/purchase orders for different firms as 

evidences  

2  

 
ii.  

Specific (local) experience in related works  3  

2  CURRENT COMMITMENTS Max 15  

 
I.  

Similar completed works within the last 5years 15  

II.  
Ongoing works with 50% completion 10  

III.  
On-going works similar works with less than 50% 

completion 

5  

  

3  KEY PERSONNEL Max 30  

 
i)  

Site Agent Qualification Bsc Civil Eng. 15  

Nh. Diploma 10  

Diploma 5  

 
ii)  

Project manager Qualification Diploma 5  

Certificate 2  

 
iii)  

Plumber Qualification Diploma 10  

Certificate 5  

4  PLANT AND EQUIPMENT Max 10  

 
i.  

Relevant Equipment 

(Tipper, water bowser, 

backhoe, Roller, Excavator 

and pickup) 

Owned/Leased (Max 

10marks) 

0-10  

5  WORK METHODOLOGY Max 20  

   Program of works 0-10  

Detailed Methodology 0-10  

ITEM  DESCRIPTION POINT SCORE 

SCALE 

 

6  FINANCIAL CAPACITY Max 20  

 
i.  

Audited financial reports for the last 3 years  

(2020,2021-2022) 

10  

No. 

Completeness and 

Responsiveness 

Criteria 

REQUIREMENT 

YES  NO  

signed from any county – 

subject to verification 

13. Serialization 

-  All pages of the tender 

document submitted shall be 

sequentially serialized  
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ii.  

Line of credit evidenced with certified letter/ 

statements from bank 

5  

 
iii.  

Certified Bank statement (Last six months to the 

date of tender) 

5  

  TOTAL MAX 100  

 

 

NOTE:  only bidders whose total score (technical) is 70 marks and above shall be considered for financial 

evaluation 

The Procuring Entity will verify information submitted. Any form of forgery or misinformation from the 

bidder shall lead to cancellation of the bid/award, institution of legal proceedings and blacklisting 

for all future (Procuring Entity) contracts 

 

 

 

 

 

SECTION IV - TENDERING FORMS 

QUALIFICATION FORMS 

 
1. FOREIGN TENDERERS 40%RULE. 

2. TENDERER'S ELIGIBILITY- CONFIDENTIAL BUSINESS QUESTIONNAIRE 

3. Form EQU: EQUIPMENT. 

4. FORM PER -1. 

5. FORM PER-2. 

6. TENDERERS QUALIFICATION WITHOUT PRE-QUALIFICATION. 

6.1 FORM ELI-1.1. 

6.2 FORM ELI-1.2. 

6.3 FORM CON –2. 

6.4 FORM FIN –3.1. 

6.5 FORM FIN –3.2. 

6.6 FORM FIN –3.3. 

6.7 FORM FIN –3.4. 

6.8 FORM EXP -4.1. 

6.9 FORM EXP - 4.2(a). 

6.9 FORM EXP - 4.2 (a) (cont.). 

6.10 FORM EXP -4.2 (b). 

OTHER FORMS 

 
7. FORM OFTENDER. 

8. FORM OF TENDER SECURITY - DEMAND BANKGUARANTEE. 

9. FORM OF TENDER SECURITY (TENDERBOND). 

10. FORM OF TENDER-SECURINGDECLARATION. 

11. APPENDIX TO TENDER. 
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QUALIFICATION FORMS 

1. FOREIGN TENDERERS 40% RULE 

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils 

this condition. 
 

ITEM Description of Work 

Item 

Describe location 

of Source 

COST in  

K. shillings 

Comments, if 

any 

A Local Labor 

1     

2     

3     

4     

5     

B Sub contracts from Local sources 

1     

2     

3     

4     

5     

C Local materials    

1     

2     

3     

4     

5     

D Use of Local Plant and Equipment 

1     

2     

3     

4     

5     

E Add any other items 

1     

2     

3     

4     

5     

6     

 TOTAL COST LOCAL CONTENT XXXXX  

 PERCENTAGE OF CONTRACT PRICE Xxxx  
 

 
 



 

 

FORM EQU: EQUIPMENT 

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet 
the requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate 
Form shall be prepared for each item of equipment listed, or for alternative equipment proposed by the 
Tenderer. 

 
Item of equipment 

 

Equipment 

information 

Name of manufacturer 

 

Model and power rating 

 Capacity 

 

Year of manufacture 

Current 

status 

Current location 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

 

 
Omit the following information for equipment owned by the Tenderer. 

Owner Name of owner 

 Address of owner 

 

  

 Telephone Contact name and title 

 Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the 

project 

 

  

  



 

 

3. FORM PER-1 

Contractor's Representative and Key 
Personnel Schedule 

Tenderers should provide the names and details of the suitably qualified Contractor's 
Representative and Key Personnel to perform the Contract. The data on their experience should 
be supplied using the Form PER-2 below for each candidate. 

 

Contractor' Representative and Key Personnel. 
 

 

1.  Title of position: Contractor’s Representative 

Name of candidate:  

Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will 

be engaged] 

Time 

commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for 

this position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high 

level Gantt chart] 

2. 2

. 

Title of position: [______________________] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will 

be engaged] 

 Time 

commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for 

this position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high 

level Gantt chart] 

3. 3

. 

Title of position: [______________________] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will 

be engaged] 

 Time 

commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for 

this position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high 

level Gantt chart] 

4. 4

. 

Title of position: [______________________] 

 Name of candidate:   

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will 

be engaged] 

 Time 

commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for 

this position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high 

level Gantt chart] 



 

 

 
Title of position: [insert title] 

5.  Name of candidate 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will 

be engaged] 

 Time 

commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for 

this position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high 

level Gantt chart] 

 

 

4. FORM PER-2: 

 

Resume and Declaration - Contractor’s Representative and Key Personnel   

 

Name of Tenderer 

 

 

Position [#1]: [title of position from Form PER-1] 

 

Personnel 

information 

Name:  

 

Date of birth: 

 Address: 

 

E-mail: 

   

 Professional qualifications: 

 

 Academic qualifications: 

 

 Language proficiency: [language and levels of speaking, reading and 

writing skills]  

 

Details  

 Address of Procuring Entity: 

 

 Telephone: 

 

Contact (manager / personnel 

officer): 

 Fax: 

 

 

 Job title: 

 

Years with present Procuring 

Entity: 

 

Summarize professional experience in reverse chronological order. Indicate particular technical and 

managerial experience relevant to the project. 

 

Project  Role 
Duration of 

involvement 
Relevant experience 

[main project 

details] 

[role and 

responsibilities on 

the project] 

[time in role] 
[describe the experience relevant to 

this position]  

    

    

    

 



 

 

 

 

 

 

 

 

DECLARATION 

I, the under signed………………………………………………………… [insert either “Contractor's 
Representative” or “Key Personnel” as applicable], certify that to the Lowest of my knowledge 
and belief, the information contained in this Form PER-2 correctly describes myself, my 
qualifications and my experience. 

I confirm that I am available as certified in the following table and throughout the expected time 
schedule for this position as provided in the Tender: 

 
Commitment Details 

Commitment to duration of 

contract: 

[insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is 

available to work on this contract] 

Time commitment: [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is 

available to work on this contract] 

 

I understand that any misrepresentation or omission in this Form may: 

a) be taken into consideration during Tenderevaluation; 

b) result in my disqualification from participating in theTender; 

c) result in my dismissal from the contract. 

Name of Contractor's Representative or Key Personnel: ……………………………………………….[insert 

name] 

Signature:  

Date: (day month year):   

Countersignature of authorized representative of theTenderer: 

Signature:  

Date: (day month year):    
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5. TENDERERS QUALIFICATION WITHOUT PRE-QUALIFICATION 

To establish its qualifications to perform the contract in accordance with Section III, Evaluation 
and Qualification Criteria the Tenderer shall provide the information requested in the 
corresponding Information Sheets included hereunder. 

 
5.1 FORM ELI-1.1  

Tenderer Information Form 

Date:   

ITT No. and title: PROPOSED EXTENSION AND REPLACEMENT OF WATER DISTRIBUTION NETWORK AT 

OLD TOWN AND CBD AREA IN MANDERA EAST. 

TENDER NO. MCG/MANDWASCO/OT/01/2022-2023 
 

Tenderer's name 

In case of Joint Venture (JV), name of each member: 

Tenderer's actual or intended country of registration: 

[icate country of Constitution] 

Tenderer's actual or intended year of incorporation: 

 

Tenderer's legal address [in country of registration]: 

 

Tenderer's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), 

and/or documents of registration of the legal entity named above, in accordance with ITT 

3.6 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 

3.5 

 In case of state-owned enterprise or institution, in accordance with ITT 3.8, 

documents establishing: 

• Legal and financial autonomy 

• Operation under commercial law 

• Establishing that the Tenderer is not under the supervision of the Procuring Entity 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial 

ownership. 
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5.2 FORM ELI-1.2 

Tenderer's JV Information Form 

(To be completed for each member of Tenderer's JV) 

Date:  

ITT No. andtitle:   

 

Tenderer’s JV name: 

 

JV member’s name: 

 

JV member’s country of registration: 

 

JV member’s year of constitution: 

 

JV member’s legal address in country of constitution: 

 

JV member’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), 

and/or registration documents of the legal entity named above, in accordance with ITT 

43.6. 

 In case of a state-owned enterprise or institution, documents establishing legal and 

financial autonomy, operation in accordance with commercial law, and that they are 

not under the supervision of the Procuring Entity, in accordance with ITT 3.8. 

 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial 

ownership. 
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5.3 FORM CON – 2 

Historical Contract Non-Performance, Pending Litigation and Litigation History 

 
Tenderer'sName:  

Date:   

JV Member's Name   

ITT No. and title:  

 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1st January [insert year] specified in Section 

III, Evaluation and Qualification Criteria, Sub-Factor 2.1. 

 

 Contract(s) not performed since 1st January [insert year] specified in Section III, Evaluation 

and Qualification Criteria, requirement 2.1 

 
Year Non- performed 

portion of 

contract 

Contract Identification 

 

Total Contract Amount 

(current value, 

currency, exchange 

rate and Kenya Shilling 

equivalent) 

[insert 

year] 

[insert amount 

and 

percentage] 

Contract Identification: [indicate complete 

contract name/ number, and any other 

identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert 

street/city/country] 

Reason(s) for nonperformance: [indicate main 

reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

  No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, 

Sub-Factor 2.3. 

  Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-

Factor 2.3 as indicated below. 
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Year of 

dispute 

Amount in 

dispute 

(currency) 

Contract Identification Total 

Contract 

Amount 

(currency), 

Kenya 

Shilling 

Equivalent 

(exchange 

rate) 

  Contract Identification: _________ 

Name of Procuring Entity: 

____________ 

Address of Procuring Entity: 

__________ 

Matter in dispute: ______________ 

Party who initiated the dispute: 

____ 

Status of dispute: ___________ 

 

  Contract Identification:  

Name of Procuring Entity:  

Address of Procuring Entity:  

Matter in dispute:  

Party who initiated the dispute:  

Status of dispute:  

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

  No Litigation History in accordance with Section III, Evaluation and Qualification 

Criteria, Sub-Factor 2.4. 

  Litigation History in accordance with Section III, Evaluation and Qualification 

Criteria, Sub-Factor 2.4 as indicated below. 

Year of 

award 

Outcome as 

percentage of 

Net Worth  

Contract Identification 

 

 

 

 

  

Total 

Contract 

Amount 

(currency), 

Kenya 

Shilling 

Equivalent 

(exchange 

rate) 

[insert 

year] 

[insert 

percentage] 

Contract Identification: [indicate 

complete contract name, number, 

and any other identification] 

Name of Procuring Entity: [insert full 

name] 

Address of Procuring Entity: [insert 

street/city/country] 

Matter in dispute: [indicate main 

issues in dispute] 

Party who initiated the dispute: 

[indicate “Procuring Entity” or 

“Contractor”] 

Reason(s) for Litigation and award 

decision [indicate main reason(s)] 

[insert 

amount] 
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5.4 FORM FIN –3.1: 

Financial Situation and Performance 

Tenderer's Name:  

Date:   

JV Member's Name  

ITT No. and title:  

5.4.1. Financial Data 
 

Type of Financial information 

in___________________ 

(currency) 

Historic information for previous _________years, 

______________ 

(amount in currency, currency, exchange rate*, USD 

equivalent) 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  

Cash Flow from Operating 

Activities 

     

 

 

*Refer to ITT 15 for the exchange rate 
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6.4.2 Sources of Finance 

Specify sources of finance to meet the cash flow requirements on works currently in progress 
and for future contract commitments. 

 

No. Source of finance Amount (Kenya Shilling equivalent) 

1 
 

 

 

2 
 

 

 

3 
 

 

 

 
6.4.3 Financialdocuments 

The Tenderer and its parties shall provide copies of financial statements for years pursuant 
Section III, Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall: 

a) reflect the financial situation of the Tenderer or incase of JV member, and not an 
affiliated entity (such as parent company or group member). 

b) be independently audited or certified in accordance with local legislation. 

c) be complete, including all notes to the financial statements. 

d) correspond to accounting periods already completed and audited. 

 
Attached are copies of financial statements 

1 
for the years required above; and complying 

with the requirements 
 

 

 

6.5 FORM FIN – 3.2: 

Average Annual Construction Turnover 

Tenderer's Name:  

Date:   

JV Member's Name   

ITT No. and title:  

 Annual turnover data (construction only) 

Year Amount  

Currency 

Exchange rate Kenya Shilling 

equivalent 

[indicate 

year] 

[insert amount and indicate 

currency] 

  

    

    

    

    

Average 

Annual 

Construction 

Turnover * 

   

 

*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 
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6.6 FORM FIN –3.3: 

Financial Resources 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of 
credit, and other financial means, net of current commitments, available to meet the total 
construction cashflow demands of the subject contractor contracts as specified in Section III, 
Evaluation and Qualification Criteria. 

 

 

 

 
6.7 FORM FIN–3.4: 

Current Contract Commitments / Works in Progress 

Tenderers and each member to a JV should provide information on their current commitments 
on all contracts that have been awarded, or for which a letter of intent or acceptance has been 
received, or for contracts approaching completion, but for which an unqualified, full completion 
certificate has yet to be issued. 

 

Starting Year Ending Year Contract Identification Role of Tenderer 

  Contract name: ____________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ____________________ 

Address: _____________________________ 

 

  Contract name: _________________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address: _________________________ 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Tenderer: __________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address: _________________________ 
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6.8 FORM EXP -4.1 

General Construction Experience 

Tenderer's Name:  

Date:   

JV Member's Name:   

ITT No. and title:  
 

 

Similar Contract No. 

 

Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor 
 

Member in  

JV  
 

Management 

Contractor 
 

Sub-

contract

or  

Total Contract Amount  Kenya Shilling 

If member in a JV or sub-

contractor, specify 

participation in total Contract 

amount 

   

Procuring Entity's Name:  

Address: 

Telephone/fax number 

E-mail: 
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6.9 FORM EXP -4.2(a) 

Specific Construction and Contract Management Experience 

Tenderer's Name:  
Date:   
JV Member's Name   
ITT No. and title:  

 

 
Similar Contract No. 

 

Information 

Description of the similarity in 

accordance with Sub-Factor 4.2(a) 

of Section III: 

 

1.  Amount  

2. Physical size of required works 

items 

 

3.  Complexity  

4.  Methods/Technology  

5.  Construction rate for key 

activities 

 

6.  Other Characteristics  





45 

 

 

6.10 FORM EXP -4.2(b) 

Construction Experience in Key Activities 

Tenderer's Name:  
Date:   
Tenderer's JV Member Name:    
Sub-contractor's Name

2 
(as perITT34):    

ITT No. and title:    

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and 
Section III, Evaluation and Qualification Criteria, Sub-Factor 4.2. 

1. Key Activity No One: _ 
 

 Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor 
 

Member in  

JV  
 

Manageme

nt 

Contractor 
 

Sub-

contractor  
 

Total Contract Amount  Kenya Shilling 

Quantity (Volume, number or rate 

of production, as applicable) 

performed under the contract per 

year or part of the year 

 

Total quantity in 

the contract 

(i) 

Percentage  

participation 

(ii) 

Actual 

Quantity 

Performed  

(i) x (ii)  

Year 1    

Year 2    

Year 3    

Year 4    

Procuring Entity’s Name:   

Address: 

Telephone/fax number 

E-mail: 
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2. Activity No. Two  

 

3. . ………………… 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Information 

Description of the key activities in 

accordance with Sub-Factor 4.2(b) 

of Section III: 
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OTHER FORMS 

7. FORM OF TENDER 

 

DATE OF THIS TENDER SUBMISSION:…………………………………………  

 

  TENDER NO: ………………………………………………………….. 

 

NAME AND DESCRIPTION OF TENDER:……………………………………………………………….  

 

Alternative No.: [insert identification No if this is a Tender for an alternative] 

 

 

To: CHIEF EXECUTIVE OFFICER 

MANDERA WATER AND SEWERAGE 

COMPANY LIMITED 

P.O.BOX 341-70300 MANDERA 

 Dear Sirs, 

1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of 
Quantities for the execution of the above named Works, we, the undersigned offer to 
construct and complete the Works and remedy any defects therein for the sum of Kenya 
Shillings [[Amount in figures] _________________Kenya Shillings [amount in words]   

The above amount includes foreign currency amount (s) of [state figure or a percentage 
and currency] [figures] [words]  

 

The percentage or amount quoted above does not include provisional sums, and only allows 
not more than two foreign currencies. 

2. We undertake, if our tender is accepted, to commence theWorks as soon as is reasonably 
possible after the receipt of the Engineer's notice to commence, and to complete the whole 
of the Works comprised in the Contract within the time stated in the Particular Conditions of 
Contract. 

3. We agree to adhere by this tender until [Insert date], and it shall remain binding 
upon us and may be accepted at any time before that date. 

4. Unless and until a formal Agreement is prepared and executed this tender together with your 
written acceptance thereof, shall constitute abinding Contract between us. We further 
understand that you are not bound to accept the lowest or any tender you may receive. 

5. We, the undersigned, further declare that: 

i) No reservations: We have examined and have no reservations to the tender document, 
including Addenda issued in accordance with ITT 8; 

ii) Eligibility: We meet the eligibility requirements and have no conflict of interest in 
accordance with ITT 3 and 4; 
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iii) Tender-Securing Declaration: We have not been suspended nor declared ineligible by 
the Procuring Entity based on execution of a Tender-Securing or Proposal-Securing 
Declaration in the Procuring Entity's Country in accordance with ITT 19.8; 



 

 

(iv) Conformity: We offer to execute in conformity with the tendering documents and in 
accordance with the implementation and completion specified in the construction 
schedule, the following Works: [insert a brief description of the Works]; 

(v) Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above 
is: [Insert one of the options below as appropriate] 

(vi) Option1, incase of one lot: Total price is: [insert the total price of the Tender in words and 
figures, indicating the various amounts and the respective currencies]; Or 

Option2, in case of multiple lots: 

a) Total price of each lot [insert the total price of each lot in words and figures, indicating 
the various amounts and the respective currencies]; and 

b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, 
indicating the various amounts and the respective currencies]; 

vii)  Discounts: The discounts offered and the methodology for their application are: 

viii) The discounts offered are: [Specify in detail each discount offered.] 

ix) The exact method of calculations to determine the net price after application of discounts 
is shown below: [Specify in detail the method that shall be used to apply the discounts]; 

x) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as 
amended, if applicable) from the date fixed for the Tender submission deadline specified in 
TDS 22.1(as amended, if applicable), and it shall remain binding upon us and may be 
accepted at any time before the expiration of that period; 

xi) Performance Security: If our Tender is accepted, we commit to obtain a Performance 
Security in accordance with the Tendering document; 

xii) One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, 
and we are not participating in any other Tender(s) as a Joint Venture member or as a 
subcontractor, and meet the requirements of ITT3.4, other than alternative Tenders 
submitted in accordance with ITT 13.3; 

xiii) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, 
manufacturers, or service providers for any part of the contract, are not subject to, and not 
controlled by any entity or individual that is subject to, a temporary suspension or a 
debarment imposed by the Public Procurement Regulatory Authority or any other entity of 
the Government of Kenya, or any international organization. 

xiv) State-owned enterprise or institution: [select the appropriate option and delete the other] 
[We are not a state- owned enterprise or institution]/[We are a state-owned enterprise or 
institution but meet the requirements of ITT 3.7]; 

xv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, 
or fees with respect to the tender process or execution of the Contract: [insert complete 
name of each Recipient, its full address, the reason for which each commission or gratuity 
was paid and the amount and currency of each such commission or gratuity] 

 

Name of Recipient Address Reason Amount 

        

        

        

        

(If none has been paid or is to be paid, indicate “none.”) 
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xvi) Binding Contract: We understand that this Tender, together with your written acceptance 
thereof included in your Letter of Acceptance, shall constitute a binding contract between 
us, until a formal contract is prepared and executed; 

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest 
evaluated cost Tender, the Most Advantageous Tender or any other. Tender that you may 
receive; 

xviii) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person 
acting for us or on our behalf engages in any type of Fraud and Corruption; 

xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive 
and made with the intention of accepting the contract if awarded. To this effect we have 
signed the “Certificate of Independent Tender Determination” attached below. 

xx) We undertake to adhere by the Code of Ethics for Persons Participating in Public 
Procurement and Asset Disposal, copy available from (specify website) during the 
procurement process and the execution of any resulting contract. 

 
xxi) We, the Tenderer, have completed fully and signed the following Forms as part of our Tender: 

a) Tenderer's Eligibility; Confidential Business Questionnaire – to establish we are not in 
any conflict to interest. 

b) Certificate of Independent Tender Determination – to declare that we completed the 
tender without colluding with other tenderers. 

c) Self-Declaration of the Tenderer– to declare that we will, if awarded a contract, not 
engage in any form of fraud and corruption. 

d) Declaration and commitment to the Code of Ethics for Persons Participating in Public 
Procurement and Asset Disposal. 

 
Further, we confirm that we have read and understood the full content and scope of fraud and 
corruption as informed in 

“Appendix 1- Fraud and Corruption” attached to the Form of 

Tender. Name of the Tenderer: 

………………………………………......................... 

Name of the person duly authorized to sign the Tender on behalf of the  
 
Tenderer:………………………………………………………………………………………. 

Title of the person signing the Tender……………………………. 

    Signatureof the person named above:…………………………………….. 

  Date signed                                                    day of ,   

 

Notes 
* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as 
Tenderer 
** Person signing the Tender shall have the power of attorney given by the Tenderer to be attached 
with the Tender, 
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A. TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS QUESTIONNAIRE 

Instruction to Tenderer 

Tender is instructed to complete the particulars required in this Form, one form for each entity if 
Tender is a JV. Tenderer is further reminded that it is an offence to give false information on this 
Form. 

i) Tenderer's details 
 

 ITEM DESCRIPTION 

1 Name of the Procuring Entity  

2 Reference Number of the 

Tender 

 

3 Date and Time of Tender 

Opening 

 

4 Name of the Tenderer  

5 Full Address and Contact 

Details of the Tenderer. 

 

 

 

 

 

1. Country 

2. City  

3. Location 

4. Building 

5. Floor  

6. Postal Address  

7. Name and email of contact person. 

6 Current Trade License 

Registration Number and 

Expiring date 

 

7 Name, country and full address 

(postal and physical addresses, 

email, and telephone number) 

of Registering Body/Agency  

 

8 Description of Nature of 

Business 

 

9 Maximum value of business 

which the Tenderer handles. 

 

10 State if Tenders Company is 

listed in stock exchange, give 

name and full address (postal 

and physical addresses, email, 

and telephone number) of   

state which stock exchange 
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General and Specific Details 

ii) Sole Proprietor, provide the following details. 

Name in full Age   
Nationality Country of Origin   
Citizenship    

iii) Partnership, provide the following details. 
 

 Names of Partners Nationality Citizenship % Shares owned 

1     

2     

3     

 

 
(iv) Registered Company, provide the following details. 

i) Private or public Company   

ii) State the nominal and issued capital of the Company 

Nominal Kenya Shillings 

(Equivalent).............................................................................................. 

Issued Kenya Shillings 

(Equivalent).................................................................................................. 

iii) Give details of Directors as follows. 

 
 Names of Director Nationality Citizenship % Shares owned 

1     

2     

3     

 
(v) DISCLOSURE OF INTEREST- Interest of the Firm in the Procuring Entity. 

i) Are there any person/persons in…………………… (Name of Procuring Entity) who 
has/have an interest or relationship in this firm? Yes/No……………………… 

If yes, provide details as follows. 
 

 Names of Person Designation in the Procuring 

Entity 

Interest or Relationship with Tenderer 

1    

2    

3    
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ii) Conflict of interestdisclosure 

 

 
 Type of Conflict Disclosure 

YES OR NO 

If YES provide details of 

the relationship with 

Tenderer 

1 Tenderer is directly or indirectly controls, is 

controlled by or is under common control with 

another tenderer. 

  

2 Tenderer receives or has received any direct or 

indirect subsidy from another tenderer. 

  

3 Tenderer has the same legal representative as 

another tenderer 

  

4 Tender has a relationship with another tenderer, 

directly or through common third parties that puts it 

in a position to influence the tender of another 

tenderer, or influence the decisions of the 

Procuring Entity regarding this tendering process. 

  

5 Any of the Tenderer’s affiliates participated as a 

consultant in the preparation of the design or 

technical specifications of the works that are the 

subject of the tender.  

  

6 Tenderer would be providing goods, works, non-

consulting services or consulting services during 

implementation of the contract specified in this 

Tender Document.  

  

7 Tenderer has a close business or family relationship 

with a professional staff of the Procuring Entity who 

are directly or indirectly involved in the 

preparation of the Tender document or 

specifications of the Contract, and/or the Tender 

evaluation process of such contract. 

  

8 Tenderer has a close business or family relationship 

with a professional staff of the Procuring Entity who 

would be   involved in the implementation or 

supervision of such Contract.  

  

9 Has the conflict stemming from such relationship 

stated in item 7 and 8 above been resolved in a 

manner acceptable to the Procuring Entity 

throughout the tendering process and execution 

of the Contract? 

  

 
 

 

 

 

Certification 

On behalf of the Tenderer, I certify that the information given above is complete, current and 
accurate as at the date of submission. 

 

Full Name  Title or Designation  
 
 

(Signature) (Date) 
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B. CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 

I, the undersigned, in submitting the accompanying Letter of Tender to the  
 [Name of Procuring Entity] 
for: [Name and number of 
tender] in response to the request for tenders made by:  [Name of Tenderer] do 
hereby make the following statements that I certify to be true and complete in every respect: 

I certify, on behalf of [Name of Tenderer] that: 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and 
complete in every respect; 

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, 
and to submit theTender on behalf of the Tenderer; 

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” 
shall include any individual or organization, other than the Tenderer, whether or not 
affiliated with the Tenderer, who: 

a) has been requested to submit a Tender in response to this request for tenders; 

b) could potentially submit a tender in response to this request for tenders, based on their 
qualifications, abilities or experience; 

5. The Tenderer discloses that [check one of the following, as applicable]: 

a) The Tenderer has arrived at the Tender independently from, and without consultation, 
communication, agreement or arrangement with, any competitor; 

b) theTenderer has entered into consultations, communications, agreements or 
arrangements with one or more competitors regarding this request for tenders, and the 
Tenderer discloses, in the attached document(s), complete details thereof, including the 
names of the competitors and the nature of, and reasons for, such consultations, 
communications, agreements or arrangements; 

6. In particular, without limiting the generality of paragraphs (5) (a) or (5) (b) above, there has 
been no consultation, communication, agreement or arrangement with any competitor 
regarding: 
a) prices; 
b) methods, factors or formulas used to calculate prices; 
c) the intention or decision to submit, or not to submit, a tender; or 

d) the submission of a tender which does not meet the specifications of the request for 
Tenders; except as specifically disclosed pursuant to paragraph (5) (b) above; 

7. In addition, there has been no consultation, communication, agreement or arrangement 
with any competitor regarding the quality, quantity, specifications or delivery particulars of 
the works or services to which this request for tenders relates, except as specifically 
authorized by the procuring authority or as specifically disclosed pursuant to paragraph (5) 
(b) above; 
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8. The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, 
directly or indirectly, to any competitor, prior to the date and time of the official tender 
opening, or of the awarding of the Contract, whichever comes first, unless otherwise required 
by law or as specifically disclosed pursuant to paragraph (5) (b) above. 

 

Name   

Title  

Date  

[Name, title and signature of authorized agent of Tenderer and Date] 
 

 

 

 

 

 

SELF-DECLARATION FORMS 

 
FORM SD1 

 

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE MATTER OF THE 
PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015. 

 
 

I, ……………………………………., of Post Office Box …….………………………. being a resident of 

………………………………….. in the Republic of ……………………………. do hereby make a 
statement as follows: - 

 
1. THAT I am the Company Secretary/Chief Executive/Managing Director/Principal 

Officer/Director of 
………....……………………………….. (insert name of the Company) who is a Bidder in respect of 
Tender No. 
………………….. for ……………………. (insert tender title/description) for ……………………. 
(insert name of the Procuring entity) and duly authorized and competent to make this 
statement. 

 
2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from 

participating in procurement proceeding under Part IV of the Act. 

 
3. THAT what is deponed to herein above is true to the best of my knowledge, information and 

belief. 
 

 

…………………………………. ………………………………. ……………………… 
(Title) 

 
Bidder Official Stamp 

(Signature) (Date) 
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FORM SD2 
SELF DECLARATION THAT THE TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR FRAUDULENT 
PRACTICE 

I, ……………………………………. of P. O. Box ………………………. being a resident of……………. in 
the Republic of… ……………. .do hereby make a statement as follows: - 

 
1. THAT I am the Chief Executive/Managing Director/PrincipalOfficer/Director of 

………....…………………… (insert name of the Company) who is a Bidder in respect of Tender 
No. 

………………….. for ……………………... (insert tender title/description) for ……………… (insert 
name of the Procuring entity) and duly authorized and competent to make this statement. 

 
2. THAT the aforesaid Bidder, its servants and/or agents /subcontractors will not engage in any 

corrupt or fraudulent practice and has not been requested to pay any inducement to any 
member of the Board, Management, Staff and/or employees and/or agents 
of……………………. (insert name of the Procuring entity) which is the procuring entity. 

 
3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any 

inducement toany member of the Board, Management, Staff and/or employees and/or 
agents of……………………... (name of the procuring entity) 

4. THAT the aforesaid Bidder will not engage/has not engaged in any corrosive practice with 
other bidders participating in the subject tender 

5. THAT what is deponed to herein above is true to the best of my knowledge, information and 

belief. 

…………………………………  …………………………… ……………………… 
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(Title) (Signature)  (Date) 

 
Bidder's Official Stamp 
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DECLARATION AND COMMITMENT TO THE CODE OF ETHICS 

I ……………………………...................……. (person) on behalf of (Name of the 
Business/Company/Firm) 

………………………………………..............declare that I have read and fully understood the 
contents of the Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of 
Ethics for persons participating in Public Procurement and Asset Disposal and my responsibilities 
under the Code. 

I do hereby commit to abide by the provisions of the Code of Ethics for persons participating in 
Public Procurement and Asset Disposal. 

Name of Authorized signatory........................................................................................................... 

Sign................................................................................................................................................... 

Position............................................................................................................................................. 

Office address.......................................................................... Telephone......................................... 
E-mail................................................................................................................................................ 
Name of the Firm/Company............................................................................................................... 
Date............................................................................................................... 

(Company Seal/Rubber Stamp where 
applicable) Witness 

Name......................................................................................................... 

Sign........................................................................................................... 

Date........................................................................................................... 
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D. APPENDIX 1-FRAUD AND CORRUPTION 

(Appendix 1 shall not be modified) 

1. Purpose 

1.1 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's 
policies and procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its 
Regulation, and any other Kenya's Acts or Regulations related to Fraud and Corruption, and 
similar offences, shall apply with respect to Public Procurement Processes and Contracts 
that are governed by the laws of Kenya. 

2. Requirements 

2.1 The Government of Kenya requires that all parties including Procuring Entities, 
Tenderers, (applicants/proposers), Consultants, Contractors and Suppliers; any Sub-
contractors, Sub-consultants, Service providers or Suppliers; any Agents (whether declared 
or not); and any of their Personnel, involved and engaged in procurement under Kenya's 
Laws and Regulation, observe the highest standard of ethics during the procurement 
process, selection and contract execution of all contracts, and refrain from Fraud and 
Corruption and fully comply with Kenya's laws and Regulations as per paragraphs 1.1 
above. 

2.2 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 
describes rules to be followed and actions to be taken in dealing with Corrupt, Coercive, 
Obstructive, Collusive or Fraudulent practices, and Conflicts of Interest in procurement 
including consequences for offences committed. A few of the provisions noted below 
highlight Kenya's policy of no tolerance for such practices and behavior: 

 
1) a person to whom this Act applies shall not be involved in any corrupt, coercive, 

obstructive, collusive or fraudulent practice; or conflicts of interest in any procurement 
or asset disposal proceeding; 

 
2) A person referred to under subsection (1) who contravenes the provisions of that sub-

section commits an offence; 

 
3) Without limiting the generality of the subsection (1) and (2), the person shall be— 

a) disqualified from entering into a contract for a procurement or asset disposal 

proceeding; or 

b) if a contract has already been entered into with the person, the contract shall be 

voidable; 

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any 
legal remedy the procuring entity may have; 

5) An employee or agent of the procuring entity or a member of the Board or committee 
of the procuring entity who has a conflict of interest with respect to a procurement— 

a) shall not take part in the procurement proceedings; 

b) shall not, after a procurement contract has been entered into, take part in any 
decision relating to the procurement or contract; and 

c) shall not be a subcontractor for the bidder to whom was awarded contract, or a 
member of the group of bidders to whom the contract was awarded, but the 
subcontractor appointed shall meet all the requirements of this Act. 

6) An employee, agent or member described in subsection (1) who refrains from doing 
anything prohibited under that subsection, but for that subsection, would have been 
within his or her duties shall disclose the conflict of interest to the procuring entity; 
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7) If a person contravenes subsection (1) with respect to a conflict of interest described in 
subsection (5) (a) and the contract is awarded to the person or his relative or to another 
person in whom one of them had a director indirect pecuniary interest, the contract shall 
be terminated and all costs incurred by the public entity shall be made good by the 
awarding officer. Etc. 

2.3 In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring 

Entity: 

a) Defines broadly, for the purposes of the above provisions, the terms set forth below as 

follows: 
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i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, 
of anything of value to influence improperly the actions of another party; 

ii) “fraudulent practice” is any act or omission, including misrepresentation, that 
knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial 
or other benefit or to avoid an obligation; 

iii) “collusive practice” is an arrangement between two or more parties designed to 
achieve an improper purpose, including to influence improperly the actions of 
another party; 

iv) “coercive practice” is impairing or harming, or threatening to impair or harm, 
directly or indirectly, any party or the property of the party to influence improperly 
the actions of a party; 

v) “obstructive practice” is: 

• deliberately destroying, falsifying, altering, or concealing of evidence material to 
theinvestigation or making false statements to investigators in order to materially 
impede investigation by Public Procurement Regulatory Authority (PPRA) or any 
other appropriate authority appointed by Government of Kenya into allegations 
of a corrupt, fraudulent, coercive, or collusive practice; and/or threatening, 
harassing, or intimidating any party to prevent it from disclosing its knowledge of 
matters relevant to the investigation or from pursuing the investigation; or 

• acts intended to materially impede the exercise of the PPRA's or the appointed 
authority's inspection and audit rights provided for under paragraph 2.3 e. below. 

b) Defines more specifically, in accordance with the above procurement Act provisions set 
forth for fraudulent and collusive practices as follows: 

"fraudulent practice" includes a misrepresentation of fact in order to influence a 
procurement or disposal process or the exercise of a contract to the detriment of the 
procuring entity or the tenderer or the contractor, and includes collusive practices 
amongst tenderers prior to or after tender submission designed to establish tender prices 
at artificial non-competitive levels and to deprive the procuring entity of the benefits of 
free and open competition. 

c) Rejects a proposal for award
1 
of a contract if PPRA determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-
contractors, service providers, suppliers and/ or their employees, has, directly or 
indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in 
competing for the contract in question; 

d) Pursuant to the Kenya's above stated Acts and Regulations, may sanction or 
recommend to appropriate authority(ies) for sanctioning and debarment of a firm or 
individual, as applicable under the Acts and Regulations; 

e) Requires that a clause be included in Tender documents and Request for Proposal 
documents requiring (i) Tenderers (applicants/proposers), Consultants, Contractors, and 
Suppliers, and their Sub-contractors, Sub- consultants, Service providers, Suppliers, 
Agents personnel, permit the PPRA or any other appropriate authority appointed by 
Government of Kenya to inspect

2 
all accounts, records and other documents relating to 

the procurement process, selection and/or contract execution, and to have them 
audited by auditors appointed by the PPRA or any other appropriate authority  
appointed by Government of Kenya; and 

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along 
with their Applications/Tenders/Proposals a “Self-Declaration Form” as included in the 
procurement document declaring that they and all parties involved in the procurement 
process and contract execution have not engaged/will not engage in any corrupt or 
fraudulent practices. 
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1For the avoidance of doubt, a party's ineligibility to be awarded a contract shall include, without limitation, (i) applying 
for pre-qualification, expressing interest in a consultancy, and tendering, either directly or as a nominated sub-
contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of 
such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing 
contract. 
2 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities 
undertaken by the Investigating Authority or persons appointed by the Procuring Entity to address specific matters 
related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraudand Corruption, 
through the appropriate mechanisms. Such activity includes but is not limited to: accessing and examining a firm's or 
individual's financial records and information, and making copies thereof as relevant; accessing and examining any 
other documents, data and information (whether in hard copy or electronic format) deemed relevant for the 
investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing 
physical inspections and site visits; and obtaining third party verification of information. 

 

FORM OF TENDER SECURITY-[Option 1–Demand Bank Guarantee]   

 
Beneficiary:   

Request forTenders No:

 

Date:    

TENDER GUARANTEE No.:    

Guarantor:   

 

1. We have been informed that  (here inafter called "the Applicant") has 
submitted or will submit to the Beneficiary its Tender (here inafter called" the Tender") for the 
execution of  under Request for Tenders No.
(“the ITT”). 

 
2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be 

supported by a Tender guarantee. 

 
3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of ( ) upon receipt 
by us of the Beneficiary's complying demand, supported by the Beneficiary's statement, 
whether in the demand itself or a separate signed document accompanying or identifying 
the demand, stating that either the Applicant: 

 
(a)  has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter 

of Tender (“the Tender Validity Period”), or any extension thereto provided by the Applicant; 
or 

 
b)  having been notified of the acceptance of its Tender by the Beneficiary during the Tender 

Validity Period or any extension there to provided by the Applicant, (i) has failed to execute 
the contract agreement, or (ii) has failed to furnish the Performance. 

 
4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of 

copies of the contract agreement signed by the Applicant and the Performance Security 
and, or (b) if the Applicant is not the successful Tenderer, upon the earlier of (i) our receipt of 
a copy of the Beneficiary's notification to the Applicant of the results of the Tendering process; 
or (ii) thirty days after the end of the Tender Validity Period. 

 
5. Consequently, any demand for payment under this guarantee must be received by us at the 

office indicated above onor before that date. 
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[signature(s)] 

 
 

 

 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final 

product. 

  

 

 

 

 

 

 

 

 

 

 

FORMAT OF TENDER SECURITY [Option 2–Insurance Guarantee]   

 
TENDER GUARANTEE No.:      

 

 

1. Whereas ………… [Name of the tenderer] (hereinafter called “the tenderer”) has 

submitted its tender dated ……… [Date of submission of tender] for the …………… [Name 

and/or description of the tender] (hereinafter called “the Tender”) for  the  execution  of  

 under  Request  for  Tenders  No.    (“the ITT”). 

 

2. KNOW ALL PEOPLE by these presents that WE ………………… of ………… [Name of Insurance 

Company] having our registered office at …………… (hereinafter called “the Guarantor”), are 

bound unto …………….. [Name of Procuring Entity] (hereinafter called “the  Procuring 

Entity”) in the sum of ………………… (Currency and guarantee amount) for which payment well 

and truly to be made to the said Procuring Entity, the Guarantor binds itself, its successors and 

assigns, jointly and severally, firmly by these presents.    

 

 Sealed with the Common Seal of the said Guarantor this ___day of ______ 20 __. 

 

 

3. NOW,  THEREFORE,  THE  CONDITION  OF  THIS  OBLIGATION  is  such  that  if the  Applicant: 

 

a) has  withdrawn  its  Tender  during  the  period  of  Tender  validity  set  forth  in  the  

Principal's  Letter  of  Tender  (“the  Tender  Validity  Period”),  or  any  extension  thereto  

provided  by  the  Principal;  or 

 

b) having  been  notified  of  the  acceptance  of  its  Tender  by  the  Procuring  Entity  during  

the  Tender  Validity  Period  or  any  extension  thereto  provided  by  the  Principal; (i)  

failed  to  execute  the  Contract  agreement;  or  (ii)  has  failed  to  furnish  the  

Performance  Security,  in  accordance  with  the  Instructions  to  tenderers  (“ITT”)  of  the  

Procuring  Entity's  Tendering  document. 
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then  the  guarantee  undertakes  to  immediately  pay  to  the  Procuring  Entity  up  to  the  

above  amount  upon  receipt  of  the  Procuring  Entity's  first  written  demand,  without  the  

Procuring  Entity  having  to  substantiate  its  demand,  provided  that  in  its  demand  the  

Procuring  Entity  shall  state  that  the  demand  arises  from  the  occurrence  of  any  of  the  

above  events,  specifying  which  event(s)  has  occurred. 

 

4. This  guarantee  will  expire:  (a)  if  the  Applicant  is  the  successful  Tenderer,  upon  our  receipt  

of  copies  of  the  contract  agreement  signed  by  the  Applicant  and  the  Performance  

Security  and,  or  (b)  if  the  Applicant  is  not  the  successful  Tenderer,  upon  the  earlier  of  

(i)  our  receipt  of  a  copy  of  the  Beneficiary's  notification  to  the  Applicant  of  the  results  

of  the  Tendering  process;  or  (ii)twenty-eight  days  after  the  end  of  the  Tender  Validity  

Period. 

 

5. Consequently,  any  demand  for  payment  under  this  guarantee  must  be  received  by  us  

at  the  office  indicated  above  on  or  before  that  date. 

 

 

 _________________________  ______________________________ 

  [Date ]     [Signature of the Guarantor] 

 _________________________  ______________________________ 

  [Witness]     [Seal] 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final 

product. 



 

 

 

 

 

FORM OF TENDER-SECURING DECLARATION 

 
[The Bidder shall complete this Form in accordance with the instructions indicated] 

Date:................................................ [Insert date (as day, month and year) of Tender Submission] 

Tender No.:............................................... . [Insert number of tendering process] 

To:................................................ [Insert complete name of 

Purchaser] I/We, the undersigned, declare that: 

1. I/We understand that, according to your conditions, bids must be supported by a Tender-
Securing Declaration. 

2. I/We accept that I/we will automatically be suspended from being eligible for tendering in 
any contract with the Purchaser for the period of time of [insert number of months or years] 
starting on [insert date], if we are in breach of our obligation(s) under the bid conditions, 
because we–(a) have withdrawn our tender during the period of tender validity specified by 
us in the Tendering Data Sheet; or (b) having been notified of the acceptance of our Bid by 
the Purchaser during the period of bid validity, (i) fail or refuse to execute the Contract, if 
required, or (ii) fail or refuse to furnish the Performance Security, in accordance with the 
instructions to tenders. 

3. I/We understand that this Tender Securing Declaration shall expire if we are not the 
successful Tenderer(s), upon the earlier of: 

a) our receipt of a copy of your notification of the name of the successful Tenderer; or 

b) thirty days after the expiration of our Tender. 

4. I/We understand that if I am/we are/in a Joint Venture, the Tender Securing Declaration must 
be in the name of the Joint Venture that submits the bid, and the Joint Venture has not been 
legally constituted at the time of bidding, the Tender Securing Declaration shall be in the 
names of all future partners as named in the letter of intent. 

Signed:…………………………………………………………………..……….. 

Capacity / title (director or partner or sole proprietor, etc.) 

……….………………. 

Name:…………………………………………………………………………….. 

Duly authorized to sign the bid for and on behalf of: [insert complete 

name of Tenderer] Dated on…………………. day of…………….……. 

[Insert date of signing] 

 
Seal or stamp 
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Appendix to Tender 

Schedule of Currency requirements 

Summary of currencies of the Tender for [insert name of Section of the Works] 
 

Name of currency Amounts payable 

Local currency:     

Foreign currency #1:     

Foreign currency #2:     

Foreign currency #3:     

Provisional sums expressed in local 

currency 

____________________________________ 

[To be entered by the Procuring Entity] 

 

5. TECHNICAL PROPOSAL 

The tender shall complete these sections as a Technical proposal to indicate how he/she intends 
to proceed with the works. The Procuring entity will review these Proposals and determine the 
extent to which they meet the required standards to complete the works. 

 
5.1 Site Organization 

[Insert Site Organization information] 

 
5.2 Method Statement 

[Insert Method Statement] 

 
5.3 Mobilization Schedule 

[Insert Mobilization Schedule] 

 
5.4 Construction Schedule 

[Insert Construction Schedule] 



 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION V – BILL OF QUANTITIES 
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  TENDER No.:  

  BILL No. 1 

  EXPANSION AND REPLACEMENT OF WATER DISTRIBUTION NETWORK AT OLD TOWN AND CBD 

AREA IN MANDERA EAST. 

ITEM DESCRIPTION UNIT QUANTITY RATE 

incl. 

VAT 

 AMOUNT incl. VAT  

No.       Kshs  Kshs  

  CLASS A: GENERAL ITEM         

A26 Testing of works         

A261 Testing and Commissioning  of the 

Pipeline including provision of all 

equipment, materials and works 

necessary for testing such as but not 

limited to  Thrust Blocks, Anchor 

Blocks,Provision, Transportation and 

use and disposal of Water, Pipe 

Fittings,etc. Nominal bore n.e 200mm  

m       

10,400  

    

A262 Disinfection of Pipeline ; Flushing with 

clear water, filling with water 

containing 0.05g/l Calcium 

Hypochlorite, left for 24 hours. This 

includes supply of necessary 

Equipment, Materials, Chemicals and 

Water, Measurement of Residual 

Chlorine, all as specified and safe 

disposal of disinfecting water to 

Engineer's approval. 

m       

10,400  

    

A3 Method Related Charges         

  The Pipeline will be laid along the road 

reserves of Tarmac roads with existing 

active services both on the surface 

(electricity, water etc) and buried 

existing water pipelines all as per but 

not limited to the description given in 

notes above.  

        



 

 

  The Contractor's rates shall be deemed 

to include for any measures necessary 

to deal with these conditions, provision 

of access road to work site, liaison with 

relevant authorities nd local residents, 

payment of any required statutory 

charges, etc. The Contractor will be 

required to submit Method Statement 

for execution of works under these 

specific conditions for approval prior to 

execution of the works. These include 

but are not limited to the following: 

i.    No blasting will be permitted in 

these areas 

ii.  The Contactor to maintain 

uninterrupted continuity of water 

supply in existing pipelines 

iii.  Pedestrian and vehicular Access to 

individual shops / plots to be 

maintained at all times 

iv.  Safety hoarding, lighting, bands, 

warning signs, etc. to be maintained at 

all times. 

v.  Keeping trenches free of excessive 

groundwater, seepage or water from 

any source 

        

A35 Cost relating to the above  mentioned 

specific conditions 

Item  L.S      

  CLASS D: DEMOLITION AND SITE 

CLEARANCE 

        

D1 General site clearance along the 

pipeline alignment. 

ha                

2  

    

PAGE TOTAL CARRIED TO BILL COLLECTION PAGE    

D2 Tree Cutting (Provisional)         

  Cut down trees, grub up roots and cart 

away to tips 

        

D21 Girth: 0.5 m - 1.0 m Nr                

2  

    

D22 Girth: 1.0 m - 2 m Nr                

1  

    

  Note:- Girth shall be measured 1.0m 

above ground level 

        

  PIPES, FITTINGS AND VALVES         

  CLASS I: PIPE WORK - PIPES         

I5 Supply, Transport to site and store in 

secure place.  Include supply of 

jointing materials, bolts, nuts, gaskets 

etc as applicable 

        

  UPVC Class C Pipes          

 I5 - 1 Nominal Bore 110mm  m         

2,500  

    

 I5 - 2 Norminal Bore 75mm m         

5,650  

    

 I5 - 3 Norminal Bore 50mm m             
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2,100  

            

  GI Class C Pipes          

 I5 - 1 Nominal Bore 110mm  m            

100  

    

            

 I5 - 2 Norminal Bore 75mm m              

50  

    

  Transport from Site Store, Lay and Joint 

Pipes in Trench, include for Excavation, 

Preparation of Surfaces, Disposal of 

Excavated Material, Shoring Sides of 

Excavation Trenches, Backfilling and 

Final Reinstatement 

        

I4 UPVC Class C Pipes          

  Nominal Bore 110mm in Trenches         

I412.1 Depth not exceeding 1.5m m         

2,500  

    

  Nominal Bore 75mm in Trenches         

I412.1 Depth not exceeding 1.5m m         

5,650  

    

  Nominal Bore 50mm in Trenches         

I412.1 Depth not exceeding 1.5m m         

2,100  

    

I4 GI Class C Pipes          

  Nominal Bore 110mm in Trenches         

I412.1.1 Depth not exceeding 1.5m m            

100  

    

  Nominal Bore 75mm in Trenches         

I412.1.2 Depth not exceeding 1.5m m              

50  

    

PAGE TOTAL CARRIED TO BILL COLLECTION PAGE    

  PIPES, FITTINGS AND VALVES             

  CLASS I: PIPE WORK          

  UPVC / GI Fittings          

J411 110mm Dia. 90° UPVC Elbow Nr                

2  

    

J421.1 150mmx150mm Dia Upvc  Equal tee  Nr                

2  

    

J421.2 110mm x 110mm Dia. UPVC Equal Tee  Nr                

7  

    

J421.3 75mm x75mm Dia Equal tee Nr                

3  

    

 J81.1  110mm Dia Gate Valve  Nr                

5  

    

J81.2  75mm Dia Gate Valve  Nr                

9  

    

 J81.3 50mm Dia Gate Valve  Nr                

5  

    

 J81.1 150mm Dia Sluice Valve  Nr                

4  

    

J819.1  110mm Dia valve socket Nr              

27  

    



 

 

J819.2 75mm Dia valve socket Nr              

16  

    

J819.3 50MM Dia valve socket Nr 7     

J42.1 110mm x 75mm reducing bushes Nr 7     

J42.2 75mmx50mm reducing bushes  Nr                

2  

    

J42.3 110mmx50mm Dia Saddle Clamp Nr                

5  

    

J42.4 50mm Dia Single Orifice Air Valve Nr                

5  

    

J42.5 50mm Dia Ball Valve  Nr                

5  

    

  CLASS K: PIPE WORK - CHAMBERS AND 

PIPE WORK ANCILLARIES 

        

  Chambers, ducts, culverts, crossings, 

thrust,  anchor blocks, reinstatement 

and others pipework ancillaries. 

        

  Note:- Items for Work in this class shall 

include:- 

- Excavation, preparation of surfaces, 

disposal of surplus excavated material, 

shoring sides of excavation, backfilling 

and removal of redundant services. 

- Concrete, Reinforcement, Formwork, 

Joints and Finishes. 

- Tips for disposal of excavated 

material or debris to be identified by 

the Contractor in liaison with the Local 

Authorities. 

        

K21 IN SITU MASONRY CHAMBERS          

K211.1 Provide all materials and construct  

lockable mild steel covers Chamber, 

internal dimensions 600mm x 600mm. 

And rehabilitations of existing 

chambers .All as directed by the 

Engineer and Depth n.e. 1.5m. 

Nr              

18  

    

K211.5 -Ditto- but for air valve chamber along 

the distribution water main, Internal 

Dimensions 1200mm x 1200mm Depth 

n.e 1.5m   

Nr                

7  

    

PAGE TOTAL CARRIED TO BILL COLLECTION PAGE    

K69 Road Crossings          

K731.2 Breaking up, Temporary and 

Permanent Reinstatement of MURRAM 

road with 300mm thick well graded 

stabilised gravel with 3% cement 

content base compacted  in layers of 

150mm thick using an 8-10 tonne roller 

to the satisfaction of the Engineer. All 

as directed by the Engineer. 

Contractor to allow for provision of 

requisite diversion signage, controls 

and safety precaution in his rates, 

nominal bore not exceeding 300mm. 

m              

12  
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K741 Breaking up, Temporary and 

Permanent Reinstatement of CABRO 

footpath. All as directed by the 

Engineer. Contractor to allow for 

provision of requisite diversion signage, 

controls and safety precaution in his 

rates, nominal bore not exceeding 

300mm. 

m              

50  

    

K8 Other Pipework Ancillaries         

K82 Supply and fix marker posts along 

water Main Route, Road Crossings, 

change of direction, Air valves, 

Washouts,  and valve chambers. All in 

accordance with specifications and as 

directed by the Engineer 

Nr              

20  

    

  CLASS L:- PIPEWORK - SUPPORTS AND 

PROTECTION, ANCILLARIES TO LAYING 

AND EXCAVATION 

        

L1 Extras over excavation and backfilling 

for excavation in Rock. Rate to include 

carting away and disposal. 

(Provisional) 

        

L11 In pipe trench and chambers         

L111 Excavation in trench for rock class "C" m³ 370     

  Note:- Blasting is NOT permitted for Item 

L11 

        

L5 Surrounds         

L53 Imported Selected Fill (Provisional)         

  Provide, transport to site and place 

imported selected fill and compact in 

bed and surround to pipes as specified 

and where directed by the Engineer.   

        

L533 To pipes nominal bore not exceeding 

200 mm 

m³ 300     

L7 Concrete Support, Thrust Blocks, Stools 

and Anchor Blocks 

        

  Rates to include for excavation, 

formwork, provision and placing of 

concrete, backfilling etc. 

        

  Class 20/20 Mass Concrete          

PAGE TOTAL CARRIED TO BILL COLLECTION PAGE    

  NOTE:- The work includes pipe and 

fitting fixing 

        

L71 Volume:-  not exceeding 0.1m³         

L712 To pipes nominal bore not exceeding 

200mm 

Nr                

2  

    

  CLASS X: MISCELLANEOUS WORKS         

X1.1 Allow for trenchless road crossing for 

pipes norminal diameter n.e  200mm 

For tarmac roads. Contractors rates to 

includes boring through tarmac road, 

insertion of service sleeve, reinstanting 

after crosssing etc  

m              

34  

    



 

 

X1.2 Allow for unblocking of existing service 

sleeves and culverts to allow for 

crossing of pipes nominal diameter not 

exeeding 200mm 

Nr               

18  

    

X1.3 Allow for interconnection of proposed 

water distribution network with the 

existing water distribution network. All 

as directed by the Engineer 

Item   L/S      

X1.4 Allow for Provisional Sum of Kshs. 

500,000.00 for rehabilitation of existing 

water network in the proposed water 

distribution zone. All as directed by the 

Engineer. Contractor to include 

rehabilitation of existing masonry 

chambers, construction of chambers 

on existing valves, replacement of 

dilapidated water main sections etc.  

Item   L/S      

PAGE TOTAL CARRIED TO BILL COLLECTION PAGE    

GRAND SUMMARY 

SUB TOTAL AMOUNT FROM PAGE 1    

SUB TOTAL AMOUNT FROM PAGE 2   

SUB TOTAL AMOUNT FROM PAGE 3   

SUB TOTAL AMOUNT FROM PAGE 4   

SUB TOTAL AMOUNT FROM PAGE 5   

TOTAL AMOUNT FOR THE WATER DISTRIBUTION NETWORK IN MANDERA CBD   

ALLOW 5% FOR PHYSICAL CONTIGENCIES   

GRAND TOTAL FOR THE EXTENSION AND REPLACEMENT OF DISTRIBUTION 

NETWORK AT OLD TOWN AND CBD AREA. 
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SECTION VI – SPECIFICATIONS 
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101. LEVEL DATUM 

Before the commencement of Constructional Work, the Contractor shall establish, in a position 

to the approval of the Engineer, a bench mark comprising of steel datum pegs which shall be 

securely concreted in.  The level of these pegs shall be established and agreed with the 

Engineer and all levels used in the construction of the Works shall be referred to these 

established datum points.  The correctness of this datum shall be checked at regular intervals 

during the construction period as agreed with the Engineer. 

Where possible construction drawings and all levels used for construction shall be referred to 

the national height datum as defined by the Survey of Kenya.  The Contractor shall be 

responsible for obtaining the location and values of the permanent bench marks.  In cases 

where such bench marks do not exist, the site datum shall be agreed with the Engineer. 

102. SETTING OUT OF THE WORKS 

The Site Layout Drawings show indicative Site Layouts.  Prior to commencing construction, the 

Engineer will agree with the Contractor the basic information supplementary to that shown on 

the Drawings such as the position of water mains, chambers, centre-lines and base-lines 

sufficient for the Contractor to locate the Works. 

 

The Contactor shall prepare detailed Setting Out Drawings and Data Sheets as necessary and 

submit them to the Engineer in triplicate for approval.  Any modifications to the Setting Out 

Drawings or Data Sheets required by the Engineer shall be made by the Contractor and 

resubmitted for final approval.  Should it be necessary during setting out or during construction 

for the approved setting out details to be amended, the Contractor shall amend the Drawings 

or Data Sheets or make new ones for approval as required by the Engineer. 

 

For water pipelines, sewers, etc. the Contractor shall in the presence of the Engineer set-out 

the pipeline alignments in accordance with the indicative alignments shown on the drawings 

taking into account physical features on the ground, any existing services, any requirements 

of relevant Authorities and any changes deemed necessary by the Engineer, confirming the 

locations of all valves, air valves, washouts, hydrants, bends, manholes, etc. 

 

The Contractor shall prepare and submit to the Engineer, at an approved scale, Plans of the 

Water / Sewerline Pipeline Routes and profiles of ground levels after any initial clearing of the 

wayleave or easement showing the proposed pipe invert levels and precise chainages for all 

valves, fittings, manholes, etc. for approval.  Following approval the Contractor shall submit to 

the Engineer two copies of the agreed alignment and profiles. 

103. CONTROL OF TRAFFIC 

In the event of single way traffic becoming necessary on any particular section of the Works, 

or on the approaches to the Works, the Contractor shall, in maintaining through traffic routes, 

provide a width of at least 3 metres for single way traffic.  He shall also provide approved 

electrically operated signals for traffic control on each of the affected sections and any 

additional traffic signs as may be directed in accordance with Clause 109.  Signal lights are to 

be operated by competent operators provided by the Contractor, if and when required by 

the Engineer.  Manually operated “Stop-Go” signs will only be permitted if approved by the 

Engineer, and shall be of the size, colour and type authorized.  The Contractor shall be 

responsible for liaison with Police. 

104. TEMPORARY DIVERSION OF TRAFFIC 

Temporary diversion ways, including those listed in any schedule to the Bill of Quantities shall 

be constructed whenever the site is intersected by existing public and private roads, footpaths, 

cycle tracks, farm accesses, temporary and accommodation roads. 

 

Any diversion way shall be of such a standard of construction that it is suitable in all respects 
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for the class or classes of traffic requiring to use it.  It shall be constructed in advance of the 

taking up of the existing way and regularly maintained for so long as required in a satisfactory 

condition all to the approval of the Engineer. 

105. TEMPORARY TRAFFIC SIGNS 

The Contractor shall erect and maintain on the Works and at prescribed points on the 

approaches to the Works, all traffic signs necessary for the warning, direction and control of 

traffic and the size of all such signs and the lettering and wording thereon shall be reflectorised 

or adequately illuminated at night by approved means. 

106. PROTECTION OF WORKS 

The Contractor shall carefully protect from injury by weather all work and materials which may 

be affected thereby. 

107. SURVEY BEACONS 

During the progress of the Works, the Contractor shall not remove, damage, alter or destroy in 

any way whatsoever, any plot or survey beacons.  He shall notify the Engineer of the need to 

interfere with any beacon.  The Engineer shall authorize any removal and reinstatement that 

he considers necessary.  Should any beacon be found to be above or below the level of the 

finished work, the Contractor shall immediately report the same to the Engineer. 

 

Should any beacon be damaged or destroyed, the Contractor shall forthwith report the 

damage to the Engineer and to the Director of Surveys and shall be held liable for the cost of 

reinstatement thereof. 

108. DAMAGE TO LAND 

The Employer shall provide the Site upon which the Permanent Works are to be constructed.  

Where a drain or pipeline is to be within an existing road or track reserve or is otherwise located 

in land designated Public Domain, the Site width will be restricted to the limit of the public land.  

The existing boundary fences and walls shall not be disturbed without prior approval of the 

Engineer and, unless road diversions and closure notices are approved and posted, 

carriageways shall be left available for the safe passage of traffic. 

The Contractor shall not enter upon or occupy with men, tools, equipment or materials any 

land other than the site without the written consent of the owner of such land.  

 

On occupation of the Site or other land the Contractor shall provide such fencing, as required. 

109. RIVERS AND DRAINS 

The Contractor shall at all times maintain the free flow of rivers and drains and prevent 

excavated material from the Works from being deposited in them. 

110. REINSTATEMENT OF ROADS AND FOOTWAYS FOR WATER MAINS AND SEWER 

CROSSINGS 

Water Mains laid under roads shall be of ferrous material. 

 

Sewer Lines laid under roads shall be flexible jointed uPVC or concrete pipes 

 

The Contractor shall allow in his rates for liaison with the relevant Roads Authority and obtain a 

Road Opening Permit.  Statutory fee for road crossings will be paid under relevant Item in the 

Bills of Quantity. 

 

The road crossings shall be constructed in the following specifications and any other 

requirement stipulated by the Road Authority: 
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▪ Excavated width of the trench shall not be less than 1m to ensure compaction to required 

standard 

▪ Protective concrete raft slab shall be constructed for sewer pipes as per details given in the 

drawings. 

▪ Backfilling shall be carried out with suitable selected excavated material upto the top 

300mm, in layer thickness not exceeding 150mm at optimum moisture content 

▪ The top 300mm layer shall be backfilled in two layers of 150mm each comprising of well 

graded stabilized gravel with 3% cement content at optimum moisture content 

▪ Tarmac roads shall be reinstated to the original condition using approved asphalt from a 

recommended supplier. 

 

The Contractor shall be responsible for all liaison with the Police for traffic control during 

execution of the works. 

111. TEMPORARY WORKS 

The Contractor shall provide, maintain and remove on completion of the Works all temporary 

Works including roadways, sleeper tracks and stagings etc., over roads, footpaths, suitable in 

every respect to carry all plant required for the work or for providing access or for any other 

purpose. 

 

Details of Temporary Works shall be submitted in advance to the Engineer for his approval and 

the approval shall not relieve the Contractor of complete responsibility for their safety and 

satisfactory operation. 

112. LIGHTING AND GUARDING OF OBSTRUCTIONS 

The details of the method of signing and guarding an obstruction to traffic caused in the 

course of the execution of the Works shall be submitted to the Engineer for approval before 

that portion of the Works is commenced. 

 

No greater area of the road than the Engineer considers necessary shall be closed at any one 

time. 

 

Temporary traffic signs shall comply with Clause 109. 

 

Generally the following precautions will be required:- 

 

Signing 

 

An advance warning sign at least 1.22m x 0.92m in size and 70 metres in advance of the 

obstruction will be required, and where an appreciable change of direction is necessary at 

the obstruction, a sign (of the arrow or chevron type) at the obstruction itself.  At particular 

danger points more comprehensive signing may be required. 

 

Guarding 

 

The obstruction shall be marked by posts carrying red flags or reflective red markers and by 

red lamps.  The latter shall be spaced at 6 metres intervals in the direction of traffic flow and 

at 0.9 metres intervals across this direction.  At least 3 lamps shall be placed across this direction 

of traffic flow.  The flags and lamps on the traffic side of the obstruction shall be at least 5 

metres from it. 

 

Footpaths 

 

Where a footpath is affected by an obstruction in any way it shall be separated from both 

obstruction and traffic by effective banners and red lamps spaced at 0.9 metres intervals. 
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113. EXISTING SERVICES 

Before commencing Works which include excavation or ground levelling by manual or 

mechanical excavation the Contractor shall at his own expenses ascertain in writing from the 

Kenya Power & Lighting Co. Ltd. and all other Public Bodies, Companies and persons who may 

be affected, the position and depth of their respective ducts, cables, mains, pipes, or other 

appurtenances.  He shall thereupon search for and locate such services. 

 

The Contractor shall at his own expense arrange to have effectually propped, protected, 

underpinned, altered, diverted, restored and made as may be necessary, all water courses, 

pipes, cables or ducts, poles or wires or their appurtenances disturbed or damaged during the 

progress of the Works, or in consequence thereof. 

 

Except that such services as require to be removed or altered by virtue of the layout of the 

permanent work and not the manner in which the work is carried out, shall  be so removed or 

altered at the direction and at the expense of the Employer. 

 

The Contractor shall be liable for the cost of repairs to any services damaged as a result of 

carrying out the Works and execution of these Works. 

114. CONNECTIONS TO EXISTING PIPES AND EQUIPMENT 

The Contractor shall be responsible for joining up and making connections between water 

pipes, sewer pipes, etc. equipment installed by him and existing facilities.  The Contractor shall 

submit to the Engineer a drawing showing the details of the connection, and shall state the 

date on which the particular connection is required, and the work shall not proceed until the 

Engineer’s approval has been given. 

 

The Contractor shall be responsible for ensuring the compatibility of new pipes with existing 

pipework, cables, tubing, equipment, etc. 

115. PRIVATELY OWNED OR PUBLIC SERVICES 

If any privately owned or public services passing through the site will be affected by the Works, 

the Contractor shall provide at his own expense a satisfactory alternative service in full working 

order to the satisfaction of the owner of the services and the Engineer, before the cutting of 

the existing service.  Any damage to private or public services shall be made good by the 

Contractor at his cost. 

 

In case the remedial work is not executed promptly by the Contractor, the Engineer may make 

alternative arrangements for the execution of the work and debit the costs to the Contractor. 

116. WATER SUPPLY 

The Contractor shall provide for all purposes of the work, an adequate supply of water from a 

suitable source or sources approved by the Engineer.  He must pay the water charges, if any, 

and make arrangements for supply, transport and distribution. 

117. ADDITIONAL LAND 

The Contractor shall select and arrange at his own expenses for any temporary occupation of 

land outside the site which he requires for the efficient execution of the Works.  The Contractor 

must comply fully with all By-laws and Regulations currently in force in the area. 

118. USE OF HEAVY PLANT 

In the event of the Contractor desiring to use heavy machinery or plant, he shall first satisfy the 

Engineer that they will be of such size and used in such a manner as not to cause any 

disturbance or damage in particular to water, electricity, Post Office or other mains, cables 

and connections or to sewers, culverts etc. or interfere with the line or position of any overhead 
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wires and cables of any sort, telegraph poles, power poles etc. 

 

The Contractor will be held liable for any such damage or disturbance and shall pay the full 

costs of any reinstatement, relaying, repairing or refixing as may be required, as agreed 

between the Engineer and the owner affected. 

119. PROVISION OF INSTRUMENTS AND LABOUR 

The Contractor shall provide at his own expenses all instruments, materials, tools and other 

things which the Engineer considers necessary for his proper supervision of the Works and shall 

maintain the same in good order.  He shall also provide materials, an experienced Surveyor 

and labour for attendance on the Engineer and his representatives in carrying out operations 

connected with the supervision of the Works.  All charges arising out of such services shall be 

deemed to be included in his rates in the Bill of Quantities. 

120. ACCESS TO SITES 

The Contractor shall construct and maintain all temporary accesses required for the execution 

of the Works.  Access roads shall be constructed and maintained up to the Site Offices if 

required.  The cost of all these Works shall be deemed to be covered by rates and prices 

quoted by the Contractor. 

121. POLLUTION 

The Contractor shall ensure that during the course of his operations no pollution of the 

atmosphere, rivers, reservoir catchment areas or groundwater is allowed to take place. 

122. TREE PROTECTION 

Trees within the permanent and temporary easement are the property of owners.  Specific 

trees will be identified by the Engineer, prior to construction, and the Contractor shall neither 

remove nor cut their roots unless otherwise directed by the Engineer.  If the roots of such trees 

appear within the trench areas, the Contractor shall handle the roots with maximum care so 

that no portion of the roots will be damaged.  During the excavation of the trench, the 

exposed roots may be removed to a position that will not damage the roots and will not 

interfere with the pipelaying.  During the construction, the roots shall be thoroughly protected 

by appropriate cover and wetted as directed.  After the pipes are laid, the moved roots shall 

be placed back to the original locations and backfilled carefully by selected soft soil which 

can support vegetation. 

123. GEOLOGICAL DATA 

Any geological data that is made available to the Contractor and is relevant to the Works, will 

be for his guidance only, and no guarantee is given that other ground conditions will not be 

encountered.  No claims based on the geological data provided shall be entertained by the 

Engineer.  The Contractor shall be deemed to have made any additional investigations 

required before submission of his Bid. 

124. WATCHING, FENCING AND LIGHTING 

The Contractor shall arrange to employ watchmen to guard the Works both during the day 

and night from the commencement of the Works until the substantial completion of the Works. 

 

Any excavation or other obstruction likely to cause injury or damage to any person or domestic 

animals must be fenced off as directed by the Engineer. 

125. TIPS 

The Contractor shall be responsible for provision of all tips, at his own expense, for disposal of 

all spoil or other rubbish collected during the construction of the Works.  Any surplus excavated 

material not required shall also be carted away to these tips.  The site of the tips must be 
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approved by the Engineer. 

126. TROPICALISATION 

In choosing materials and their finishes, due regard shall be given to the tropical conditions of 

the site to which they will be subjected.  The Contractor shall submit details of his practices 

which have proven satisfactory and which he recommends for application on the parts of the 

Works which may be affected by the tropical conditions. 

127. MONTHLY SITE MEETINGS 

Throughout the project period, site meetings will be held at the Engineer’s Office once every 

calendar month to discuss the progress of the work, schedule for the ensuing month, methods 

of construction, procurement, transportation, labours, etc.  These meetings can be called at 

any other time intervals at the request of the Contractor or as directed by the Engineer. 

128. INSPECTION BY ENGINEER DURING DEFECTS LIABILITY PERIOD 

The Engineer will give the Contractor due notice of his intention to carry out inspection during 

the Defects Liability Period and the Contractor shall upon receipt of such notice arrange for a 

responsible representative to be present at the times and dates named by the Engineer.  This 

representative shall render all necessary assistance and take notice of all matters and things 

to which his attention is directed by the Engineer. 

129. SUBMISSION OF SAMPLES 

Before incorporating in the finished work any materials or articles which he supplies under the 

terms of the Contract, the Contractor shall submit to the Engineer for his approval a sample of 

each respective material or article, and such samples shall be delivered to and kept at his 

office for reference.  All the respective kinds of materials and articles used in and upon the 

Works, shall be at least equal in quality to the approved samples.  Each and every sample shall 

be a fair average of the bulk material or of the article which it represents.  The Engineer may 

decide the method by which each sample to be taken from the bulk material shall be 

obtained.  Any costs related to adhere to above to be covered in Bidder’s Rates. 

130. RESPONSIBILITY FOR ORDERING MATERIALS AND MANUFACTURED ARTICLES 

AND SAMPLES FOR TESTING 

The responsibility for so ordering and delivering materials and manufactured articles and 

samples that they may be tested sufficiently far in advance of the work as not to delay it, shall 

rest upon the Contractor, and he shall not be entitled to any time credit for delay occasioned 

by his neglect to order sufficiently well in advance or to effect payment of any costs he may 

incur as a result thereof. 

 

With regard to any item in the Bill of Quantities which is the subject of a P.C. Sum, the 

Contractor shall notify the Engineer of his requirements as early as possible leaving ample time 

for the Engineer to make any necessary arrangements so that no delay occurs in the progress 

of the work. 

131. TESTS OF MATERIALS AND MANUFACTURED ARTICLES BEFORE USE 

Any or all of the materials and manufactured articles supplied by the Contractor for use on 

any of the Works throughout this Contract shall be subject in advance to tests as may be 

specified in the relevant Standard Specification as may from time to time be deemed 

necessary by the Engineer.  Samples of all such materials and manufactured articles, together 

with all the necessary labour, materials, plant and apparatus for sampling and for carrying out 

of tests on the site on all such materials and manufactured articles shall be supplied by the 

Contractor at his own expenses.  The cost of special tests ordered by the Engineer to be carried 

out by an independent person at a place other than the site or place of manufacture or 

fabrication shall be borne by the Contractor. 
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132. REJECTED MATERIALS 

Should any material or manufactured articles be brought on to the site of the Works which are 

in the judgement of the Engineer unsound or of inferior quality or in any way unsuited for the 

work in which it is proposed to employ them, such materials or manufactured articles shall not 

be used upon the Works but shall be branded if, in the opinion of the Engineer, this is necessary 

and shall forthwith be removed from the site of the Works, all at the Contractor’s expense and 

in each case as the Engineer shall direct. 

133. QUALITY OF MATERIALS AND WORKMANSHIP 

The materials and workmanship shall be of the best of their respective kinds and shall be to the 

approval of the Engineer.  In the reading of this Specification the words “to the approval of 

the Engineer” shall be deemed to be included in the description of all materials incorporated 

in the Works, whether manufactured or natural and in the description of all operations for the 

due execution of the Works. 

134. TEST RUNNING OF THE SCHEME 

Upon substantial completion of the scheme and official inspection which agrees to this, the 

Contractor shall operate the entire scheme for the test period indicated in the Bill of Quantities. 

 

The Contractor shall supply all necessary personnel, electricity, fuels, oils and chemicals for the 

test running and together with the Engineer shall compile a list of detailed operating 

instructions that shall be incorporated into the Operation and Maintenance Manual.  The 

Contractor shall further bring to the attention of the Engineer any problem or defects he 

encounters during this period of test running so that solutions may be found and any necessary 

alterations made. 

135. EQUIPMENT FOR THE ENGINEER’S REPRESENTATIVE 

The Contractor shall provide for the Engineer and assistants any additional protective clothing 

and safety equipment necessary for the proper discharge of their duties on the Site. 

 

The Contractor shall provide any necessary protective clothing and safety equipment for the 

use of authorized visitors to the site including the Employer and his staff and representatives 

and those of any relevant Authority who have reason to visit the Site. 

136. CONSTRUCTION PROGRAMME 

The Contractor shall submit to the Engineer for approval, a revision of the Construction 

Programme attached in four (4) copies and after approval to the Employer in two (2) copies 

in the following manner: 

 

(1) Within thirty (30) days after receiving the Letter of Acceptance, the Contractor shall 

submit to the Engineer for approval, a detailed Programme based on the key date 

stated hereinafter or other dates which are given in the Letter of Acceptance in the 

form of a Critical Path Method (hereinafter referred to as CPM Network) showing the 

order of procedure in which he proposes to carry out the Works including design, 

manufacture, delivery to the site, transport, storage, survey, construction, 

commissioning and maintenance.  This Programme shall indicate clearly all activities 

and its duration along with the earliest and the latest event, times and the first and last 

dates of the submission of the Drawings and each date of shop inspection by the 

Engineer for the section or portion of the Works. 

 

The Programme so prepared shall be rearranged in the form of a Time Bar-chart 

Schedule of which size shall be 841mm x 594mm (A-1 size).  This Time Bar-chart Schedule 

shall be submitted to the Engineer together with the CPM Network. 

 

(2) The CPM Network shall be in accordance with commonly accepted practices and shall 
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show graphically the chain of activities / sub-activities and their sequential relationship 

with each other from the start of construction to the completion of the Contract.  The 

Time Bar-chart Schedule shown in weeks shall list all main activities and its applicable 

sub-activities. 

 

(3) In preparing the CPM Network and the Time Bar-chart Schedule the Contractor shall 

make due allowances for possible delays.  Under no circumstances shall the CPM 

Network or the Time Bar-chart Schedule show a completion in excess of the “Time for 

Completion” stated in the Form of Bid. 

 

(4) The Programme once approved by the Engineer shall thereafter be referred to as the 

Contractual Programme.  The Engineer’s approval of such programme shall not relieve 

the Contractor of any of his duties or responsibilities under the Contract. 

 

The Contractual Programme approved shall supersede all other Programmes and shall 

be deemed to be the Programme on which the Contractor has based his Contract Sum 

and in accordance with which he will undertake the execution of the Works.  This 

Programme shall become part of the Contract. 

 

The Contractor shall ensure that all the Works especially Electrical and Mechanical 

Works which may be carried out by the Electrical/Mechanical Sub-Contractor, are well 

coordinated with the overall Works under the Contract for the efficient execution of the 

Works, and shall clearly indicate them on the construction Programme. 

 

The Contractor shall also describe the conditions of working shifts, if necessary, to 

execute the Works and whether work needs to be carried out at night and/or on 

Sundays and holidays.  The Contractor should also indicate which particular Works are 

subject to these timings in his construction Programme. 

 

Whenever the Contractor proposes to change the Contractual Programme, approval 

of the revision shall be obtained in writing from the Engineer. 

 

If the Contractor has fallen behind the approved Contractual Programme or can 

foresee delay(s) therein, he shall, immediately after such default or event occurred or 

foreseen or at the request of the Engineer submit a revision of the Contractual 

Programme showing the reasons of such a delay and the proposed measures to 

recover such delay or to complete the Works on time, for the approval of the Engineer. 
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1. GENERAL CONDITIONS 

MANDERA WATER AND SEWERAGE COMPANY LIMITED 

TENDER NAME: PROPOSED EXTENSION AND REPLACEMENT OF WATER DISTRIBUTION 

NETWORK AT OLD TOWN AND CBD AREA IN MANDERA EAST. 

1. General Provisions 

1.1 Definitions 

In the Conditions of Contract (“these Conditions”), which include Particular Conditions, 
Parts A and B, and these General Conditions, the following words and expressions shall 
have the meanings stated. Words indicating persons or parties include corporations and 
other legal entities, except where the context requires otherwise. 

1.1.1 The Contract 

“Bills of Quantities”, “Daywork Schedule” and “Schedule of Payment Currencies” mean the 
documents so named (if any) which are comprised in the Schedules. 

“Contract Agreement” means the contract agreement referred to in Sub-Clause 1.6 [Contract 

Agreement]. 

“Contract” means the Contract Agreement, the Letter of Acceptance, the Letter of Tender, 
these Conditions, the Specification, the Drawings, the Schedules, and the further 
documents (if any) which are listed in the Contract Agreement or in the Letter of 
Acceptance. 

“Drawings” means the drawings of the Works, as included in the Contract, and any 
additional and modified drawings issued by (or on behalf of) the Procuring Entity in 
accordance with the Contract. 

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of 
any legally constituted public authority. 

“Letter of Acceptance” means the letter of formal acceptance, signed by the contractor 
and the Procuring Entity, including any annexed memoranda comprising agreements 
between and signed by both Parties. 

“Letter of Tender” means the document entitled letter of tender or letter of tender, which 
was completed by the Contractor and includes the signed offer to the Procuring Entity for 
the Works. 

“SCC” means the Special Conditions of Contract completed by the Procuring Entity which 
modify the General Conditions of Contract. 

“Schedules” means the document(s) entitled schedules, completed by the Contractor and 
submitted with the Letter of Tender, as included in the Contract. Such document may 
include the Bills of Quantities, data, lists, and schedules of rates and/or prices. 

“Specification” means the document entitled specification, as included in the Contract, 
and any additions and modifications to the specification in accordance with the 
Contract.Such document specifies the Works. 

“Tender” means the Letter of Tender and all other documents which the Contractor 
submitted with the Letter of Tender, as included in the Contract. 
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1.1.2 Parties and Persons 

“Contractor's Personnel” means the Contractor's Representative and all personnel whom 
the Contractor utilizes on Site, who may include the staff, labor and other employees of the 
Contractor and of each Subcontractor; and any other personnel assisting the Contractor 
in the execution of the Works. 

“Contractor's Representative” means the person named by the Contract or in the 
Contractor appointed from time to time by the Contractor under Sub-Clause 4.3 
[Contractor's Representative], who acts on behalf of the Contractor. 

“Contractor” means the person(s) named as contractor in the Letter of Tender accepted 
by the Procuring Entity and the legal successors in title to this person(s). 

“Engineer” means the person appointed by the Procuring Entity to act as the Engineer for 
the purposes of the Contract and named in the SCC, or other person appointed from time 
to time by the Procuring Entity and notified to the Contractor under Sub-Clause 3.4 
[Replacement of the Engineer]. 
“Party” means the Procuring Entity or the Contractor, as the context requires. 

“Procuring Entity” means the Entity named in the Special Conditions of Contract. 

“Procuring Entity's Personnel” means the Engineer, the assistants referred to in Sub-Clause 
3.2 [Delegation by the Engineer] and all other staff, labor and other employees of the 
Engineer and of the Procuring Entity; and any other personnel notified to the Contractor, 
by the Procuring Entity or the Engineer, as Procuring Entity's Personnel. 

“Procuring Entity” means the person named as Procuring Entity in the SCC and the legal 
successors in title to this person. 

“Subcontractor” means any person named in the Contract as a subcontractor, or any 
person appointed as a subcontractor, for a part of the Works; and the legal successors in 
title to each of these persons. 

1.1.3 Dates, Tests, Periods and Completion 

“Base Date” means a date 30 day prior to the submission of tenders. 

“Commencement Date” means the date notified under Sub-Clause 8.1 

[Commencement of Works]. “Completion Certificate” means the certificate issued 

under Sub-Clause 11.9 [Performance Certificate]. “Day” means a calendar day and 

“year” means 365 days. 

“Defects Notification Period” means the period for notifying defects in the Works or a 
Section (as the case may be) under Sub-Clause 11.1 [Completion of Outstanding Work and 
Remedying Defects], which extends over 365 days except if otherwise stated in the SCC 
(with any extension under Sub-Clause 11.3 [Extension of Defects Notification Period]), 
calculated from the date on which the Works or Section is completed as certified under 
Sub-Clause 10.1[Taking Over of the Works and Sections]. 

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking 

Over]. 

“Tests after Completion” means the tests (if any) which are specified in the Contract and 
which are carried out in accordance with the Specification after the Works or a Section (as 
the case may be) are taken over by the Procuring Entity. 
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“Tests on Completion” means the tests which are specified in the Contract or agreed by 
both Parties or instructed as a Variation, and which are carried out under Clause 9 [Tests on 
Completion] before the Works or a Section (as the case may be) are taken over by the 
Procuring Entity. 

“Time for Completion” means the time for completing the Works or a Section (as the case 
may be) under Sub- Clause 8.2 [Time for Completion], as stated in the SCC (with any 
extension under Sub-Clause 8.4 [Extension of Time for Completion]), calculated from the 
Commencement Date. 

1.1.4 Money and Payments 

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance 
for the execution and completion of the Works and the remedying of any defects. 

“Contract Price” means the price defined in Sub-Clause 14.1 [The Contract Price] and 
includes adjustments in accordance with the Contract. 

“Cost” means all expenditure reasonably incurred (or to be incurred) by the Contractor, 
whether on or off the Site, including overhead and similar charges, but does not include 
profit. 

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 
[Issue of Final Payment Certificate]. 

“Final Statement” means the statement defined in Sub-Clause 14.11 [Application for Final 

Payment 
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Certificate]. 

“Foreign Currency” means acurrency in which part (orall) of the Contract Price is payable, 
but not the Local Currency. 

“Interim Payment Certificate” means a payment certificate issued under Clause 14 
[Contract Price and Payment], other than the Final Payment Certificate. 

“Local Currency” means the currency of the Country. 

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price 

and Payment]. 

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional 
sum, for the execution of any part of the Works or for the supply of Plant, Materials or services 
under Sub-Clause 13.5 [Provisional Sums]. 

“Retention Money” means the accumulated retention moneys which the Procuring Entity 
retains under Sub- Clause 14.3 [Application for Interim Payment Certificates] and pays 
under Sub-Clause 14.9 [Payment of Retention Money]. 

“Statement” means a statement submitted by the Contractor as part of an application, 
under Clause 14 [Contract Price and Payment], for a payment certificate. 

1.1.5 Works and Goods 

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things 
required for the execution and completion of the Works and the remedying of any defects. 
However, Contractor's Equipment excludes Temporary Works, Procuring Entity's Equipment 
(if any), Plant, Materials and any other things intended to form or forming part of the 
Permanent Works. 

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of 

them as appropriate. 

“Materials” means things of all kinds (other than Plant) intended to form or forming part of 
the Permanent Works, including the supply-only materials (if any) to be supplied by the 
Contractor under the Contract. 

“Permanent Works” means the permanent works to be executed by the Contractor under the 

Contract. 

“Plant” means the apparatus, machinery and other equipment intended to form or forming 
part of the Permanent Works, including vehicles purchased for the Procuring Entity and 
relating to the construction or operation of the Works. 

“Section” means a part of the Works specified in the SCC as a Section (if any). 

“Temporary Works” means all temporary works of every kind (other than Contractor's 
Equipment) required on Site for the execution and completion of the Permanent Works and 
the remedying of any defects. 

“Works” mean the Permanent Works and the Temporary Works, or either of them as 

appropriate. 

1.1.6 Other Definitions 

“Contractor's Documents” means the calculations, computer programs and other 
software, drawings, manuals, models and other documents of a technical nature (if any) 
supplied by the Contractor under the Contract. 
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“Country” means Kenya as the country in which the Site is located, where the Permanent 
Works are to be executed. 

“Force Majeure” is defined in Clause 19 [Force Majeure]. 

“Laws” means all national (or state) legislation, statutes, ordinances and other laws, and 
regulations and by- laws of any legally constituted public authority. 

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-

Clause 20.4 indicating its dissatisfaction and intention to commence arbitration. 

“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 
[Performance Security]. 

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made 
available by the Procuring Entity for the use of the Contractor in the execution of the Works, 
as stated in the Specification; but does not include Plant which has not been taken over 
by the Procuring Entity. 

“Site” means the places where the Permanent Works are to be executed, including storage 
and working areas, and to which Plant and Materials are to be delivered, and any other 
places as may be specified in the Contract as forming part of the Site. 

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the 

Base Date. 

“Variation” means any change to the Works, which is instructed or approved as a variation 
under Clause 13 [Variations and Adjustments]. 

1.2 Interpretation 

In the Contract, except where the context requires otherwise: 

a) Words indicating one gender include all genders; 

b) words indicating the singular also include the plural and words indicating the plural 
also include the singular; 

c) provisions including the word “agree”, “agreed” or “agreement” require the 
agreement to be recorded in writing; 

d) “written” or “inwriting” means hand-written, type-written, printed or electronically 
made, and resulting in a permanent record; and 

e) the word “tender” is synonymous with “tender” and “tenderer” with “Tenderer” and 
the words “tender documents” with “tendering documents.” 

1.3 Communications 

1.3.1 Wherever these Conditions provide for the giving or issuing of approvals, certificates, 
consents, determinations, notices, requests and discharges, these communications shall 
be: 

a) In writing and delivered by hand (against receipt), sent by mail or courier, or 
transmitted using any of the agreed systems of electronic transmission as stated in the 
SCC; and 

b) Delivered, sent or transmitted to the address for the recipient's communications as 
stated in the SCC. However: 

i) if the recipient gives notice of another address, communications shall thereafter 
be delivered accordingly; and 

ii) if the recipient has not stated otherwise when requesting an approval or consent, 
it may be sent to the address from which the request was issued. 

1.3.2 Approvals, certificates, consents and determinations shall not be unreasonably withheld or 
delayed. When a certificate is issued to a Party, the certifier shall send a copy to the other 
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Party. When a notice is issued to a Party, by the other Party or the Engineer, a copy shall be 
sent to the Engineer or the other Party, as the case may be. 

1.4 Law andLanguage 

1.4.1 The Contract shall be governed by the laws of Kenya. 

1.4.2 The ruling language of the Contract shall be the English Language. 

1.5 Priority of Documents 

1.5.1 The documents forming the Contract are to be taken as mutually explanatory of one 
another. For the purposes of interpretation, the priority of the documents shall be in 
accordance with the following sequence: 

a) The Contract Agreement, 

b) theLetterofAcceptance, 
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c) the Particular Conditions–Part A, 

d) the Particular Conditions–Part B 

e) the General Conditions of Contract 

f) the Form of Tender, 

g) the Specifications and Bills of Quantities 

h) the Drawings, and 

i) the Schedules and any other documents forming part of the Contract. 

1.5.2 If an ambiguity or discrepancy is found in the documents, the Engineer shall issue any 
necessary clarification or instruction. 

1.6 Contract Agreement 

The Parties shall enter into a Contract Agreement within 14 days after the Contractor 
receives the Letter of Acceptance, unless the Particular Conditions establish otherwise. The 
Contract Agreement shall bebasedupon the form annexed to the Particular Conditions. 
The costs of stamp duties and similar charges (if any) imposed by law in connection with 
entry into the Contract Agreement shallbe borne by the Procuring Entity. 

1.7 Assignment 

Neither Party shall assign the whole or any part of the Contract or any benefit or interest in 
or under the Contract. However, either Party: 
a) May assign the whole or any part with the prior agreement of the other Party, at the 

sole discretion of such other Party, and 
b) May, as security in favor of a Procuring Entity or financial institution, assign its right to 

any moneys due, or to become due, under the Contract. 

1.8 Care and Supply of Documents 

1.8.1 The Specification and Drawings shall be in the custody and care of the Procuring Entity. 
Unless otherwise stated in the Contract, two copies of the Contract and of each 
subsequent Drawing shall be supplied to the Contractor, who may make or request further 
copies at the cost of the Contractor. 

1.8.2 Each of the Contractor's Documents shall be in the custody and care of the Contractor, 
unless and until taken over by the Procuring Entity. Unless otherwise stated in the Contract, 
the Contractor shall supply to the Engineer 

 

1.8.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the 
Specification, the Contractor's Documents (if any), the Drawings and Variations and other 
communications given under the Contract. The Procuring Entity's Personnel shall have the 
right of access to all these documents at all reasonable times. 

1.8.4 If a Party becomes aware of an error or defect in a document which was prepared for use 
in executing the Works, the Party shall promptly give notice to the other Party of such error 
or defect. 

1.9 Delayed Drawings or Instructions 

1.9.1 The Contractor shall give notice to the Engineer whenever the Works are likely to be 
delayed or disrupted if any necessary drawing or instruction is not issued to the Contractor 
within a particular time, which shall be reasonable. The notice shall include details of the 
necessary drawing or instruction, details of why and by when it should be issued, and the 
nature and amount of the delay or disruption likely to be suffered if it is late. 

If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Engineer to 
issue the notified drawing or instruction within a time which is reasonable and is specified in 
the notice with supporting details, the Contractor shall give a further notice to the Engineer 
and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 
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a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 
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1.9.2 After receiving this further notice, the Engineer shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine these matters. 

1.9.3 However, if and to the extent that the Engineer's failure was caused by any error or delay 
by the Contractor, including an error in, or delay in the submission of, any of the Contractor's 
Documents, the Contractor shall not be entitled to such extension of time, Cost or profit. 

1.10 Procuring Entity's Use of Contractor's Documents 

1.10.1 As between the Parties, the Contractor shall retain the copyright and other intellectual 
property rights in the Contractor's Documents and other design documents made by (or 
on behalf of) the Contractor. The Contractor shall be deemed (by signing the Contract) to 
give to the Procuring Entity a non-terminable transferable non- exclusive royalty-free license 
tocopy, use and communicate the Contractor's Documents, including making and using 
modifications of them. This license shall: 

a) apply throughout the actual or intended working life (whichever is longer) of the 
relevant parts of the Works, 

b) entitle any person in proper possession of the relevant part of the Works to copy, use 
and communicate the Contractor's Documents for the purposes of completing, 
operating, maintaining, altering, adjusting, repairing and demolishing the Works, and 

c) in the case of Contractor's Documents which are in the form of computer programs 
and other software, permit their use on any computer on the Site and other places as 
envisaged by the Contract, including replacements of any computers supplied by the 
Contractor. 

1.10.2 The Contractor's Documents and other design documents made by (or on behalf of) the 
Contractor shall not, without the Contractor's consent, be used, copied or communicated 
to a third party by (or on behalf of) the Procuring Entity for purposes other than those 
permitted under this Sub-Clause. 

1.11 Contractor's Use of Procuring Entity's Documents 

As between the Parties, the Procuring Entity shall retain the copyright and other intellectual 
property rights in the Specification, the Drawings and other documents made by (or on 
behalf of) the Procuring Entity. The Contractor may, at his cost, copy, use, and obtain 
communication of these documents for the purposes of the Contract. They shall not, 
without the Procuring Entity's consent, be copied, used or communicated to a third party 
by the Contractor, except as necessary for the purposes of the Contract. 

1.12 Confidential Details 

The Contractor's and the Procuring Entity's Personnel shall disclose all such confidential and 
other information as may be reasonably required in order to verify compliance with the 
Contract and allow its proper implementation. 

1.13 Compliance with Laws 

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless 
otherwise stated in the Particular Conditions: 

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building 
permit or similar permission for the Permanent Works, and any other permissions 
described in the Specification as having been (or to be) obtained by the Procuring 
Entity; and the Procuring Entity shall indemnify and hold the Contractor harmless 
against and from the consequences of any failure to do so; and 

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all 
permits, licenses and approvals, as required by the Laws in relation to the execution 
and completion of the Works and the remedying of any defects; and the Contractor 
shall indemnify and hold the Procuring Entity harmless against and from the 
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consequences of any failure to do so, unless the Contractor is impeded to accomplish 
these actions and shows evidence of its diligence. 

1.14 Joint and Several Liability 

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other 
unincorporated grouping of two or more persons: 

a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity 
for the performance of the Contract; 

b) these persons shall notify the Procuring Entity of their leader who shall have authority 
to bind the Contractor and each of these persons; and 

c) the Contractor shall not alter its composition or legal status without the prior consent 
of the Procuring Entity. 

1.15 Inspections and Audit by the Procuring Entity 

Pursuant to paragraph 2.2 e. of Appendix B to the General Conditions, the Contractor shall 
permit and shall cause its subcontractors and sub-consultants to permit, the Procuring Entity 
and/or persons appointed by the Procuring Entity to inspect the Site and/or the accounts 
and records relating to the procurement process, selection and/or contract execution, and 
to have such accounts and records audited by auditors appointed by the Procuring Entity 
if requested by the Procuring Entity. The Contractor's and its Subcontractors' and sub- 
consultants' attention is drawn to Sub-Clause15.6 (Fraud and Corruption) which provides, 
interalia, that acts intended to materially impede the exercise of the Procuring Entity's 
inspection and audit rights constitute a prohibited practice subject to contract termination 
(as well as to a determination of ineligibility pursuant to the Procuring Entity's prevailing 
sanctions procedures). 

2. THE PROCURING ENTITY 

2.1 Right of Access to the Site 

2.1.1 The Procuring Entity shall give the Contractor right of access to, and possession of, all parts 
of the Site within the time (or times) stated in the SCC. The right and possession may not be 
exclusive to the Contractor. If, under the Contract, the Procuring Entity is required to give 
(to the Contractor) possession of any foundation, structure, plant or means of access, the 
Procuring Entity shall do so in the time and manner stated in the Specification. However, 
the Procuring Entity may withhold any such right or possession until the Performance 
Security has been received. 

2.1.2 If no such time is stated in the SCC, the Procuring Entity shall give the Contractor right of 
access to, and possession of, the Site within such times as required to enable the Contractor 
to proceed without disruption in accordance with the programme submitted under Sub-
Clause 8.3 [Programme]. 

2.1.3 If the Contractor suffers delay and/or incurs Cost as aresult of a failure by the Procuring Entity 
to give any such right or possession within such time, the Contractor shall give notice to the 
Engineer and shall been titled subject toSub-Clause20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

2.1.4 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause3.5 
[Determinations] to agree or determine these matters. 

2.1.5 However, if and to the extent that the Procuring Entity's failure was caused by any error or 
delay by the Contractor, including an error in, or delay in the submission of, any of the 
Contractor's Documents, the Contractor shall not be entitled to such extension of time, Cost 
or profit. 
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2.2 Permits, Licenses or Approvals 

The Procuring Entity shall provide, at the request of the Contractor, such reasonable 
assistance as to allow the Contractor to obtain properly: 

a) Copies of the Laws of the Country which are relevant to the Contract but are not readily 

available, and 

b) Any permits, licenses or approvals required by the Laws of the Country: 

i) Which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with 
Laws], 

ii) For the delivery of Goods, including clearance through customs, and 
iii) For the export of Contractor's Equipment when it is removed from the Site. 

2.3 Procuring Entity's Personnel 

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel 
and the Procuring Entity's other contractors on the Site: 

a) co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and 

b) take actions similar to those which the Contractor is required to take under sub-
paragraphs (a), (b) and (c) of Sub-Clause 4.8 [Safety Procedures] and under Sub-
Clause 4.18 [Protection of the Environment]. 

 
2.4 Procuring Entity's Financial Arrangement 

2.4.1 The Procuring Entity shall submit, before the Commencement Date and there after within 
30 days after receiving any request from the Contractor, reasonable evidence that 
financial arrangements have been made and are being maintained which will enable the 
Procuring Entity to pay the Contract Price punctually (as estimated at that time) in 
accordance with Clause 14 [Contract Price and Payment]. Before the Procuring Entity 
makes any material change to his financial arrangements, the Procuring Entity shall give 
notice to the Contractor with detailed particulars. 

2.4.2 In addition, if the Procuring Entity has notified to the Contractor that the Procuring Entity has 
suspended disbursements under its loan, which finances in whole or in part the execution 
of the Works, the Procuring Entity shall give notice of such suspension to the Contractor with 
detailed particulars, including the date of such notification, with a copy to the 2.4.3 
Engineer, within 7 days of the Procuring Entity having received the suspension notification 
from the Procuring Entity. If alternative funds will be available in appropriate currencies to 
the Procuring Entity to continue making payments to the Contractor beyond a date 60 day 
after the date of Procuring Entity notification of the suspension, the Procuring Entity shall 
provide reasonable evidence in his notice of the extent to which such funds will be 
available. 

2.5 Procuring Entity's Claims 

2.5.1 If the Procuring Entity considers itself to be entitled to any payment under any Clause of 
these Conditions or otherwise in connection with the Contract, and/or to any extension of 
the Defects Notification Period, the Procuring Entity or the shall give notice and particulars 
to the Contractor. However, notice is not required for payments due under Sub-Clause 4.19 
[Electricity, Water and Gas], under Sub-Clause 4.20 [Procuring Entity's Equipment and Free-
Issue Materials], or for other services requested by the Contractor. 

2.5.2 The notice shall be given as soon as practicable and no longer than 30 days after the 
Procuring Entity became aware, or should have become aware, of the event or 
circumstances giving rise to the claim. A notice relating to any extension of the Defects 
Notification Period shall be given before the expiry of such period. 

2.5.3 The particulars shall specify the Clause or other basis of the claim and shall include 
substantiation of the amount and/or extension to which the Procuring Entity considers itself 
to be entitled in connection with the Contract. The Engineer shall then proceed in 
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accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) the amount (if 
any) which the Procuring Entity is entitled to be paid by the Contractor, and/or(ii) the 
extension (if any) of the Defects Notification Period in accordance with Sub-Clause 11.3 
[Extension of Defects Notification Period]. 

3. THE ENGINEER 

3.1 Engineer's Duties and Authority 

3.1.1 The Procuring Entity shall appoint the Engineer who shall carry out the duties assigned to 
him in the Contract. The Engineer's staff shall include suitably qualified engineers and other 
professionals who are competent to carry out these duties. 

The Engineer shall have no authority to amend the Contract. 

The Engineer may exercise the authority attributable to the Engineer as specified in or 
necessarily to be implied from the Contract. If the Engineer is required to obtain the 
approval of the Procuring Entity before exercising a specified authority, the requirements 
shall be as stated in the Particular Conditions. The Procuring Entity shall promptly inform 
the Contractor of any change to the authority attributed to the Engineer. 

3.1.2 However, whenever the Engineer exercises a specified authority for which the Procuring 
Entity's approval is required, then (for the purposes of the Contract) the Procuring Entity shall 
be deemed to have given approval. Except as otherwise stated in these Conditions: 
a) Whenever carrying out duties or exercising authority, specified in or implied by the 

Contract, the Engineer shall be deemed to act for the Procuring Entity; the Engineer has 
no authority to relieve either Party of any duties, obligations or 

b) any approval, check, certificate, consent, examination, inspection, instruction, notice, 
proposal, request, test, or similar act by the Engineer (including absence of disapproval) 
shall not relieve the Contractor from any responsibility he has under the Contract, 
including responsibility for errors, omissions, discrepancies and non-compliances; and 

c) any act by the Engineer in response to a Contractor's request except as otherwise 
expressly specified shall be notified in writing to the Contractor within 14 days of 
receipt. 

3.1.2 The following provisions shall apply; The Engineer shall obtain the specific approval of the 
Procuring Entity before taking action under the-following Sub-Clauses of these Conditions: 

a) Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost. 

b) Sub-Clause13.1: instructing a Variation, except; 

i) In an emergency situation as determined by the Engineer, or 

ii) If such a Variation would increase the Accepted Contract Amount by less than the 
percentage specified in the SCC. 

c) Sub-Clause13.3: Approving a proposal for Variation submitted by the Contractor in 
accordance with Sub Clause13.1or13.2. 

d) Sub-Clause13.4: Specifying the amount payable in each of the applicable currencies. 

3.1.3 Notwithstanding the obligation, as set out above, to obtain approval, if, in the opinion of 
the Engineer, an emergency occurs affecting the safety of life or of the Works or of 
adjoining property, he may, without relieving the Contractor of any of his duties and 
responsibility under the Contract, instruct the Contract or to execute all such work or to do 
all such things as may, in the opinion of the Engineer, be necessary to abate or reduce the 
risk. The Contractor shall forthwith comply, despite the absence of approval of the 
Procuring Entity, with any such instruction of the Engineer. The Engineer shall determine an 
addition to the Contract Price, in respect of such instruction, in accordance with Clause 13 
and shall notify the Contractor accordingly, with a copy to the Procuring Entity. 

3.2 Delegation by the Engineer 

3.2.1 The Engineer may from time to time assign duties and delegate authority to assistants, and 
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may also revoke such assignment or delegation. These assistants may include a resident 
engineer, and/or independent inspectors appointed to inspect and/or test items of Plant 
and/or Materials. The assignment, delegation or revocation shall be in writing and shall not 
take effect until copies have been received by both Parties. However, unless otherwise 
agreed by both Parties, the Engineer shall not delegate the authority to determine any 
matter in accordance with Sub-Clause3.5 [Determinations]. 

3.2.2 Each assistant, to whom duties have been assigned or authority has been delegated, 
shall only be authorized to issue instructions to the Contractor to the extent defined by the 
delegation. Any approval, check, certificate, consent, examination, inspection, 
instruction, notice, proposal, request, test, or similar act by an assistant, in accordance 
with the delegation, shall have the same effect as though the act had been an act of 
the Engineer. However: 

a) Any failure to disapprove any work, Plant or Materials shall not constitute approval, 
and shall therefore not prejudice the right of the Engineer to reject the work, Plant or 
Materials; 

b) If the Contractor questions any determination or instruction of an assistant, the 
Contractor may refer the matter to the Engineer, who shall promptly confirm, reverse 
or vary the determination or instruction. 

3.3 Instructions of the Engineer 

3.3.1 The Engineer may issue to the Contractor (at any time) instructions and additional or 
modified Drawings which may be necessary for the execution of the Works and the 
remedying of any defects, all in accordance with the Contract. The Contractor shall only 
take instructions from the Engineer, or from an assistant to whom the appropriate authority 
has been delegated under this Clause. If an instruction constitutes a Variation, Clause 13 
[Variations and Adjustments] shall apply. 

3.3.2 The Contractor shall comply with the instructions given by the Engineer or delegated 
assistant, on anymatter related to the Contract. Whenever practicable, their instructions 
shall be given in writing. If the Engineer or a delegated assistant: 
a) Gives an oral instruction, 
b) Receives a written confirmation of the instruction, from (or on behalf of) theContractor, 

within two working days after giving the instruction, and 
c) Does not reply by issuing a written rejection and/or instruction within two working

 days after 
receiving the confirmation, then the confirmation shall constitute the written instruction 
of the Engineeror delegated assistant (as the case may be). 

3.4 Replacement of the Engineer 

If the Procuring Entity intends to replace the Engineer, the Procuring Entity shall, not less than 
21 days before the intended date of replacement, give notice to the Contractor of the 
name, address and relevant experience of the intended replacement Engineer. If the 
Contractor considers the intended replacement Engineer to be unsuitable, he has the right 
to raise objection against him by notice to the Procuring Entity, with supporting particulars, 
and the Procuring Entity shall give full and fair consideration to this objection. 

3.5 Determinations 

3.5.1 Whenever these Conditions provide that the Engineer shall proceed in accordance with 
this Sub-Clause 3.5 to agree or determine any matter, the Engineer shall consult with each 
Party in an endeavor to reach agreement. If agreement is not achieved, the Engineer shall 
make a fair determination in accordance with the Contract, taking due regard of all 
relevant circumstances. 

3.5.2 The Engineer shall give notice to both Parties of each agreement or determination, with 
supporting particulars, within 30 days from the receipt of the corresponding claim or request 
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except when otherwise specified. Each Party shall give effect to each agreement or 
determination unless and until revised under Clause 20 [Claims, Disputes and Arbitration]. 

4. THE CONTRACTOR 

4.1 Contractor's General Obligations 

4.1.1 The Contractor shall design (to the extent specified in the Contract), execute and complete 
the Works in accordance with the Contract and with the Engineer's instructions, and shall 
remedy any defects in the Works. 

4.1.2 The Contractor shall provide the Plant and Contractor's Documents specified in the 
Contract, and all Contractor's Personnel, Goods, consumables and other things and 
services, whether of a temporary or permanent nature, required in and for this design, 
execution, completion and remedying of defects. 

4.1.3 All equipment, material, and services to be incorporated in or required for the Works shall 
have their origin in any eligible source country as defined by the Procuring Entity. 

4.1.4 The Contractor shall be responsible for the adequacy, stability and safety of all Site 
operations and of all methods of construction. Except to the extent specified in the 
Contract, the Contractor (i) shall be responsible for all Contractor's Documents, Temporary 
Works, and such design of each item of Plant and Materials as is required for the item to be 
in accordance with the Contract, and (ii) shall not otherwise be responsible for the design 
or specification of the Permanent Works. 

4.1.5 The Contractor shall, whenever required by the Engineer, submit details of the 
arrangements and methods which the Contractor proposes to adopt for the execution of 
the Works. No significant alteration to these arrangements and methods shall be made 
without this having previously been notified to the Engineer. 

4.1.6 The Contractor shall not commence any Works, including mobilization and/or pre-
construction activities (e.g. limited clearance for haul roads, site accesses and work site 
establishment, geotechnical investigations or investigations to select ancillary features such 
as quarries and borrowpits), unless the Engineer is satisfied that appropriate measures are 
in place to address environmental, social, health and safety risks and impacts. 

4.1.7 If the Contract specifies that the Contract or shall design any part of the Permanent Works, 
then unless otherwise stated in the Particular Conditions: 

a) The Contractor shall submit to the Engineer the Contractor's Documents for this part in 
accordance with the procedures specified in the Contract; 

b) These Contractor's Documents shall be in accordance with the Specification and 
Drawings, shall be written in the language for communications defined in Sub-Clause 
1.4 [Law and Language], and shall include additional information required by the 
Engineer to add to the Drawings for co-ordination of each Party's designs; 

c) The Contractor shall be responsible for this part and it shall, when the Works are 
completed, be fit for such purposes for which the part is intended as are specified in the 
Contract; and 

d) Prior to the commencement of the Tests on Completion, the Contractor shall submit to 
the Engineer the “as- built” documents and, if applicable, operation and maintenance 
manuals in accordance with the Specification and insufficient detail for the Procuring 
Entity to operate, maintain, dismantle, reassemble, adjust and repair this part of the 
Works. Such part shall not be considered to be completed for thev purposes of taking-
over under Sub-Clause 10.1 [Taking Over of the Works and Sections] until these 
documents and manuals have been submitted to the Engineer. 

4.2 Performance Security 

4.2.1 Performance security shall not be required for contracts estimated to cost less than Kenya 
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shillings five million shillings. 

4.2.2 The Contractor shall obtain (at his cost) a Performance Security for proper performance, in 
the amount stated in the SCC and denominated in the currency (ies) of the Contractor in 
a freely convertible currency acceptable to the Procuring Entity. If an amount is not stated 
in the SCC, this Sub-Clause shall not apply. 

4.2.3 The Contractor shall deliver the Performance Security to the Procuring Entity within 14 days 
after receiving the Letter of Acceptance and shall send a copy to the Engineer. The 
Performance Security shall be issued by a reputable Procuring Entity or financial institution 
selected by the Contract or and shall be in the form annexed to the Particular Conditions, 
as stipulated by the Procuring Entity in the SCC, or in another form approved by the 
Procuring Entity. 

4.2.4 The Contractor shall ensure that the Performance Security is valid and enforceable until the 
Contractor has executed and completed the Works and remedied any defects. If the terms 
of the Performance Security specify its expiry date, and the Contractor has not become 
entitled to receive the Performance Certificate by the date 30 days prior to the expiry date, 
the Contractor shall extend the validity of the Performance Security until the Works have 
been completed and any defects have been remedied. 

4.2.5 The Procuring Entity shall not make a claim under the Performance Security, except for 
amounts to which the Procuring Entity is entitled under the Contract. 

The Procuring Entity shall indemnify and hold the Contractor harmless against and from all 
damages, losses and expenses (including legal fees and expenses) resulting from a claim 
under the Performance Security to the extent to which the Procuring Entity was not entitled 
to make the claim. 

4.2.6 The Procuring Entity shall return the Performance Security to the Contractor within 21 days 
after receiving a copy of the Performance Certificate. 

4.2.7 Without limitation to the provisions of the rest of this Sub-Clause, whenever the Engineer 
determines an addition or are duction to the Contract Price as a result of a change in cost 
and/or legislation, or as a result of a Variation, amounting to more than 25 percent of the 
portion of the Contract Price payable in a specific currency, the Contractor shall at the 
Engineer's request promptly increase, or may decrease, as the case may be, the value of 
the Performance Security in that currency by an equal percentage. 

4.3 Contractor's Representative 

4.3.1 The Contractor shall appoint the Contractor's Representative and shall give him all authority 
necessary to act on the Contractor's behalf under the Contract. Unless the Contractor's 
Representative is named in the Contract, the Contractor shall, prior to the Commencement 
Date, submit to the Engineer for consent the name and particulars of the person the 
Contractor proposes to appoint as Contractor's Representative. If consent is withheld or 
subsequently revoked interms of Sub-Clause 6.9 [Contractor's Personnel], or if the 
appointed person fails to act as Contractor's Representative, the Contractor shall similarly 
submit the name and particulars of another suitable person for such appointment. 

The Contractor shall not, without the prior consent of the Engineer, revoke the appointment 
of the Contractor's Representative or appoint a replacement. 

4.3.2 The whole time of the Contractor's Representative shall be given to directing the 
Contractor's performance of the Contract. If the Contractor's Representative is to be 
temporarily absent from the Site during the execution of the Works, a suitable replacement 
person shall be appointed, subject to the Engineer's prior consent, and the Engineer shall 
be notified accordingly. 

4.3.3 The Contractor's Representative shall, on behalf of the Contractor, receive instructions 
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under Sub-Clause 3.3 [Instructions of the Engineer]. 

The Contractor's Representative may delegate any powers, functions and authority to any 
competent person, and may at anytime revoke the delegation. Any delegation or 
revocation shall not take effect until the Engineer has received prior notice signed by the 
Contractor's Representative, naming the person and specifying the powers, functions and 
authority being delegated or revoked. 

4.3.4 The Contractor's Representative shall be fluent in the language for communications defined 
in Sub-Clause1.4 [Law and Language]. If the Contractor's Representative's delegates are 
not fluent in the said language, the Contractor shall make competent interpreters available 
during all working hours in a number deemed sufficient by the Engineer. 

4.4 Subcontractors 

4.4.1 The Contractor shall not subcontract the whole of the Works. 

4.4.2 The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents 

or employees, as if they were the acts or defaults of the Contractor. Unless otherwise stated 

in the Particular Conditions: 

a) The Contractor shall not be required to obtain consent to suppliers solely of Materials, or 
to a subcontract for which the Subcontractor is named in the Contract; 

b) The prior consent of the Engineer shall be obtained to other proposed Sub contractors; 

c) the Contractor shall give the Procuring entity not less than 14 days' notice of the 
intended date of the commencement of each Subcontractor's work, and of the 
commencement of such work on the Site; and 

d) each subcontract shall include provisions which would entitle the Procuring Entity to 
require the subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 
[Assignment of Benefit of Subcontract] (if or when applicable) or in the event of 
termination under Sub-Clause15.2 [Termination by Procuring Entity]. 

 
4.4.3 The Contractor shall ensure that the requirements imposed on the Contractorby Sub-

Clause 1.12 [Confidential Details] apply equally to each Subcontractor. 

4.4.4 Where practicable, the Contractor shall give fair and reasonable opportunity for 
contractors from the Country to be appointed as Subcontractors. 

 
4.5 Assignment of Benefit of Subcontract 

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects 
Notification Period and the Engineer, prior to this date, instructs the Contractor to assign the 
benefit of such obligations to the Procuring Entity, then the Contractor shall do so. Unless 
otherwise stated in the assignment, the Contractor shall have no liability to the Procuring 
Entity for the work carried out by the Subcontractor after the assignment takes effect. 

4.6 Co-operation 

4.6.1 The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow 
appropriate opportunities for carrying out work to: 
a) The Procuring Entity's Personnel, 
b) Any other contractors employed by the Procuring Entity, and 
c) The personnel of any legally constituted public authorities, who may be employed in 

the execution on or near the Site of any work not included in the Contract. 

4.6.2 Any such instruction shall constitute a Variation if and to the extent that it causes the 
Contractor to suffer delays and/or to incur Unforeseeable Cost. Services for these personnel 
and other contractors may include the use of Contractor's Equipment, Temporary Works or 
access arrangements which are the responsibility of the Contractor. 
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If, under the Contract, the Procuring Entity is required to give to the Contractor possession 
of any foundation, structure, plant or means of access in accordance with Contractor’s 
Documents, the Contractor shall submit such documents to the Engineer in the time and 
manner stated in the Specification. 

4.7 Setting Out 

4.7.1 The Contractor shall set out the Works in relation to original points, lines and levels of 
reference specified in the Contractor notified by the Engineer. The Contractor shall be 
responsible for the correct positioning of all parts of the Works, and shall rectify any error in 
the positions, levels, dimensions or alignment of the Works. 

The Procuring Entity shall be responsible for any errors in these specified or notified items of 
reference, but the Contractor shall use reasonable efforts to verify their accuracy before 
they are used. 

4.7.2 If the Contractor suffers delay and/or incurs Cost from executing work which was 
necessitated by an error in these items of reference, and an experienced contractor could 
not reasonably have discovered such error and avoided this delay and/or Cost, the 
Contractor shall give notice to the Engineer and shall be entitled subject to Sub-Clause 20.1 
[Contractor's Claims] to: 
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-

Clause 8.4 [Extension of Time for Completion], and 
b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

4.7.3 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine (i) whether and (if so) to what extent the error could 
not reasonably have been discovered, and (ii) the matters described in sub-paragraphs 
(a) and (b) above related to thise. 

4.8 Safety Procedures 

The Contractor shall: 
a) Comply with all applicable safety regulations, 
b) Take care for the safety of all persons entitled to be on the Site, 
c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstructions as 

to avoid danger to these persons, 
d) provide fencing, lighting, guarding and watching of the Works until completion and 

taking over under Clause10 [Procuring Entity's Taking Over], and 
e) Provide any Temporary Works (including roadways, footways, guards and fences) which 

may be necessary, because of the execution of the Works, for the use and protection 
of the public and of owners and occupiers of adjacent land. 

4.9 Quality Assurance 

4.9.1 The Contractor shall institute a quality assurance system to demonstrate compliance with 
the requirementsof the Contract. The system shall be in accordance with the details stated 
in the Contract. The Engineer shall be entitled to audit any aspect of the system. 

4.9.2 Details of all procedures and compliance documents shall be submitted to the Engineer 
for information before each design and execution stage is commenced. When any 
document of a technical nature is issued to the Engineer, evidence of the prior approval 
by the Contractor itself shall be apparent on the document itself. Compliance with the 
quality assurance system shall not relieve the Contractor of any of his duties, obligations or 
responsibilities under the Contract. 

4.10 Site Data 

4.10.1 The Procuring Entity shall have made available to the Contractor for his information, prior 
to the Base Date, all relevant data in the Procuring Entity's possession on sub-surface and 
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hydrological conditions at the Site, including environmental aspects. The Procuring Entity 
shall similarly make available to the Contract or all such data which come into the 
Procuring Entity's possession after the Base Date. The Contractor shall be responsible for 
interpreting all such data. 

4.10.2 To the extent which was practicable (taking account of cost and time), the Contractor 
shall be deemed to have obtained all necessary information as to risks, contingencies and 
other circumstances which may influence or affect the Tender or Works. To the same extent, 
the Contractor shall be deemed to have inspected and examined the Site, its surroundings, 
the above data and other available information, and to have been satisfied before 
submitting the Tender as to all relevant matters, including (without limitation): 
a) The form and nature of the Site, including sub-surface conditions, 
b) The hydrological and climatic conditions, 
c) The extent and nature of the work and Goods necessary for the execution and

completion of the Works and the remedying of any defects, 
d) The Laws, procedures and labor practices of the Country, and 
e) The Contractor's requirements for access, accommodation, facilities, personnel, 

power, transport, water and other services. 

4.11 Sufficiency of the Accepted Contract Amount 

4.11.1 The Contractor shall be deemed to: 
a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract 

Amount, and 
b) Have based the Accepted Contract Amount on the data, interpretations, necessary 

information, inspections, examinations and satisfaction as to all relevant matters 
referred to in Sub-Clause 4.10 [Site Data]. 

4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the 
Contractor's obligations under the Contract (including those under Provisional Sums, if any) 
and all things necessary for the proper execution and completion of the Works and the 
remedying of any defects. 

4.12 Unforeseeable Physical Conditions 

4.12.1 In this Sub-Clause, “physical conditions” means natural physical conditions and man-made 
and other physical obstructions and pollutants, which the Contractor encounters at the Site 
when executing the Works, including sub-surface and hydrological conditions but 
excluding climatic conditions. 

4.12.2 If the Contractor encounters adverse physical conditions which he considers to have been 
Unforeseeable, the ContractorshallgivenoticetotheEngineerassoonaspracticable. 

This notice shall describe the physical conditions, so that they can be inspected by the 
Engineer, and shall set out the reasons why the Contractor considers them to be 
Unforeseeable. The Contractor shall continue executing the Works, using such proper and 
reasonable measures as are appropriate for the physical conditions, and shall comply with 
any instructions which the Engineer may give. If an instruction constitutes a Variation, Clause 
13 [Variations and Adjustments] shall apply. 

4.12.3 If and to the extent that the Contractor encounters physical conditions which are 
Unforeseeable, gives such a notice, and suffers delay and/or incurs Cost due to these 
conditions, the Contractor shall be entitled subject to notice under Sub-Clause 20.1 
[Contractor's Claims] to: 
a) An extension of time for any such delay, if completion is or will be delayed, under Sub-

Clause 8.4 [Extension of Time for Completion], and 
b) Payment of any such Cost, which shall be included in the Contract Price. 

4.12.4 Upon receiving such notice and inspecting and/or investigating these physical conditions, 
the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree 
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or determine (i) whether and (if so) to what extent these physical conditions were 
Unforeseeable, and (ii) the matters described in sub-paragraphs (a) and (b) above related 
to this extent. 

4.12.5 However, before additional Cost is finally agreed or determined under sub-paragraph (ii), 
the Engineer may also review whether other physical conditions in similar parts of the Works 
(if any) were more favorable than could reasonably have been foreseen when the 
Contractor submitted the Tender. If and to the extent that thesemore favorable conditions 
were encountered, the Engineer may proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine the reductions in Cost which were due to these 
conditions, which may be included (as deductions) in the Contract Price and Payment 
Certificates. However, the net effect of all adjustments under sub-paragraph (b) and all 
these reductions, for all the physical conditions encountered in similar parts of the Works, 
shall not result in any reduction in the Contract Price. 

4.12.6 The Engineer shall take account of any evidence of the physical conditions foreseen by the 
Contractor when submitting the Tender, which shall be made available by the Contractor, 
but shall not be bound by the Contractor's interpretation of any such evidence. 

4.13 Rights of Way and Facilities 

Unless otherwise specified in the Contract the Procuring Entity shall provide effective access 
to and possession of the Site including special and/or temporary rights-of-way which are 
necessary for the Works. The Contractor shall obtain, at his risk and cost, any additional 
rights of way or facilities outside the Site which he may require for the purposes of the Works. 

4.14 Avoidance of Interference 

4.14.1 The Contractor shall not interfere unnecessarily or improperly with: 

a) The convenience of the public, or 

b) The access to and use and occupation of all roads and footpaths, irrespective of 
whether they are public or in the possession of the Procuring Entity or of others. 

4.14.2 The Contractor shall indemnify and hold the Procuring Entity harmless against and from all 
damages, losses and expenses (including legal fees and expenses) resulting from any such 
unnecessary or improper interference. 

4.15 Access Route 

4.15.1 TheContractorshallbedeemedtohavebeensatisfiedastothesuitabilityandavailabilityofacce
ssroutestothe 
SiteatBaseDate.TheContractorshallusereasonableeffortstopreventanyroadorbridgefrombe
ingdamaged by the Contractor's traffic or by the Contractor's Personnel. These efforts shall 
include the proper use of appropriatevehiclesandroutes. 

4.15.2 Except as otherwise stated in these Conditions: 

a) The Contractor shall (as between the Parties) be responsible for any maintenance 
which may be required for his use of access routes; 

b) the Contractor shall provide all necessary signs or directions along access routes, and 
shall obtain any permission which may be required from the relevant authorities for his 
use of routes, signs and directions; 

c) the Procuring Entity shall not be responsible for any claims which may arise from the 
use or otherwise of any access route; 

d) the Procuring Entity does not guarantee the suitability or availability of particular access 

routes; and 

e) Costs due to non-suitability or non-availability, for the use required by the Contractor, 
of access routes shall be borne by the Contractor. 

4.16 Transport of Goods 
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Unless otherwise stated in the Particular Conditions: 

a) The Contractor shall give the Engineer not less than 21 days' notice of the date on 
which any Plant or a major item of other Goods will be delivered to the Site; 

b) The Contractor shall be responsible for packing, loading, transporting, receiving, 
unloading, storing and protecting all Goods and other things required for the Works; 
and 

c) The Contractor shall indemnify and hold the Procuring Entity harmless against and from 
all damages, losses and expenses (including legal fees and expenses) resulting from the 
transport of Goods, and shall negotiate and pay all claims arising from their transport. 

4.17 Contractor's Equipment 

The Contractor shall be responsible for all Contractor's Equipment. When brought onto the 
Site, Contractor's Equipment shall be deemed to be exclusively intended for the execution 
of the Works. The Contractor shall not remove from the Site any major items of Contractor's 
Equipment without the consent of the Engineer. However, consent shall not be required for 
vehicles transporting Goods or Contractor's Personnel off Site. 

4.18 Protection of the Environment 

4.18.1 The Contractor shall take all reasonable steps to protect the environment (both on and off 
the Site) and to limit damage and nuisance to people and property resulting from pollution, 
noise and other results of his operations. 

4.18.2 The Contractor shall ensure that emissions, surfaced is charges and effluent from the 
Contractor's activities shall not exceed the values stated in the Specification or prescribed 
by applicable Laws. 

4.19 Electricity, Water and Gas 

4.19.1 The Contractor shall, except as stated below, be responsible for the provision of all power, 
water and other services he may require for his construction activities and to the extent 
defined in the Specifications, for the tests. 

The Contractor shall be entitled to use for the purposes of the Works such supplies of 
electricity, water, gas and other services as may be available on the Site and of which 
details and prices are given in the Specification. The Contractor shall, at his risk and cost, 
provide any apparatus necessary for his use of these services and for measuring the 
quantities consumed. 

4.19.2 The quantities consumed and the amounts due (at these prices) for such services shall be 
agreed or determined by the Engineer in accordance with Sub-Clause 2.5 [Procuring 
Entity's Claims] and Sub-Clause 3.5 [Determinations]. The Contractor shall pay these 
amounts to the Procuring Entity. 

4.20 Procuring Entity's Equipment and Free-Issue Materials 

4.20.1 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use 
of the Contractor in the execution of the Works in accordance with the details, 
arrangements and prices stated in the Specification. Unless otherwise stated in the 
Specification: 

a) The Procuring Entity shall be responsible for the Procuring Entity's Equipment, except that 

b) The Contractor shall be responsible for each item of Procuring Entity's Equipment whilst 
any of the Contractor's Personnel is operating it, driving it, directing it or in possession 
or control of it. 

4.20.2 The appropriate quantities and the amounts due (at such stated prices) for the use of 
Procuring Entity's Equipment shall be agreed or determined by the Engineer in accordance 
with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5 [Determinations]. The 
Contractor shall pay these amounts to the Procuring Entity. 
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The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in 
accordance with the details stated in the Specification. The Procuring Entity shall, at his risk 
and cost, provide these materialsc at the time and place specified in the Contract. The 
Contractor shall then visually inspect them and shall promptly give notice to the Engineer 
of any shortage, defect or default in these materials. Unless otherwise agreed by both 
Parties, the Procuring Entity shall immediately rectify the notified shortage, defect or default. 

4.20.3 After this visual inspection, the free-issue materials shall come under the care, custody and 
control of the Contractor.The Contractor's obligations of inspection, care, custody and 
control shall not relieve the Procuring Entity of liability for any shortage, defect or default 
not apparent froma visual inspection. 

4.21 Progress Reports 

4.21.1 Unless otherwise stated in the Particular Conditions, monthly progress reports shall be 
prepared by the Contractor and submitted to the Engineer in six copies. The first report shall 
cover the period upto the end of the first calendar month following the Commencement 
Date. Reports shall be submitted monthly thereafter, each within 7 days after the last day 
of the period to which it relates. 

4.21.2 Reporting shall continue until the Contractor has completed all work which is known to be 
outstanding at the completion date stated in the Taking-Over Certificate for the Works. 

4.21.3 Each report shall include: 

a) charts and detailed descriptions of progress, including each stage of design (if any), 
Contractor’s Documents, procurement, manufacture, delivery to Site, construction, 
erection and testing; andincluding these stages for work by each nominated 
Subcontractor (as defined in Clause 5 [Nominated Subcontractors]), 

b) photographs showing the status of manufacture and of progress on the Site; 

c) for the manufacture of each main item of Plant and Materials, the name of the 
manufacturer, manufacture location, percentage progress, and the actual or 
expected dates of: 

i) commencement of manufacture, 

ii) Contractor's inspections, 

iii) tests, and 

iv) shipment and arrival at the Site; 

d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and 

Equipment]; 

e) copies of quality assurance documents, test results and certificates of Materials; 

f) list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given 
under Sub-Clause 
20.1 [Contractor's Claims]; 

g) safety statistics, including details of any hazardous incidents and activities relating to 
environmental aspects and public relations; and 

h) comparisons of actual and planned progress, with details of any events or 
circumstances which may jeopardize the completion in accordance with the Contract, 
and the measures being (or to be) adopted to overcome delays. 

4.21.4 The Contractor shall provide immediate notification to the Engineer of incidents in the 
following categories. Full details of such incidents shall be provided to the Engineer within 
the time frame agreed with the Engineer. 

a) confirmed or likely violation of any law or international agreement; 

b) any fatality or serious injury; 

c) significant adverse effects or damage to private property (e.g. vehicle accident, 
damage from fly rock, working beyond the boundary); 

d) major pollution of drinking water aquifer or damage or destruction of rare or 
endangered habitat (including protected areas) or species; or 
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e) any allegation of sexual harassment or sexual misbehavior, child abuse, defilement, or 
other violations involving children. 

4.22 Security of the Site 

Unless otherwise stated in the Particular Conditions: 

a) The Contractor shall be responsible for keeping unauthorized persons off the Site, and 

b) Authorized persons shall be limited to the Contractor's Personnel and the Procuring 
Entity's Personnel; and to any other personnel notified to the Contractor, by the 
Procuring Entity or the Engineer, as authorized personnel of the Procuring Entity's other 
contractors on the Site. 

 
4.23 Contractor's Operations on Site 

4.23.1 The Contractor shall confine his operations to the Site, and to any additional areas which 
may be obtained by the Contractor and agreed by the Engineer as additional working 
areas. The Contractor shall take all necessary precautions to keep Contractor's Equipment 
and Contractor's Personnel within the Site and these additional areas, and to keep them 
off adjacent land. 

During the execution of the Works, the Contractor shall keep the Site free from all 
unnecessary obstruction and shall store or dispose of any Contractor's Equipment or surplus 
materials. The Contractor shall clear away and remove from the Site any wreckage, rubbish 
and Temporary Works which are no longer required. 

4.23.2 Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, 
from that part of the Site and Works to which the Taking-Over Certificate refers, all 
Contractor's Equipment, surplus material, wreckage, rubbish and Temporary Works. The 
Contractor shall leave that part of the Site and the Works in a clean and safe condition. 
However, the Contractor may retain on Site, during the Defects Notification Period, such 
Goods as are required for the Contractor to fulfil obligations under the Contract. 

4.24 Fossils 

4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or items of 
geological or archaeological interest found on the Site shall be placed under the care and 
authority of the Procuring Entity. The Contractor shall take reasonable precautions to 
prevent Contractor's Personnel or other persons from removing or damaging any of these 
findings. 

4.24.2 The Contractor shall, upon discovery of any such finding, promptly give notice to the 
Engineer, who shall issue instructions for dealing with it. If the Contractor suffers delay and/or 
incurs Cost from complying with the instructions, the Contractor shall give a further notice 
to the Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 

After receiving this further notice, the Engineer shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine these matters. 

5. NOMINATED SUB CONTRACTORS 

5.1 Definition of “nominated Subcontractor 

In the Contract, “nominated Subcontractor” means a Subcontractor: 
a) Who is stated in the Contract as being a nominated Subcontractor, or 
b) whom the Engineer, under Clause 13 [Variations and Adjustments], instructs the 

Contractor to employ as a Subcontractor subject to Sub-Clause 5.2 [Objection to 
Notification]. 
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5.2 Objection to Nomination 

The Contractor shall not be under any obligation to employ a nominated Subcontractor 
against whom the Contractor raises reasonable objection by notice to the Engineer as soon 
as practicable, with supporting particulars. An objection shall be deemed reasonable if it 
arises from (among other things) any of the following matters, unless the Procuring Entity 
agrees in writing to indemnify the Contractor against and from the consequences of the 
matter: 

a) there are reasons to believe that the Subcontractor does not have sufficient 
competence, resources or financial strength; 

b) the nominated Subcontract or does not accept to indemnify the Contractor against 
and from any negligence or misuse of Goods by the nominated Subcontractor, his 
agents and employees; or 

c) the nominated Subcontractor does not accept to enter into a subcontract which 
specifies that, for the subcontracted work (including design, if any), the nominated 
Subcontract or shall: 

i) undertake to the Contractor such obligations and liabilities as will enable the 
Contractor to discharge his obligations and liabilities under the Contract; 

ii) indemnify the Contractor against and from all obligations and liabilities arising 
under or in connection with the Contract and from the consequences of any failure 
by the Subcontractor to perform these obligations or to fulfil these liabilities, and 

iii) be paid only if and when the Contractor has received from the Procuring Entity 
payments for sums due under the Subcontract referred to under Sub-Clause 5.3 
[Payment to nominated Subcontractors]. 

5.3 Payments to nominated Subcontractors 

The Contractor shall pay to the nominated Subcontractor the amounts shown on the 
nominated Subcontractor's invoices approved by the Contractor which the Engineer 
certifies to be due in accordance with the subcontract. These amounts plus other charges 
shall be included in the Contract Price in accordance with sub-paragraph (b) of Sub-
Clause 13.5 [Provisional Sums], except as stated in Sub-Clause 5.4 [Evidence of Payments]. 

5.4 Evidence of Payments 

Before issuing a Payment Certificate which includes an amount payable to a nominated 
Subcontractor, the Engineer may request the Contractor to supply reasonable evidence 
that the nominated Subcontractor hasreceived all amounts due in accordance with 
previous Payment Certificates, less applicable deductions for retention or otherwise. Unless 
the Contractor: 
a) Submits this reasonable evidence to the Engineer, or 
b) i) satisfies the Engineer in writing that the Contractor is reasonably entitled to 

withhold or refuse to pay these amounts, and 
ii) submits to the Engineer reasonable evidence that the nominated Subcontractor 

has been notified of the Contractor's entitlement, then the Procuring Entity may 
(at his sole discretion) pay, direct to the nominated Subcontractor, partor all of 
such amounts previously certified (less applicable deductions) as are due to the 
nominated Subcontractor and for which the Contractor has failed to submit the 
evidence described in sub-paragraphs (a) or (b) above. The Contractor shall 
then repay, to the Procuring Entity, the amount which the nominated 
Subcontractor was directly paid by the Procuring Entity. 

 

6. STAFF AND LABOR 

6.1 Engagement of Staff and Labor 

Except as otherwise stated in the Specification, the Contractor shall make arrangements 
for the engagement of all staff and labor, local or otherwise, and for their payment, 
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feeding, transport, and, when appropriate, housing. The Contractor is encouraged, to the 
extent practicable and reasonable, to employ staff and labor with appropriate 
qualifications and experience from sources within the Country. 

6.2 Rates of Wages and Conditions of Labor 

6.2.1 The Contractor shall pay rates of wages, and observe conditions of labor, which are not 
lower than those established for the trade or industry where the work is carried out. If no 
established rates or conditions are applicable, the Contractor shall pay rates of wages and 
observe conditions which are not lower than the general level of wages and conditions 
observed locally by Procuring Entity's whose trade or industry is similar to that of the 
Contractor. 

6.2.2 The Contractor shall inform the Contractor's Personnel about their liability to pay personal 
income taxes in Kenya in respect of such of their salaries, wages, allowances and any 
benefits as are subject to tax under the Laws of Kenya for the time being in force, and the 
Contractor shall perform such duties in regard to such deductions there of as may be 
imposed on him by such Laws. 

6.3 Persons in the Service of Procuring Entity 

The Contractor shall not recruit, or attempt to recruit, staff and labor from amongst the 
Procuring Entity's Personnel. 

6.4 Labor Laws 

6.4.1 The Contractor shall comply with all the relevant labor Laws applicable to the Contractor's 
Personnel, including Laws relating to their employment, health, safety, welfare, immigration 
and emigration, and shall allow them all their legal rights. 

6.4.2 The Contractor shall require his employees to obey all applicable Laws, including those 
concerning safety at work. 

6.5 Working Hours 

No work shall be carried out on the Site on locally recognized days of rest, or outside the 
normal working hours stated in the SCC, unless: 
a) Otherwise stated in the Contract, 
b) The Engineer gives consent, or 

c) The work is unavoidable, or necessary for the protection of life or property or for the 
safety of the Works, in which case the Contractor shall immediately advise the 
Engineer. 

6.6 Facilities for Staff and Labor 

6.6.1 Except as otherwise stated in the Specification, the Contractor shall provide and maintain 
all necessary accommodation and welfare facilities for the Contractor's Personnel. The 
Contractor shall also provide facilities for the Procuring Entity's Personnel as stated in the 
Specification. 

6.6.2 The Contractor shall not permit any of the Contractor's Personnel to maintain any 
temporary or permanent living quarters within the structures forming part of the Permanent 
Works. 

6.7 Health and Safety 

6.7.1 The Contractor shall at all times take all reasonable precautions to maintain the health and 
safety of the Contractor's Personnel. In collaboration with local health authorities, the 
Contractor shall ensure thatmedical staff, first aid facilities, sick bay and ambulance service 
are available at all times at the Site and at any accommodation for Contractor's and 
Procuring Entity's Personnel, and that suitable arrangements are made for all necessary 
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welfare and hygiene requirements and for the prevention of epidemics. 

6.7.2 The Contractor shall appoint an accident prevention officer at the Site, responsible for 
maintaining safety and protection against accidents. This person shall be qualified for this 
responsibility and shall have the authority to issue instructions and take protective measures 
to prevent accidents. Throughout the execution of the Works, the Contractor shall provide 
whatever is required by this person to exercise this responsibility and authority. 

6.7.3 The Contractor shall send, to the Engineer, details of any accident as soon as practicable 
after its occurrence. The Contractor shall maintain records and make reports concerning 
health, safety and welfare of persons, and damage to property, as the Engineer may 
reasonably require. 

6.7.4 HIV-AIDS Prevention. The Contractor shall conduct an HIV-AIDS awareness programme via 
an approved service provider and shall undertake such other measures as are specified 
in this Contract to reduce the risk of the transfer of the HIV virus between and among the 
Contractor's Personnel and the local community, to promote early diagnosis and to assist 
affected individuals. 

6.8 Contractor's Superintendence 

6.8.1 Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the 
Contractor's obligations, the Contractor shall provide all necessary superintendence to 
plan, arrange, direct, manage, inspect and test the work. 

6.8.2 Superintendence shall be given by a sufficient number of persons having adequate 
knowledge of the language for communications (defined in Sub-Clause 1.4 [Law and 
Language]) and of the operations to be carried out (including the methods and 
techniques required, the hazards likely to be encountered and methods of preventing 
accidents), for the satisfactory and safe execution of the Works. 

6.9 Contractor's Personnel 

6.9.1 The Contractor's Personnel specified in the SCC shall be appropriately qualified, skilled and 
experienced in their respective trades or occupations. The Engineer may require the 
Contractor to remove (or cause to be removed) any person employed on the Site or Works, 
including the Contractor's Representative if applicable, who: 

a) Persists in any misconduct or lack of care, 

b) Carries out duties incompetently or negligently, 

c) Fails to conform with any provisions of the Contract, 

d) Persists in any conduct which is prejudicial to safety, health, or the protection of the 

environment, or 

e) Based on reasonable evidence, is determined to have engaged in Fraud and 
Corruption during the execution of the Works. 

6.9.2 If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable 

replacement person. 

6.10 Records of Contractor's Personnel and Equipment 

The Contractor shall submit, to the Engineer, details showing the number of each class of 

Contractor's Personnel and of each type of Contractor's Equipment on the Site. Details shall 

be submitted each calendar month, in a form approved by the Engineer, until the 

Contractor has completed all work which is known to be outstanding at the completion 

date stated in the Taking-Over Certificate for the Works. 

6.11 Disorderly Conduct 

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, 
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riotous or disorderly conduct by or amongst the Contractor's Personnel, and to preserve 

peace and protection of persons and property on and near the Site. 

6.12 Foreign Personnel 

6.12.1 The Contractor may bring in to the Country any foreign personnel who are necessary for 
the execution of the Works to the extent allowed by the applicable Laws. The Contractor 
shall ensure that these personnel are provided with the required residence visas and work 
permits. The Procuring Entity will, if requested by the Contractor, use his Lowest endeavors 
in a timely and expeditious manner to assist the Contract or in obtaining any local, state, 
national or government permission required for bringing in the Contractor's personnel. 

6.12.2 The Contractor shall be responsible for the return of these personnel to the place where 
they were recruited or to their domicile. In the event of the death in the Country of any of 
these personnel or members of their families, the Contractor shall similarly be responsible for 
making the appropriate arrangements for their return or burial. 

6.13 Supply of Foodstuffs 

6.13.1 The Contractor shall arrange for the provision of a sufficient supply of suitable food as may 

be stated in the Specification at reasonable prices for the Contractor's Personnel for the 

purposes of or in connection with the Contract. 

6.14 Supply of Water 

The Contractor shall, having regard to local conditions, provide on the Site an adequate 

supply of drinking and other water for the use of the Contractor's Personnel. 

6.15 Measures against Insect and Pest Nuisance 

The Contractor shall at all times take the necessary precautions to protect the Contractor's 

Personnel employed on the Site from insect and pest nuisance, and to reduce the danger to 

their health. The Contractor shall comply with all the regulations of the local health 

authorities, including use of appropriate insecticide. 

6.16 Alcoholic Liquor or Drugs 

The Contractor shall not, otherwise than in accordance with the Laws of the Country, 
import, sell, give, barter or otherwise dispose of any alcoholic liquor or drugs, or permit or 
allow importation, sale, gift, barter or disposal thereof by Contractor's Personnel. 

6.17 Arms and Ammunition 

The Contractor shall not give, barter, or otherwise dispose of, to any person, any arms or 

ammunition of any kind, or allow Contractor's Personnel to do so. 

6.18 Festivals and Religious Customs 

The Contractor shall respect the Country's recognized festivals, days of rest and religious or 

other customs. 

6.19 Funeral Arrangements 

The Contractor shall be responsible, to the extent required by local regulations, for making 

any funeral arrangements for any of his local employees who may die while engaged upon 

the Works. 

6.20 Prohibition of Forced or Compulsory Labor 

The Contractor shall not employ forced labor, which consists of any work or service, not 
voluntarily performed, that is exacted from an individual under threat of force or penalty, 
and includes any kind of involuntary or compulsory labor, such as indentured labor, bonded 
labor or similar labor-contracting arrangements. 
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6.21 Prohibition of Harmful Child Labor 

The Contractor shall not employ children in a manner that is economically exploitative, or 
is likely to be hazardous, or to interfere with, the child's education, or to be harmful to the 
child's health or physical, mental, spiritual, moral, or social development. Where the 
relevant labor laws of the Country have provisions for employment of minors, the Contract 
or shall follow those laws applicable to the Contractor. Children below the age of 18 years 
shall not be employed in dangerous work. 

6.22 Employment Records of Workers 

The Contractor shall keep complete and accurate records of the employment of labor at 
the Site. The records shall include the names, ages, genders, hours worked and wages paid 
to all workers. These records shall be summarized on a monthly basis and submitted to the 
Engineer. These records shall be included in the details to be submitted by the Contractor 
under Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment]. 

6.23 Workers' Organizations 

The Contractor shall comply with laws on workers' rights to form and to join workers' 
organizations without interference and to bargain collectively. 

6.24 Non-Discrimination and Equal Opportunity 

The Contractor shall not make employment decisions on the basis of personal 
characteristics unrelated to inherent job requirements. The Contractor shall base the 
employment relationship on the principle of equal opportunity and fair treatment and shall 
not discriminate with respect to aspects of the employment relationship, including 
recruitment and hiring, compensation (including wages and benefits), working conditions 
and terms of employment, access to training, promotion, termination of employment or 
retirement, and discipline. 

7. Plant, Materials and Workmanship 

7.1 Manner of Execution 

The Contractor shall carry out the manufacture of Plant, the production and manufacture 
of Materials, and all other execution of the Works: 
a) In the manner (if any) specified in the Contract, 
b) In a proper workman like and careful manner, in accordance with recognized good 

practice, and 

c) With properly equipped facilities and non-hazardous Materials, except as otherwise 
specified in the Contract. 

7.2 Samples 

The Contractor shall submit the following samples of Materials, and relevant information, to 
the Engineer for consent prior to using the Materials in or for the Works: 

a) manufacturer's standard samples of Materials and samples specified in the Contract, 
all at the Contractor's cost, and 

b) additional samples instructed by the Engineer as a Variation. 

Each sample shall be labeled as to origin and intended use in the Works. 

7.3 Inspection 

7.3.1 The Procuring Entity's Personnel shall at all reasonable times: 

a) Have full access to all parts of the Site and to all places from which natural Materials are 

being obtained, and 

b) During production, manufacture and construction (at the Site and elsewhere), be 
entitled to examine, inspect, measure and test the materials and workmanship, and to 
check the progress of manufacture of Plant and production and manufacture of 
Materials. 
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7.3.2 The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these 
activities, including providing access, facilities, permissions and safety equipment. No such 
activity shall relieve the Contractor from any obligation or responsibility. 

The Contractor shall give notice to the Engineer whenever any work is ready and before it 
is covered up, put out of sight, or packaged for storage or transport. The Engineer shall then 
either carry out the examination, inspection, measurement or testing without unreasonable 
delay, or promptly give notice to the Contractor that the Engineer does not require to do 
so. If the Contractor fails to give the notice, he shall, if and when required by the Engineer, 
uncover the work and thereafter reinstate and make good, all at the Contractor's cost. 

7.4 Testing 

7.4.1 This Sub-Clause shall apply to all tests specified in the Contract, other than the Tests after 

Completion (if any). 

7.4.2 Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, 
assistance, documents and other information, electricity, equipment, fuel, consumables, 
instruments, labor, materials, and suitably qualified and experienced staff, as are necessary 
to carry out the specified tests efficiently. The Contractor shall agree, with the Engineer, the 
time and place for the specified testing of any Plant, Materials and other parts of the Works. 

The Engineer may, under Clause 13 [Variations and Adjustments], vary the location or details 
of specified tests, or instruct the Contractor to carry out additional tests. If these varied or 
additional tests show that the tested Plant, Materials or workmanship is not in accordance 
with the Contract, the cost of carrying out this Variation shall be borne by the Contractor, 
notwithstanding other provisions of the Contract. 

7.4.3 The Engineer shall give the Contractor not less than 24 hours' notice of the Engineer's 
intention to attend the tests. If the Engineer does not attend at the time and place agreed, 
the Contractor may proceed with the tests, unless otherwise instructed by the Engineer, 
and the tests shall then be deemed to have been made in the Engineer'spresence. 

If the Contractor suffers delay and/or incurs Cost from complying with these instructions or 
as a result of a delay for which the Procuring Entity is responsible, the Contractor shall give 
notice to the Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] 
to: 

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension ofTime for Completion], and 

b) Payment of any such Cost-plus profit, which shall be included in the Contract Price. 

7.4.4 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

The Contractor shall promptly forward to the Engineer duly certified reports of the tests. 
When the specified tests have been passed, the Engineer shall endorse the Contractor's 
test certificate, or issue a certificate to him, to that effect. If the Engineer has not attended 
the tests, he shall be deemed to have accepted the readings as accurate. 

 

7.5 Rejection 

7.5.1 If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or 
workmanship is found to be defective or otherwise not in accordance with the Contract, 
the Engineer may reject the Plant, Materials or workmanship by giving notice to the 
Contractor, with reasons. The Contractor shall then promptly make good the defect and 
ensure that the rejected item complies with the Contract. 

7.5.2 If the Engineer requires this Plant, Materials or workmanship to be retested, the tests shall be 
repeated unde rthe same terms and conditions. If the rejection and retesting cause the 
Procuring Entity to incur additional costs, the Contractor shall subject to Sub-Clause 2.5 
[Procuring Entity's Claims] pay these costs to the Procuring Entity. 

7.6 Remedial Work 
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7.6.1 Notwithstanding any previous test or certification, the Engineer may instruct the Contractor 
to: 

a) remove from the Site and replace any Plant or Materials which is not in accordance with 
the Contract, 

b) remove and re-execute any other work which is not in accordance with the Contract, and 

c) execute any work which is urgently required for the safety of the Works, whether 
because of an accident, unforeseeable event or otherwise. 

7.6.2 The Contractor shall comply with the instruction within a reasonable time, which shall be 
the time (if any) specified in the instruction, or immediately if urgency is specified under 
sub-paragraph (c). 

7.6.3 If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to 
employ and pay other persons to carry out the work. Except to the extent that the 
Contractor would have been entitled to payment for the work, the Contractor shall subject 
to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the Procuring Entity all costs arising from 
this failure. 

7.7 Ownership of Plant and Materials 

Except as otherwise provided in the Contract, each item of Plant and Materials shall, to the 
extent consistent with the Laws of the Country, become the property of the Procuring Entity 
at whichever is the earlier of the following times, free from liens and other encumbrances: 

a) When it is incorporated in the Works; 

b) When the Contractor is paid the corresponding value of the Plant and Materials under 
Sub-Clause 8.10 [Payment for Plant and Materials in Event of Suspension]. 

 
7.8 Royalties 

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and 

other payments for: 

a) Natural Materials obtained from outside the Site, and 

b) The disposal of material from demolitions and excavations and of other surplus 
material (whether natural or man-made), except to the extent that disposal areas 
within the Site are specified in the Contract. 

8. COMMENCEMENT, DELAYS AND SUSPENSION 

8.1 Commencement of Works 

8.1.1 Except as otherwise specified in the Special Conditions of Contract, the Commencement 
Date shall be the date at which the following precedent conditions have all been fulfilled 
and the Engineer's notification recording the agreement of both Parties on such fulfilment 
and instructing to commence the Work is received by the Contractor: 

a) Contract by relevant authorities of the Country; 

b) delivery to the Contractor of reasonable evidence of the Procuring Entity's financial 
arrangements (under Sub-Clause 2.4 [Procuring Entity's Financial Arrangements]); 

c) signature of the Contract Agreement by both Parties, and if required, approval of the 
except if otherwise specified in the SCC, effective access to and possession of the Site 
given to the Contractor together with such permission(s) under (a) of Sub-Clause 1.13 
[Compliance with Laws] as required for the commencement of the Works 

d) receipt by the Contract or of the Advance Payment under Sub-Clause14.2 [Advance 
Payment] provided that the corresponding Procuring Entity guarantee has been 
delivered by the Contractor. 

8.1.2 If the said Engineer's instruction is not received by the Contractor within 180 days from his 
receipt of the Letter of Acceptance, the Contractor shall be entitled to terminate the 
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Contract under Sub-Clause 16.2 [Termination by Contractor]. 

8.1.3 The Contractor shall commence the execution of the Works as soon as is reasonably 
practicable after the Commencement Date and shall then proceed with the Works with 
due expedition and without delay. 

8.2 Time for Completion 

The Contractor shall complete the whole of the Works, and each Section (if any), within 
the Time for Completion for the Works or Section (as the case may be), including: 

a) achieving the passing of the Tests on Completion, and 

b) completing all work which is stated in the Contract as being required for the Works or 
Section to be considered to be completed for the purposes of taking-over under Sub-
Clause 10.1 [Taking Over of the Works and Sections]. 

8.3 Programme 

8.3.1 The Contractor shall submit a detailed time programme to the Engineer within 14 days after 
receiving the notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall 
also submit a revised programme whenever the previous programme is inconsistent with 
actual progress or with the Contractor's obligations. Each programme shall include: 

a) the order in which the Contractor intends to carry out the Works, including the 
anticipated timing ofeach stage of design (if any), Contractor's Documents, 
procurement, manufacture of Plant, delivery to Site, construction, erection and testing, 

b) each of these stages for work by each nominated Subcontractor (as defined in 
Clause 5 [Nominated Subcontractors]), 

c) the sequence and timing of inspections and tests specified in the Contract, and 

d) a supporting report which includes: 

i) a general description of the methods which the Contract or intends to adopt, and 
of the major stages, in the execution of the Works, and 

ii) details showing the Contractor's reasonable estimate of the number of each class 
of Contractor's Personnel and of each type of Contractor's Equipment, required 
on the Site for each major stage. 

8.3.2 Unless the Engineer, within 14 days after receiving a programme, gives notice to the 
Contractor stating the extent to which it does not comply with the Contract, the Contractor 
shall proceed in accordance with the programme, subject to his other obligations under 
the Contract. The Procuring Entity's Personnel shall be entitled to rely upon the programme 
when planning their activities. 

8.3.3 The Contractor shall promptly give notice to the Engineer of specific probable future events 
or circumstances which may adversely affect the work, increase the Contract Price or 
delay the execution of the Works. The Engineer may require the Contractor to submit an 
estimate of the anticipated effect of the future event or circumstances, and/or a proposal 
under Sub-Clause 13.3 [Variation Procedure]. 

8.3.4 If, at anytime, the Engineer gives notice to the Contractor that a programme fails (to the 
extent stated) to comply with the Contract or to be consistent with actual progress and the 
Contractor's stated intentions, the Contractor shall submit a revised programme to the 
Engineer in accordance with this Sub-Clause. 

8.4 Extension of Time for Completion 

8.4.1 The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an 
extension of the Time for Completion if and to the extent that completion for the purposes 
of Sub-Clause10.1 [Taking Over of the Works and Sections] is or will be delayed by any of 
the following causes: 

a) a Variation (unless an adjustment to the Time for Completion has been agreed under 
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Sub-Clause 13.3 [Variation Procedure]) or other substantial change in the quantity of an 
item of work included in the Contract, 

b) a cause of delay giving an entitlement to extension of time under a Sub-Clause of these 

Conditions, 

c) exceptionally adverse climatic conditions, 

d) Unforeseeable shortages in the availability of personnel or Goods caused by epidemic 
or governmental actions, or 

e) Any delay, impediment or prevention caused by or attributable to the Procuring Entity, 
the Procuring Entity's Personnel, or the Procuring Entity's other contractors. 

8.4.2 If the Contractor considers itself to be entitled to an extension of the Time for Completion, 
the Contractor shall give notice to the Engineer in accordance with Sub-Clause 20.1 
[Contractor's Claims]. When determining each extension of time under Sub-Clause 20.1, 
the Engineer shall review previous determinations and may increase, but shall not 
decrease, the total extension of time. 

8.5 Delays Caused by Authorities 

If the following conditions apply, namely: 

a) The Contractor has diligently followed the procedures laid down by the relevant 
legally constituted public authorities in the Country, 

b) These authorities delay or disrupt the Contractor's work, and 
c) The delay or disruption was Unforeseeable, then this delay or disruption will be 

considered as a cause of delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension 
of Time for Completion]. 

8.6 Rate of Progress 

8.6.1 If, at any time: 
a) Actual progress is too slow to complete within the Time for Completion, and/or 

b) Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 
[Programme], other than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time 
for Completion], then the Engineer may instruct the Contractor to submit, under Sub-
Clause 8.3 [Programme], a revised programme and supporting report describing the 
revised methods which the Contractor proposes to adopt in order to expedite progress 
and complete within the Time for Completion. 

Unless the Engineer notifies otherwise, the Contractor shall adopt these revised 
methods, which may require increases in the working hours and/or in the numbers of 
Contractor's Personnel and/or Goods, at the risk and cost of the Contractor. If these 
revised methods cause the Procuring Entity to incur additional costs, the Contractor 
shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs 
to the Procuring Entity, in addition to delay damages (if any) under Sub-Clause 8.7 
below. 

8.6.2 Additional costs of revised methods including acceleration measures, instructed by the 
Engineer to reduce delays resulting from causes listed under Sub-Clause 8.4 [Extension of 
Time for Completion] shall be paid by the Procuring Entity, without generating, however, 
any other additional payment benefit to the Contractor. 

8.7 Delay Damages 

8.7.1 If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor 
shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages 
to the Procuring Entity for this default. These delay damages shall be the sum stated in the 
SCC, which shall be paid for everyday which shall elapse between the relevant Time for 
Completion and the datestatedintheTaking-OverCertificate.However, the total amount 
due under this Sub-Clause shall not exceed the maximum amount of delay damages (if 
any) stated in the SCC. 
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8.7.2 These delay damages shall be the only damages due from the Contractor for such default, 
other than in the event of termination under Sub-Clause 15.2 [Termination by Procuring 
Entity] prior to completion of the Works. These damages shall not relieve the Contractor 
from his obligation to complete the Works, or from any other duties, obligations or 
responsibilities which he may have under the Contract. 

8.8 Suspension of Work 

8.8.1 The Engineer may at any time instruct the Contractor to suspend progress of part or all of 
the Works. During such suspension, the Contractor shall protect, store and secure such part 
or the Works against any deterioration, loss or damage. 

8.8.2 The Engineer may also notify the cause for the suspension. If and to the extent that the 
cause is notified and is the responsibility of the Contractor, the following Sub-Clauses 8.9, 
8.10 and 8.11 shall not apply. 

8.9 Consequences of Suspension 

8.9.1 If the Contractor suffers delay and/or incurs Cost from complying with the Engineer's 
instructions under Sub- Clause 8.8 [Suspension of Work] and/or from resuming the work, the 
Contractor shall give notice to the Engineer and shall been titled subject to Sub-Clause 20.1 
[Contractor's Claims] to: 

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and 

b) Payment of any such Cost, which shall be included in the Contract Price. 

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine these matters. 

8.9.2 The Contractor shall not be entitled to an extension of time for, or to payment of the Cost 
incurred in, making good the consequences of the Contractor's faulty design, workmanship 
or materials, or of the Contractor's failure to protect, store or secure in accordance with 
Sub-Clause 8.8 [Suspension of Work]. 

8.10 Payment for Plant and Materials in Event of Suspension 

The Contractor shall be entitled to payment of the value (as at the date of suspension) of 
Plant and/or Materials which have not been delivered to Site, if: 

a) the work on Plant or delivery of Plant and/or Materials has been suspended for more than 

30 days, and 

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's 
property in accordance with the Engineer's instructions. 

8.11 Prolonged Suspension 

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 
days, the Contractor may request the Engineer's permission to proceed. If the Engineer 
does not give permission within 30 days after being requested to do so, the Contractor may, 
by giving notice to the Engineer, treat the suspension as an omission under Clause 13 
[Variations and Adjustments] of the affected part of the Works. If the suspension affects the 
whole of the Works, the Contractor may give notice of termination under Sub-Clause 16.2 
[Termination by Contractor]. 

8.12 Resumption of Work 

After the permission or instruction to proceed is given, the Contractor and the Engineer shall 
jointly examine the Works and the Plant and Materials affected by the suspension. The 
Contractor shall make good any deterioration or defect in or loss of the Works or Plant or 
Materials, which has occurred during the suspension after receiving from the Engineer an 
instruction to this effect under Clause13 [Variations and Adjustments]. 
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9. TESTS ON COMPLETION 

9.1 Contractor's Obligations 

9.1.1 The Contractor shall carry out the Tests on Completion in accordance with this Clause and 
Sub-Clause 7.4 [Testing], after providing the documents in accordance with sub-paragraph 
(d) of Sub-Clause 4.1 [Contractor's General Obligations]. 

9.1.2 The Contractor shall give to the Engineer not less than 21 days' notice of the date after 
which the Contract or will be ready to carry out each of the Tests on Completion. Unless 
otherwise agreed, Tests on Completion shall be carried out within 14 days after this date, 
on such day or days as the Engineer shall instruct. 

9.1.3 In considering the results of the Tests on Completion, the Engineer shall make allowances 
for the effect of any use of the Works by the Procuring Entity on the performance or other 
characteristics of the Works. As soon as the Works, or a Section, have passed any Tests on 
Completion, the Contractor shall submit a certified report of the results of these Tests to the 
Engineer. 

9.2 Delayed Tests 

9.2.1 If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 
7.4 [Testing] (fifth paragraph) and/or Sub-Clause 10.3 [Interference with Tests on 
Completion] shall be applicable. 

If the Tests on Completion are being unduly delayed by the Contractor, the Engineer may 
by notice require the Contractor to carry out the Tests within 21 days after receiving the 
notice. The Contractor shall carry out the Tests on such day or days within that period as 
the Contract or may fix and of which he shall give notice to the Engineer. 

If the Contractor fails to carry out the Tests on Completion within the period of 21 days, the 
Procuring Entity's Personnel may proceed with the Tests at the risk and cost of the 
Contractor. The Tests on Completion shall then be deemed to have been carried out in the 
presence of the Contract or and the results of the Tests shall be accepted as accurate. 

9.3 Retesting 

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] 
shall apply, and the Engineer or the Contractor may require the failed Tests, and Tests on 
Completion on any related work, to be repeated under the same terms and conditions. 

9.4 Failure to Pass Tests on Completion 

9.4.1 If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 
9.3 [Retesting], the Engineer shall be entitled to: 

a) Order further repetition of Tests on Completion under Sub-Clause 9.3; 

b) If the failure deprives the Procuring Entity of substantially the whole benefit of the Works 
or Section, reject the Works or Section (as the case may be), in which event the 
Procuring Entity shall have the same remedies as are provided in sub-paragraph (c) of 
Sub-Clause 11.4 [Failure to Remedy Defects]; or 

c) Issue a Taking-Over Certificate, if the Procuring Entity so requests. 

 
9.4.2 In the event of sub-paragraph (c), the Contractor shall proceed in accordance with all 

other obligations under the Contract, and the Contract Price shall be reduced by such 
amount as shall be appropriate to cover the reduced value to the Procuring Entity as a 
result of this failure. Unless the relevant reduction for this failure is stated (or its method of 
calculation is defined) in the Contract, the Procuring Entity may require the reduction to be 
(i) agreed by both Parties (in full satisfaction of this failure only) and paid before this Taking-
Over Certificate is issued, or 
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(ii) determined and paid under Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 
3.5 [Determinations]. 

10. PROCURING ENTITY'S TAKING OVER 

10.1 Taking Over of the Works and Sections 

10.1.1 Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be 
taken over by the Procuring Entity when (i) the Works have been completed in accordance 
with the Contract, including the matters described in Sub-Clause 8.2 [Time for Completion] 
and except as allowed in sub-paragraph (a) below, and (ii) a Taking-Over Certificate for 
the Works has been issued, or is deemed to have been issued in accordance with this Sub-
Clause. 

10.1.2 The Contract or may apply by notice to the Engineer for a Taking-Over Certificate not earlier 
than 14 days before the Works will, in the Contractor's opinion, be complete and ready for 
taking over. If the Works are divided into Sections, the Contract or may similarly apply for a 
Taking-Over Certificate for each Section. 

10.1.3 The Engineer shall, within 30 days after receiving the Contractor's application: 

a) issue the Taking-Over Certificate to the Contractor, stating the date on which the Works 
or Section were completed in accordance with the Contract, except for any minor 
outstanding work and defects which will not substantially affect the use of the Works or 
Section for their intended purpose (either until or whilst this work is completed and these 
defects are remedied); or 

b) reject the application, giving reasons and specifying the work required to be done by 
the Contractor to enable the Taking-Over Certificate to be issued. The Contractor shall 
then complete this work before issuing a further notice under this Sub-Clause. 

10.1.4 If the Engineer fails either to issue the Taking-Over Certificate or to reject the Contractor's 
application within the period of 30 days, and if the Works or Section (as the case may be) 
are substantially in accordance with the Contract, the Taking-Over Certificate shall be 
deemed to have been issued on the last day of that period. 

10.2 Taking Over of Parts of the Works 

10.2.1 The Engineer may, at the sole discretion of the Procuring Entity, issue a Taking-Over 
Certificate for any part of the Permanent Works. 

The Procuring Entity shall not use any part of the Works (other than as a temporary measure 
which is either specified in the Contract or agreed by both Parties) unless and until the 
Engineer has issued a Taking-Over Certificate for this part. However, if the Procuring Entity 
does use any part of the Works before the Taking-Over Certificate isissued: 

a) The part which is used shall be deemed to have been taken over as from the date on 

which it is used, 

b) The Contractor shall cease to be liable for the care of such part as from this date, 
when responsibility shall pass to the Procuring Entity, and 

c) If requested by the Contractor, the Engineer shall issue a Taking-Over Certificate for this 

part. 

10.2.2 After the Engineer has issued a Taking-Over Certificate for a part of the Works, the 
Contractor shall be given the earliest opportunity to take such steps as may be necessary 
to carry out any outstanding Tests onCompletion. The Contractor shall carry out these Tests 
on Completion as soon as practicable before the expiry date of the relevant Defects 
Notification Period. 

10.2.3 If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a 
part of the Works, other than such use as is specified in the Contractor agreed by the 
Contractor, the Contractor shall (i) give notice to the Engineer and (ii) be entitled subject 
to Sub-Clause 20.1 [Contractor's Claims] to payment of any such Cost-plus profit, which 
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shall be included in the Contract Price. After receiving this notice, the Engineer shall 
proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine this 
Cost and profit. 

10.2.4 If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), 
the delay damages there after for completion of the remainder of the Works shall be 
reduced. Similarly, the delay damages for the remainder of the Section (if any) in which this 
part is included shall also be reduced. For any period of delay after the date stated in this 
Taking-Over Certificate, the proportional reduction in these delay damages shall be 
calculated as the proportion which the value of the part so certified bears to the value of 
the Works or Section (as the case may be) as a whole. The Engineer shall proceed in 
accordance with Sub-Clause 3.5 [Determinations] to agree or determine these proportions. 
The provisions of this paragraph shall only apply to the daily rate of delay damages under 
Sub-Clause 8.7 [Delay Damages] and shall not affect the maximum amount of these 
damages. 

10.3 Interference with Tests on Completion 

10.3.1 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on 
Completion by a cause for which the Procuring Entity is responsible, the Procuring Entity 
shall be deemed to have taken over the Works or Section (as the case may be) on the date 
when the Tests on Completion would otherwise have been completed. 

The Engineer shall then issue a Taking-Over Certificate accordingly, and the Contractor 
shall carry out the Tests on Completion as soon as practicable, before the expiry date of 
the Defects Notification Period. The Engineer shall require the Tests on Completion to be 
carried out by giving 14 days' notice and in accordance with the relevant provisions of the 
Contract. 

10.3.2 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the 
Tests on Completion, the Contractor shall give notice to the Engineer and shall be entitled 
subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and 

b) Payment of any such Cost-plus profit, which shall be included in the Contract Price. 

10.3.3 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

10.4 Surfaces Requiring Reinstatement 

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part 
of the Works shall not be deemed to certify completion of any ground or other surfaces 
requiring reinstatement. 

11. Defects Liability 

11.1 Completion of Outstanding Work and Remedying Defects 

11.1.1 In order that the Works and Contractor's Documents, and each Section, shall be in the 
condition required by the Contract (fair wear and tear excepted) by the expiry date of the 
relevant Defects Notification Period or as soon as practicable there after, the Contractor 
shall: 

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, 
within such reasonable time as is instructed by the Engineer, and 

b) execute all work required to remedy defects or damage, as may be notified by (or on 
behalf of) the Procuring Entity on or before the expiry date of the Defects Notification 
Period for the Works or Section (as the case may be). 

11.1.2 If a defect appears or damage occurs, the Contractor shall be notified accordingly, by (or 
on behalf of) the Procuring Entity. 

11.2 Cost of Remedying Defects 
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11.2.1 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding 
Work and Remedying Defects] shall be executed at the risk and cost of the Contractor, if 
and to the extent that the work is attributable to: 
a) Any design for which the Contractor is responsible, 
b) Plant, Materials or workmanship not being in accordance with the Contract, or 
c) Failure by the Contractor to comply with any other obligation. 

11.2.2 If and to the extent that such work is attributable to any other cause, the Contractor shall 
be notified promptly by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation 
Procedure] shall apply. 

11.3 Extension of Defects Notification Period 

11.3.1 The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to 
an extension of the Defects Notification Period for the Works or a Section if and to the extent 
that the Works, Section or a major item of Plant (as the case may be, and after taking over) 
cannot be used for the purposes for which they are intended by reason of a defect or by 
reason of damage attributable to the Contractor. However, a Defects Notification Period 
shall not be extended by more than two years. 

11.3.2 If delivery and/or erection of Plant and/or Materials was suspended under Sub-Clause 8.8 
[Suspension of Work] orSub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the 
Contractor's obligations under this Clause shall not apply to any defects or damage 
occurring more than two years after the Defects Notification Period for the Plant and/or 
Materials would otherwise have expired. 

11.4 Failure to Remedy Defects 

11.4.1 If the Contractor fails to remedy any defector damage within a reasonable time, a date 
may be fixed by (or on behalf of) the Procuring Entity, on or by which the defect or damage 
is to be remedied. The Contractor shall be given reasonable notice of this date. 

11.4.2 If the Contractor fails to remedy the defect or damage by this notified date and this 
remedial work was to be executed at the cost of the Contractor under Sub-Clause 11.2 
[Cost of Remedying Defects], the Procuring Entity may (at his option): 
a) Carry out the work itself or by others, in a reasonable manner and at the Contractor's 

cost, but the Contractor shall have no responsibility for this work; and the Contractor 
shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the Procuring Entity the 
costs reasonably incurred by the Procuring Entity in remedying the defect or damage; 

b) Require the Engineer to agree or determine a reasonable reduction in the Contract 
Price in accordance with Sub-Clause3.5 [Determinations]; or 

c) If the defect or damage deprives the Procuring Entity of substantially the whole benefit 
of the Works or any major part of the Works, terminate the Contract as a whole, or in 
respect of such major part which cannot be put to the intended use. 

11.4.3 Without prejudice to any other rights, under the Contractor otherwise, the Procuring Entity 
shall then be entitled to recover all sums paid for the Works or for such part (as the case 
may be), plus financing costs and the cost of dismantling the same, clearing the Site and 
returning Plant and Materials to the Contractor. 

11.5 Removal of Defective Work 

If the defect or damage cannot be remedied expeditiously on the Site and the Procuring 
Entity gives consent, the Contractor may remove from the Site for the purposes of repair 
such items of Plant as are defective or damaged. This consent may require the Contractor 
to increase the amount of the Performance Security by the full replacement cost of these 
items, or to provide other appropriate security. 

11.6 Further Tests 
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11.6.1 If the work of remedying of any defect or damage may affect the performance of the 
Works, the Engineer may require the repetition of any of the tests described in the Contract. 
The requirement shall be made by notice within 30 days after the defect or damage is 
remedied. 

11.6.2 These tests shall be carried out in accordance with the terms applicable to the previous 
tests, except that hey shall be carried out at the risk and cost of the Party liable, under Sub-
Clause 11.2 [Cost of Remedying Defects], for the cost of the remedial work. 

11.7 Right of Access 

Until the Performance Certificate has been issued, the Contractor shall have such right of 
access to the Works as is reasonably required in order to comply with this Clause, except 
as may be inconsistent with the Procuring Entity's reasonable security restrictions. 

11.8 Contractor to Search 

The Contractor shall, if required by the Engineer, search for the cause of any defect, under 
the direction of the Engineer. Unless the defect is to be remedied at the cost of the 
Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Cost of the search 
plus profit shall be agreed or determined by the Engineer in accordance with Sub-Clause 
3.5 [Determinations] and shall be included in the Contract Price. 

11.9 Completion Certificate 

11.9.1 Performance of the Contractor's obligations shall not be considered to have been 
completed until the Engineer has issued the Performance Certificate to the Contractor, 
stating the date on which the Contractor completed his obligations under the Contract. 

11.9.2 The Engineer shall issue the Performance Certificate within 30 days after the latest of the 
expiry dates of the Defects Notification Periods, or as soon thereafter as the Contractor has 
supplied all the Contractor's Documents and completed and tested all the Works, including 
remedying any defects. A copy of the Performance Certificate shall be issued to the 
Procuring Entity. 

11.9.3 Only the Performance Certificate shall be deemed to constitute acceptance of the Works. 

11.10 Unfulfilled Obligations 

After the Performance Certificate has been issued, each Party shall remain liable for the 
fulfilment of any obligation which remains unperformed at that time. For the purposes of 
determining the nature and extentof unperformed obligations, the Contract shall be 
deemed to remain in force. 

11.11 Clearance of Site 

11.11.1 Upon receiving the Performance Certificate, the Contractor shall remove any remaining 
Contractor's Equipment, surplus material, wreckage, rubbish and Temporary Works from 
the Site. 

11.11.2 If all these items have not been removed within 30 days after receipt by the Contractor of 
the Performance Certificate, the Procuring Entity may sell or otherwise dispose of any 
remaining items. The Procuring Entity shall be entitled to be paid the costs incurred in 
connection with, or attributable to, such sale or disposal and restoring the Site. 

Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys 
are less than the Procuring Entity's costs, the Contractor shall pay the outstanding balance 
to the Procuring Entity. 
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12. MEASUREMENT AND EVALUATION 

12.1 Works to be Measured 

12.1.1 The Works shall be measured, and valued for payment, in accordance with this Clause. 
The Contractor shall show in each application under Sub-Clauses 14.3 [Application for 
Interim Payment Certificates], 14.10 [Statement on Completion] and 14.11 [Application for 
Final Payment Certificate] the quantities and other particulars detailing the amounts which 
he considers to be entitled under the Contract. 

12.1.2 Whenever the Engineer requires any part of the Works to be measured, reasonable notice 
shall be given to the Contractor's Representative, who shall: 

a) promptly either attend or send another qualified representative to assist the Engineer 
in making the measurement, and 

(b) supply any particulars requested by the Engineer. 

If the Contractor fails to attend or send a representative, the measurement made by (or 
on behalf of) the Engineer shall be accepted as accurate. 

12.1.3 Except as otherwise stated in the Contract, wherever any Permanent Works are to be 
measured from records, these shall be prepared by the Engineer. The Contractor shall, as 
and when requested, attend to examine and agree the records with the Engineer, and 
shall sign the same when agreed. If the Contractor does not attend, the records shall be 
accepted as accurate. 

12.1.4 If the Contractor examines and disagrees the records, and/or does not sign them as 
agreed, then the Contractor shall give notice to the Engineer of the respects in which the 
records are asserted to be inaccurate. After receiving this notice, the Engineer shall review 
the records and either confirm or vary them and certify the payment of the undisputed 
part. If the Contractor does not so give notice to the Engineer within 14 days after being 
requested to examine the records, they shall be accepted as accurate. 

 

12.2 Method of Measurement 

Except as otherwise stated in the Contract and notwithstanding local practice: 
a) Measurement shall be made of the net actual quantity of each item of the 

Permanent Works, and 

b) The method of measurement shall be in accordance with the Bills of 
Quantities or other applicable Schedules. 

12.3 Evaluation 

12.3.1 Except as otherwise stated in theContract, the Engineer shallproceed in 
accordance with Sub-Clause 

3.5 [Determinations] to agree or determine the Contract Price by evaluating 
each item of work, applying the measurement agreed or determined in 
accordance with the above Sub-Clauses 12.1 and 12.2 and the appropriate rate 
or price for the item. 

For each item of work, the appropriate rate or price for the item shall be the rate or 
price specified for such item in the Contractor, if there is no such item, specified for 
similar work. 

12.3.2 Any item of work included in the Bills of Quantities for which no rate or price was 
specified shall be considered as included in other rates and prices in the Bills of 
Quantities and will not be paid for separately. 
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However, a new rate or price shall be appropriate for an item of work if: 

a) I) the measured quantity of the item is changed by more than 25% from 
the quantity of this item in the Bills of Quantities or another Schedule, 

ii) This change in quantity multiplied by such specified rate fo rthis item 
exceeds 0.25% of the Accepted Contract Amount, 

iii) This change in quantity directly changes the Cost per unit quantity of this 
item by more than 1%, and 

iv) This item is not specified in the Contract as a 

“fixed rate item”; or 

b) i) the work is instructed under Clause 13 [Variations and Adjustments], 
ii) no rate or price is specified in the Contract for this item, and 

iii) no specified rate or price is appropriate because the item of work is not 
of similar character, or is not executed under similar conditions, as any 
item in the Contract. 

 

12.3.3 Each new rate or price shall be derived from any relevant rates or prices in the 
Contract, with reasonable adjustments to take account of the matters described 
in sub-paragraph (a) and/or (b), as applicable. If no rates or prices are relevant 
for the derivation of a new rate or price, it shall be derived from the reasonable 
Cost of executing the work, together with profit, taking account of any other 
relevant matters. 

12.3.4 Until such time as an appropriate rate or price is agreed or determined, the 
Engineer shall determine a provisional rate or price for the purposes of Interim 
Payment Certificates as soon as the concerned work commences. 

12.3.5 Where the contract price is different from the corrected tender price, in order to 
ensure the contractor is not paid less or more relative to the contract price (which 
would be the tender price), payment valuation certificates and variation orders on 
omissions and additions valued based on rates in the Bill of Quantities or schedule 
of rates in the Tender, will be adjusted by a plus or minus percentage. The 
percentage already worked out during tender evaluation is worked out as follows: 
(corrected tender price–tender price)/tender price X 100. 

12.4 Omissions 

Whenever the omission of any work forms part (or all) of a Variation, the value of 
which has not been agreed, if: 
a) the Contractor will incur (or has incurred) cost which, if the work had not been 

omitted, would have been deemed to be covered by a sum forming part of 
the Accepted Contract Amount; 

b) the omission of the work will result (or has resulted) in this sum not forming part 
of the Contract Price; and 

c) this cost is not deemed to be included in the evaluation of any substituted work; 
then the Contractor shall give notice to the Engineer accordingly, with 
supporting particulars. Upon receiving this notice, the Engineer shall proceed 
in accordance with Sub-Clause 3.5 [Determinations] to agree or determine this 
cost, which shall be included in the Contract Price. 

13. VARIATIONS AND ADJUSTMENTS 

13.1 Right to Vary 

13.1.1 Variations may be initiated by the Engineer at any time prior to issuing the Taking-
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Over Certificate for the Works, either by an instruction or by a request for the 
Contractor to submit a proposal. 

13.1.2 The Contractor shall execute and be bound by each Variation, unless the 
Contractor promptly gives notice to the Engineer stating (with supporting 
particulars) that (i) the Contractor cannot readily obtain the Goods required for the 
Variation, or (ii) such Variation triggers a substantial change in the sequence or 
progress of the Works. Upon receiving this notice, the Engineer shall cancel, confirm 
or vary the instruction. 
Each Variation may include: 

a) Changes to the quantities of any item of work included in the Contract 
(however, such changes do not necessarily constitute a Variation), 

b) Changes to the quality and other characteristics of any item of work, 

c) Changes to the levels, positions and/or dimensions of any part of the Works, 

d) Omission of any work unless it is to be carried out by others, 

e) Any additional work, Plant, Materials or services necessary for the Permanent 
Works, including any associated Tests on Completion, boreholes and other 
testing and exploratory work, or 

f) Changes to the sequence or timing of the execution of the Works. 

13.1.3 The Contractor shall not make any alteration and/or modification of the 
Permanent Works, unless and until the Engineer instructs or approves a Variation. 

13.2 Value Engineering 

13.2.1 The Contract or may, at any time, submit to the Engineer a written proposal which 
(in the Contractor's opinion) will, if adopted, (i) accelerate completion, (ii) reduce 
the cost to the Procuring Entity of executing, maintaining or operating the Works, 
(iii) improve the efficiency or value to the Procuring Entity of the completed Works, 
or (iv) otherwise be of benefit to the Procuring Entity. 

13.2.2 The proposal shall be prepared at the cost of the Contract or and shall include the 
items listed in Sub- Clause 13.3 [Variation Procedure]. 

If a proposal, which is approved by the Engineer, includes a change in the design of 
part of the Permanent Works, then unless otherwise agreed by both Parties: 

a) The Contractor shall design this part, 

b) Sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] 

shall apply, and 

c) If this change results in a reduction in the contract value of this part, the 
Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to 
agree or determine a fee, which shall be included in the Contract Price. This 
fee shall be half (50%) of the difference between the following amounts: 

i) such reduction in contract value, resulting from the change, excluding 
adjustments under Sub-Clause 13.7 [Adjustments for Changes in 
Legislation] and Sub-Clause 13.8 [Adjustments for Changes in Cost], and 

ii) the reduction (if any) in the value to the Procuring Entity of the varied works, 
taking account of any reductions in quality, anticipated life or operational 
efficiencies. 

13.2.3 However, if amount (i) is less than amount (ii), there shall not be a fee. 

13.3 Variation Procedure 
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13.3.1 If the Engineer requests a proposal, prior to instructing a Variation, the Contractor 
shall respond in writing as soon as practicable, either by giving reasons why he 
cannot comply (if this is the case) or by submitting: 

a) a description of the proposed work to be performed and a programme for its 

execution, 

b) the Contractor's proposal for any necessary modifications to the programme 
according toSub- 
Clause 8.3 [Programme] and to the Time for Completion, and 

c) the Contractor's proposal for evaluation of the Variation. 

13.3.2 The Engineer shall, as soon as practicable after receiving such proposal (under Sub-
Clause 13.2 [Value Engineering] or otherwise), respond with approval, disapproval 
or comments. The Contractor shall not delay any work whilst awaiting a response. 

13.3.3 Each instruction to execute a Variation, with any requirements for the recording of 
Costs, shall be issued by the Engineer to the Contractor, who shall acknowledge 
receipt. 

Each Variation shall be evaluated in accordance with Clause 12 [Measurement 
and Evaluation], unless the Engineer instructs or approves otherwise in 
accordance with this Clause. 

13.4 Paymentin Applicable Currencies 

If the Contract provides for payment of the Contract Price in more than one 
currency, then whenever an adjustment is agreed, approved or determined as 
stated above, the amount payable in each of the applicable currencies shall be 
specified. For this purpose, reference shall be made to the actual or expected 
currency proportions of the Cost of the varied work, and to the proportions of 
various currencies specified for payment of the Contract Price. 

13.5 Provisional Sums 

13.5.1 Each Provisional Sum shall only be used, in whole or in part, in accordance with the 
Engineer's instructions, and the Contract Price shall be adjusted accordingly. The 
total sum paid to the Contractor shall include only such amounts, for the work, 
supplies or services to which the Provisional Sum relates, as the Engineer shall have 
instructed. For each Provisional Sum, the Engineer may instruct: 

a) Work to be executed (including Plant, Materials or services to be supplied) by 
the Contractor and valued under Sub-Clause 13.3 [Variation Procedure]; 
and/or 

b) Plant, Materials or services to be purchased by the Contractor, from a 
nominated Subcontractor (as defined in Clause 5 [Nominated Subcontractors]) 
or otherwise; and for which there shall be included in the Contract Price: 

i) The actual amounts paid (or due to be paid) by the Contractor, and 

ii) A sum for overhead charges and profit, calculated as a percentage of 
these actual amounts by applying the relevant percentage rate (if any) 
stated in the appropriate Schedule. 

iii) If there is no such rate, the percentage rate stated in the SCC shall be 

applied. 

13.5.2 The Contractor shall, when required by the Engineer, produce quotations, invoices, 
vouchers and accounts or receipts in substantiation. 
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13.6 Daywork 

13.6.1 For work of a minor or incidental nature, the Engineer may instruct that a Variation 
shall be executed on a daywork basis. The work shall then be valued in 
accordance with the Daywork Schedule included in the Contract, and the 
following procedure shall apply. If a Daywork Schedule is not included in the 
Contract, this Sub-Clauses hall nota pply. 

Before ordering Goods for the work, the Contractor shall submit quotations to the 
Engineer. When applying for payment, the Contractor shall submit invoices, 
vouchers and accounts or receipts for any Goods. 

13.6.2 Except for any items for which the Daywork Schedule specifies that payment is not 
due, the Contractor shall deliver each day to the Engineer accurate statements in 
duplicate which shall include the following details of the resources used in 
executing the previous day's work: 

a) The names, occupations and time of Contractor's Personnel, 

b) The identification, type and time of Contractor's Equipment and Temporary 

Works, and 

c) The quantities and types of Plant and Materials used. 

 
13.6.3 One copy of each statement will, if correct, or when agreed, be signed by the 

Engineer and returned to the Contractor. The Contractor shall then submit priced 
statements of these resources to the Engineer, prior to their inclusion in the next 
Statement under Sub-Clause 14.3 [Application for Interim Payment Certificates]. 

13.7 Adjustments for Changes in Legislation 

13.7.1 The Contract Price shall be adjusted to take account of any increase or decrease 
in Costresulting from a change in the Laws of the Country (including the 
introduction of new Laws and the repeal or modification of existing Laws) or in the 
judicial or official governmental interpretation of such Laws, made after the Base 
Date, which affect the Contractor in the performance of obligations under the 
Contract. 

13.7.2 If the Contract or suffers (or will suffer) delay and/or incurs (or will incur) additional 
Cost as a result of these changes in the Laws or in such interpretations, made after 
the Base Date, the Contractorshall give notice to the Engineer and shall be entitled 
subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) An extension of time for any such delay, if completion is or will be delayed, 
under Sub-Clause 8.4 [Extension of Time for Completion], and 

b) Payment of any such Cost, which shall be included in the Contract Price. 

After receiving this notice, the Engineer shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine these matters. 

13.7.3 Not withstanding the foregoing, the Contractor shall not be entitled to an extension 
of time if the relevant delay has already been taken into account in the 
determination of a previous extension of time and such Cost shall not be separately 
paid if the same shall already have been taken into account inthe index ing of any 
inputs to the table of adjustment data in accordance with the provisions of Sub-
Clause 
13.8 [Adjustments for Changes in Cost]. 
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13.8 Adjustments for Changes in Cost 

13.8.1 In this Sub-Clause, “table of adjustment data” means the completed table of 
adjustment data for local and foreign currencies included in the Schedules. If there 
is no such table of adjustment data, this Sub- Clause shall not apply. 

13.8.2 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted 
for rises or falls in the cost of labor, Goods and other inputs to the Works, by the 
addition or deduction of the amounts determined by the formulae prescribed in 
this Sub-Clause. To the extent that full compensation for any rise or fall in Costs is 
not covered by the provisions of this or other Clauses, the Accepted Contract 
Amount shall be deemed to have included amounts to cover the contingency of 
other rises and falls in costs. 

13.8.3 The adjustment to be applied to the amount otherwise payable to the Contractor, 
as valued in accordance with the appropriate Schedule and certified in Payment 
Certificates, shall be determined from formulae for each of the currencies in which 
the Contract Price is payable. No adjustment is to be applied to work valued on 
the basis of Cost or current prices. The formulae shall be of the following general 
type: 

 

Pn = a + b Ln/ Lo + c En/Eo + d Mn/Mo + ...... where: 

 

“Pn” is the adjustment multiplier to be applied to the estimated contract value in the 

relevant currency of the work carried out in period “n”, this period being a month unless 

otherwise stated in the SCC; 

 

“a” is a fixed coefficient, stated in the relevant table of adjustment data, representing the 

non-adjustable portion in contractual payments; 

 

“b”, “c”, “d”, … are coefficients representing the estimated proportion of each cost 

element related to the execution of the Works, as stated in the relevant table of adjustment 

data; such tabulated cost elements may be indicative of resources such as labor, 

equipment and materials; 

 

“Ln”, “En”, “Mn”, … are the current cost indices or reference prices for period “n”, expressed 

in the relevant currency of payment, each of which is applicable to the relevant tabulated 

cost element on the date 49 days prior to the last day of the period (to which the particular 

Payment Certificate relates); and 

 

“Lo”, “Eo”, “Mo” … are the base cost indices or reference prices, expressed in the relevant 

currency of payment, each of which is applicable to the relevant tabulated cost element 

on the Base Date. 

 

13.8.4 The cost indices or reference prices stated in the table of adjustment data shall be used. 
If their source is in doubt, it shall be determined by the Engineer. For this purpose, reference 
shall be made to the values of the indices at stated dates (quoted in the fourth and fifth 
columns respectively of the table) for the purposes of clarification of the source; although 
these dates (and thus these values) may not correspond to the base cost indices. 

13.8.5 In cases where the “currency of index” is not the relevant currency of payment, each 
index shall be converted into the relevant currency of payment at the selling rate, 
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established by the central Procuring Entity of the Country, of this relevant currency on the 
above date for which the index is required to be applicable. 

13.8.6 Until such time as each current cost index is available, the Engineer shall determine a 
provisional index for the issue of Interim Payment Certificates. When a current cost index 
is available, the adjustment shall be recalculated accordingly. 

13.8.7 If the Contractor fails to complete the Works within the Time for Completion, adjustment 
of prices thereafter shall be made using either (i) each index or price applicable on the 
date 49 days prior to the expiry of the Time for Completion of the Works, or (ii) the current 
index or price, which ever is more favorable to the Procuring Entity. 

13.8.8 The weightings (coefficients) for each of the factors of cost stated in the table(s) of 
adjustment data shall only be adjusted if they have been rendered unreasonable, 
unbalanced or inapplicable, as a result of Variations. 

14. CONTRACT PRICE AND PAYMENT 

14.1 The Contract Price 

14.1.1 Unless otherwise stated in the Particular Conditions: 

a) the Contract Price shall be agreed or determined under Sub-Clause 12.3 [Evaluation] 
and be subject to adjustments in accordance with the Contract; 

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under 
the Contract, and the Contract Price shall not be adjusted for any of these costs 
except as stated in Sub-Clause 13.7 [Adjustments for Changes in Legislation]; 

c) any quantities which may be set out in the Bills of Quantities or other Schedule are 
estimated quantities and are not to be taken as the actual and correct quantities: 

i) of the Works which the Contractor is required to execute, or 

ii) for the purposes of Clause 12 [Measurement and Evaluation]; and 

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement 
Date, a proposed breakdown of each lumpsum price in the Schedules. 

14.1.2 The Engineer may take account of the breakdown when preparing Payment Certificates, 
but shall not be bound by it. 

14.1.3 Not withstanding the provisions of subparagraph (b), Contractor's Equipment, including 
essential spare parts there for, imported by the Contractor for the sole purpose of 
executing the Contract shall be exempt from the payment of import duties and taxes 
upon importation. 

14.2 Advance Payment 

14.2.1 The Procuring Entity shall make an advance payment, as an interest- free loan for 
mobilization and cashflow support, when the Contractor submits a guarantee in 
accordance with this Sub-Clause. The total advance payment, the number and timing of 
instalments (if more than one), and the applicable currencies and proportions, shall be as 
stated in the SCC. Unless and until the Procuring Entity receives this guarantee, or if the 
total advance payment is not stated in the SCC, this Sub-Clause shall not apply. 

14.2.2 The Engineer shall deliver to the Procuring Entity and to the Contractor an Interim Payment 
Certificate for the advance payment or its first instalment after receiving a Statement 
(under Sub-Clause 14.3 [Application for Interim Payment Certificates]) and after the 
Procuring Entity receives (i) the Performance Security in accordance with Sub-Clause 4.2 
[Performance Security] and (ii) a guarantee in amounts and currencies equal to the 
advance payment. This guarantee shall be issued by a reputable Procuring Entity or 
financial institution selected by the Contractor and shall be in the form annexed to the 
Particular Conditions or in another form approved by the Procuring Entity. 

14.2.3 The Contractor shall ensure that the guarantee is valid and enforceable until the advance 
payment has been repaid, but its amount shall be progressively 
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reducedbytheamountrepaidbytheContractorasindicatedinthe Payment Certificates. If 
the terms of the guarantee specify its expiry date, and the advance payment has not 
been repaid by the date 30 days prior to the expiry date, the Contractor shall extend the 
validity of the guarantee until the advance payment has been repaid. 

14.2.4 Unless stated otherwise in the SCC, the advance payment shall be repaid through 
percentage deductions from the interim payments determined by the Engineer in 
accordance with Sub-Clause 14.6 [Issue of Interim PaymentCertificates], as follows: 
a) Deductions shall commence in the next interim Payment Certificate following that in 

which the total of all certified interim payments (excluding the advance payment and 
deductions and repayments of retention) exceeds 30 percent (30%) of the Accepted 
Contract Amount less Provisional Sums; and 

b) Deductions shall be made at the amortization rate stated in the SCC of the amount of 
each Interim Payment Certificate (excluding the advance payment and deductions 
for its repayments as well as deductions for retention money) in the currencies and 
proportions of the advance payment until such time as the advance payment has 
been repaid; provided that the advance payment shall be completely repaid prior to 
the time when 90 percent (90%) of the Accepted Contract Amount less Provisional 
Sums has been certified for payment. 

14.2.5 If the advance payment has not been repaid prior to the issue of the Taking-Over 
Certificate for the Works or prior to termination under Clause 15 [Termination by Procuring 
Entity], Clause 16 [Suspension and Termination by Contractor] or Clause 19 [Force 
Majeure] (as the case may be), the whole of the balance then outstanding shall 
immediately become due and in case of termination under Clause 15 [Termination by 
Procuring Entity], except for Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination 
for Convenience], payable by the Contractor to the Procuring Entity. 

14.3 Application for Interim Payment Certificates 

14.3.1 The Contractor shall submit a Statement in six copies to the Engineer after the end of each 
month, in aform approved by the Engineer, showing in detail the amounts to which the 
Contractor considers itself to been titled, together with supporting documents which shall 
include the report on the progress during this month in accordance with Sub-Clause 4.21 
[Progress Reports]. 

14.3.2 The Statement shall include the following items, as applicable, which shall be expressed 
in the various currencies in which the Contract Price is payable, in the sequence listed: 
a) the estimated contract value of the Works executed and the Contractor's Documents 

produced up to the end of the month (including Variations but excluding items 
described in sub-paragraphs (b) to (g) below); 

b) any amounts to be added and deducted for changes in legislation and changes in 
cost, in accordance with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and 
Sub-Clause 13.8 [Adjustments for Changes in Cost]; 

c) any amount to be deducted for retention, calculated by applying the percentage of 
retention stated in the SCC to the total of the above amounts, until the amount so 
retained by the Procuring Entity reaches the limit of Retention Money (if any) stated in 
the SCC; 

d) any amounts to be added for the advance payment and (if more than one 
instalment) and to be deducted for its repayments in accordance with Sub-Clause 
14.2 [Advance Payment]; 

e) any amounts to be added and deducted for Plant and Materials in accordance with 
Sub-Clause14.5[Plant and Materials intended for the Works]; 

f) any other additions or deductions which may have become due under the Contract 
or otherwise, including those under Clause 20 [Claims, Disputes and Arbitration]; and 

g) the deduction of amounts certified in all previous Payment Certificates. 

14.3.3 Where the contract price is different from the corrected tender price, in order to ensure 
the contractor is not paid less or more relative to the contract price (which would be the 
tender price), payment valuation certificates and variation orders on omissions and 



121 

 

 

additions valued based on rates in the Bill of Quantities or schedule of rates in the Tender, 
will be adjusted by a plus or minus percentage. The percentage already worked out 
during tender evaluation is worked out as follows: (corrected tender price–tender 
price)/tender priceX100. 

14.4 Schedule of Payments 

14.4.1 If the Contract includes a schedule of payments specifying the instalments in which the 
Contract Price will be paid, then unless otherwise stated in this schedule: 

 
a) The instalments quoted in this schedule of payments shall be the estimated contract 

values for the purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for 
Interim Payment Certificates]; 

b) Sub-Clause14.5[Plantand Materials intended for the Works] shall not apply; and 

c) If these instalments are not defined by reference to the actual progress achieved in 
executing the Works, and if actual progress is found to be less or more than that on 
which this schedule of payments was based, then the Engineer may proceed in 
accordance with Sub-Clause 3.5 [Determinations] to agree or determine revised 
instalments, which shall take account of the extent to which progress is less or more 
than that on which the instalments were previously based. 

14.4.2 If the Contract does not include a schedule of payments, the Contractor shall submit non-
binding estimates of the payments which he expects to become due during each 
quarterly period. The first estimate shall be submitted within 42 days after the 
Commencement Date. Revised estimates shall be submitted at quarterly intervals, until 
the Taking-Over Certificate has been issued for the Works. 

14.5 Plant and Materials intended for the Works (see SCC for lists) 

14.5.1 If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph 
(e) of Sub-Clause 14.3, (i) an amount for Plant and Materials which have been sent to the 
Site for incorporation in the Permanent Works, and (ii) a reduction when the contract value 
of such Plant and Materials is included as part of the Permanent Works under sub-
paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates]. 

14.5.2 If the lists referred to in sub-paragraphs (b) (i) or (c) (i) below are not included in the 
Schedules, this Sub-Clause shall not apply. The Engineer shall determine and certify each 
addition if the following conditions are satisfied: 

a) The Contractor has: 
i) Kept satisfactory records (including the orders, receipts, Costs and use of Plant 

and Materials) which are available for inspection, and 
ii) Submitted a statement of the Cost of acquiring and delivering the Plant and 

Materials to the Site, supported by satisfactory evidence; and either: 

b) The relevant Plant and Materials: 

i) Are those listed in the Schedules for payment when shipped, 

ii) Have been shipped to the Country, enroute to the Site, in accordance with the 

Contract; and 

iii) are described in a clean shipped bill of lading or other evidence of shipment, 
which has been submitted to the Engineer together with evidence of payment of 
freight and insurance, any other documents reasonably required, and an 
Procuring Entity guarantee in a form and issued by an entity approved by the 
Procuring Entity in amounts and currencies equal to the amount due under this 
Sub- Clause: this guarantee may be in a similar form to the form referred to in Sub-
Clause 14.2[Advance Payment] and shall be valid until the Plant and Materials are 
properly stored on Site and protected against loss, damage or deterioration; 

c) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when delivered to the Site, and 
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ii) have been delivered to and are properly stored on the Site, are protected 
against loss, damage or deterioration, and appear to be inaccordance with the 
Contract. 

14.5.3 The additional amount to be certified shall be the equivalent of eighty percent (80%) of 
the Engineer's determination of the cost of the Plant and Materials (including delivery to 
Site), taking account of the documents mentioned in this Sub-Clause and of the contract 
value of the Plant and Materials. 

14.5.4 The currencies for this additional amount shall be the same as those in which payment will 
become due when the contract value is included under sub-paragraph (a) of Sub-Clause 
14.3 [Application for Interim Payment Certificates]. At that time, the Payment Certificate 
shall include the applicable reduction which shall be equivalent to, and in the same 
currencies and proportions as, this additional amount for the relevant Plant and Materials. 

14.6 Issue of Interim Payment Certificates 

14.6.1 No amount will be certified or paid until the Procuring Entity has received and approved 
the Performance Security. Thereafter, the Engineer shall, within 30 days after receiving a 
Statement and supporting documents, deliver to the Procuring Entity and to the 
Contractor an Interim Payment Certificate which shall state the amount which the 
Engineer fairly determines to be due, with all supporting particulars for any reduction or 
withholding made 

However, prior to issuing the Taking-Over Certificate for the Works, the Engineer shall not 
be bound to issue an Interim Payment Certificate in an amount which would (after 
retention and other deductions) be less than the minimum amount of Interim Payment 
Certificates (if any) stated in the SCC. In this event, the Engineer shall give notice to the 
Contractor accordingly. 

14.6.2 An Interim Payment Certificate shall not be withheld for any other reason, although: 

a) if anything supplied or work done by the Contractor is not in accordance with the 
Contract, the cost of rectification or replacement may bewithheld until rectification or 
replacement has been completed; and/or 

b) if the Contractor was or is failing to perform any work or obligation in accordance with 
the Contract, and had been so notified by the Engineer, the value of this work or 
obligation may be withheld until the work or obligation has been performed. 

14.6.3 The Engineer may in any Payment Certificate make any correction or modification that 
should properly be made to any previous Payment Certificate. A Payment Certificate shall 
not be deemed to indicate the Engineer's acceptance, approval, consent or satisfaction. 

14.7 Payment 

14.7.1 The Procuring Entity shall pay to the Contractor: 
a) The first instalment of the advance payment within 42 days after issuing the Letter of 

Acceptance or within 21 days after receiving the documents in accordance with Sub-
Clause 4.2 [Performance Security] and Sub-Clause 14.2 [Advance Payment], 
whichever is later; 

b) the amount certified in each Interim Payment Certificate within 56 days after the 
Engineer receives the Statement and supporting documents; or, at a time when the 
Procuring Entity's loan or credit (from which part of the payments to the Contractor is 
being made) is suspended, the amount shown on any statement submitted by the 
Contractor within 14 days after such statement is submitted, any discrepancy being 
rectified in the next payment to the Contractor; and 

c) the amount certified in the Final Payment Certificate within 56 days after the Procuring 
Entity receives this Payment Certificate; or, at a time when the Procuring Entity's loan 
or credit (from which part of the payments to the Contractor is being made) is 
suspended, the undisputed amount shown in the Final Statement within 56 days after 
the date of notification of the suspension in accordance with Sub-Clause 16.2 
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[Termination by Contractor]. 

14.7.2 Payment of the amount due in each currency shall be made in to the Procuring Entity 
account, nominated by the Contractor, in the payment country (for this currency) 
specified in the Contract. 

14.8 Delayed Payment 

14.8.1 If the Contractor does not receive payment in accordance with Sub-Clause 14.7 
[Payment], the Contractor shall be entitled to receive financing charges compounded 
monthly on the amount unpaid during the period of delay. This period shall be deemed 
to commence on the date for payment specified in Sub-Clause 14.7 [Payment], 
irrespective (in the case of its sub-paragraph (b)) of the date on which any Interim 
Payment Certificate isissued. 

14.8.2 Unless otherwise stated in theParticular Conditions, these financing charges shall be 
calculated at the annual rate of three percentage points above the discount rate of the 
central Procuring Entity in the country of the currency of payment, or if not available, the 
inter-Procuring Entity offered rate, and shall be paid in such currency. 

The Contractor shall be entitled to this payment without formal notice or certification, and 
without prejudice to any other right or remedy. 

14.9 Payment of Retention Money 

14.9.1 When the Taking-Over Certificate has been issued for the Works, the first half of the 
Retention Money shall be certified by the Engineer for payment to the Contractor. If a 
Taking-Over Certificate is issued for a Section or part of the Works, a proportion of the 
Retention Money shall be certified and paid. This proportion shall be half (50%) of the 
proportion calculated by dividing the estimated contract value of the Section or part, by 
the estimated final Contract Price. 

14.9.2 Promptly after the latest of the expiry dates of the Defects Notification Periods, the 
outstanding balance of the Retention Money shall be certified by the Engineer for 
payment to the Contractor. If a Taking-Over Certificate was issued for a Section, a 
proportion of the second half of the Retention Money shall be certified and paid promptly 
after the expiry date of the Defects Notification Period for the Section. This proportion shall 
be half (50%) of the proportion calculated by dividing the estimated contract value of the 
Section by the estimated final Contract Price. 

14.9.3 However, if any work remains to be executed under Clause 11 [Defects Liability], the 
Engineer shall be entitled to withhold certification of the estimated cost of this work until it 
has been executed. 

14.9.4 When calculating these proportions, no account shall be taken of any adjustments under 
Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 
[Adjustments for Changes in Cost]. 

14.9.5 Unless otherwise stated in the Particular Conditions, when the Taking-Over Certificate has 
been issued for the Works and the first half of the Retention Money has been certified for 
payment by the Engineer, the Contractor shall be entitled to substitute a guarantee, in 
the form annexed to the Particular Conditions or in another form approved by the 
Procuring Entity and issued by a reputable Procuring Entity or financial institution selected 
by the Contractor, for the second half of the Retention Money. The Contractor shall ensure 
that the guarantee is in the amounts and currencies of the second half of the Retention 
Money and is valid and enforceable until the Contract or has executed and completed 
the Works and remedied any defects, as specified for the Performance Security in Sub-
Clause 4.2. On receipt by the Procuring Entity of the required guarantee, the Engineer shall 
certify and the Procuring Entity shall pay the second half of the Retention Money. The 
release of the second half of the Retention Money against a guarantee shall then be in 
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lieu of the release under the second paragraph of this Sub-Clause. The Procuring Entity 
shall return the guarantee to the Contractor within 21 days after receiving a copy of the 
Performance Certificate. 

14.9.6 If the Performance Security required under Sub-Clause 4.2 is in the form of a demand 
guarantee, and the amount guaranteed under it when the Taking-Over Certificate is 
issued is more than half of the Retention Money, then the Retention Money guarantee will 
not be required. If the amount guaranteed under the Performance Security when the 
Taking-Over Certificate isissued is less than half of the Retention Money, the Retention 
Money guarantee will only be required for the difference between half of the Retention 
Money and the amount guaranteed under the Performance Security. 

14.10 Statement at Completion 

Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor 
shall submit tothe Engineer six copies of a Statement at completion with supporting 
documents, in accordance with Sub-Clause 
14.3 [Application for Interim Payment Certificates], showing: 
a) the value of all work done in accordance with the Contract up to the date stated in 

the Taking-Over Certificate for the Works, 

b) any further sums which the Contractor considers to be due, and 
c) an estimate of any other amounts which the Contractor considers will become due 

to him under the Contract. Estimated amounts shall be shown separately in this 
Statement at completion. 

The Engineer shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment 

Certificates]. 

14.11 Application for Final Payment Certificate 

14.11.1 Within 56 days after receiving the Performance Certificate, the Contractor shall submit, to 
the Engineer, six copies of a draft final statement with supporting documents showing in 
detail in a form approved by the Engineer: 

a) The value of all work done in accordance with the Contract, and 

b) Any further sums which the Contractor considers to be due to him under the Contractor 

otherwise. 

14.11.2 If the Engineer disagrees with or cannot verify any part of the draft final statement, the 
Contractor shall submit such further information as the Engineer may reasonably require 
within 30 days from receipt of said draft and shall make such changes in the draft as 
may be agreed between them. The Contractor shall then prepare and submit to the 
Engineer the final statement as agreed. This agreed statement is referred to in these 
Conditions as the “Final Statement”. 

14.11.3 However, if, following discussions between the Engineer and the Contractor and any 
changes to the draft final statement which are agreed, it becomes evident that a dispute 
exists, the Engineer shall deliver to the Procuring Entity (with a copy to the Contractor) an 
Interim Payment Certificate for the agreed parts of the draft final statement. Thereafter, if 
the dispute is finally resolved under Sub-Clause 20.4 [Obtaining Dispute Board's Decision] 
or Sub-Clause 20.5 [Amicable Settlement], the Contractor shall then prepare and submit 
to the Procuring Entity (with a copy to the Engineer) a Final Statement. 

14.12 Discharge 

When submitting the Final Statement, the Contractor shall submit a discharge which 
confirms that the total of the Final Statement represents full and final settlement of all 
moneys due to the Contractor under or in connection with the Contract. This discharge 
may state that it becomes effective when the Contractor has received the Performance 
Security and the outstanding balance of this total, in which event the discharge shall be 
effective on such date. 
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14.13 Issue of Final Payment Certificate 

14.13.1 Within 30 days after receiving the Final Statement and discharge in accordance with Sub-
Clause 14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 
[Discharge], the Engineer shall deliver, to the Procuring Entity and to the Contractor, the 
Final Payment Certificate which shall state: 

(a) The amount which he fairly determines is finally due, and 

(b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring 
Entity and for all sums to which the Procuring Entity is entitled, the balance (if any) due 
from the Procuring Entity to the Contractor or from the Contractor to the Procuring Entity, 
as the case may be. 

14.13.1 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-
Clause 14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 
[Discharge], the Engineer shall request the Contractor to do so. If the Contractor fails to 
submit an application within a period of 30 days, the Engineer shall issue the Final Payment 
Certificate for such amount as he fairly determines to be due. 

14.14 Cessation of Procuring Entity's Liability 

14.14.1 The Procuring Entity shall not be liable to the Contractor for any matter or thing under or 
in connection with the Contract or execution of the Works, except to the extent that the 
Contractor shall have included an amount expressly for it: 
a) In the Final Statement and also 
b) (Except for matters or things arising after the issue of the Taking-Over Certificate for 

the Works) in the Statement at completion described in Sub-Clause 14.10[Statement 
at Completion]. 

14.14.2 However, this Sub-Clause shall not limit the Procuring 
Entity'sliabilityunderhisindemnificationobligations, or the Procuring Entity's liability in any 
case of fraud, deliberate default or reckless misconduct by the ProcuringEntity. 

14.15 Currencies of Payment 

The Contract Price shall be paid in the currency or currencies named in the Schedule of 
Payment Currencies.If more than one currency is so named, payments shall be made as 
follows: 
a) If the Accepted Contract Amount was expressed in Local Currency only: 

(i) The proportions or amounts of the Local and Foreign Currencies, and the fixed 
rates of exchange to be used for calculating the payments, shall be as stated in 
the Schedule of Payment Currencies, except as otherwise agreed by both Parties; 

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-
Clause 13.7 [Adjustments for Changes in Legislation] shall be made in the 
applicable currencies and proportions; and 

iii) other payments and deductions under sub-paragraphs (a) to (d) of Sub-Clause 
14.3 [Application for Interim Payment Certificates] shall be made in the currencies 
and proportions specified in sub- paragraph (a) (i) above; 

b) payment of the damages specified in the SCC, shall be made in the currencies and 
proportions specified in the Schedule of Payment Currencies; 

c) other payments to the Procuring Entity by the Contractor shall be made in the 
currency in which the sum was expended by the Procuring Entity, or in such currency 
as may be agreed by both Parties; 

d) if any amount payable by the Contractor to the Procuring Entity in a particular 
currency exceeds the sum payable by the Procuring Entity to the Contractor in that 
currency, the Procuring Entity may recover the balance of this amount from the sums 
otherwise payable to the Contractor in other currencies; and 

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall 
be those prevailing on the Base Date and determined by the central Procuring Entity 
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of the Country. 

15. TERMINATION BY PROCURING ENTITY 

15.1 Notice to Correct 

If the Contractor fails to carry out any obligation under the Contract, the Engineer may 
by notice require the Contractor to make good the failure and to remedy it within a 
specified reasonable time. 

 

15.2 Termination by Procuring Entity 

15.2.1 The Procuring Entity shall be entitled to terminate the Contract if the Contractor: 

a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-
Clause 15.1 [Notice to Correct], 

b) abandons the Works or otherwise plainly demonstrates the intention not to continue 
performance of his obligations under the Contract, 

c) without reasonable excuse fails: 
(i) to proceed with the Works in accordance with Clause 8 [Commencement, 

Delays and Suspension], or 
ii) to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub- Clause 

7.6 [Remedial Work], within 30 days after receiving it, 
d) subcontracts the whole of the Works or as signs the Contract without the required 

agreement, 
e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration 

order made against him, compounds with his creditors, or carries on business under a 
receiver, trustee or manager for the benefit of his creditors, or if any act is done or 
event occurs which (under applicable Laws) has a similar effect to any of these acts 
or events, or 

f) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, 
commission or other thing of value, as an inducement or reward: 
i) for doing or forbearing to do any action in relation to the Contract, or 
ii) for showing or for bearing to show favor or disfavor to any person in relation to the 

Contract, or if any of the Contractor's Personnel, agents or Subcontractors gives 
or offers to give (directly or indirectly) to any person any such inducement or 
reward as is described in this sub-paragraph (f). However, lawful inducements 
and rewards to Contractor's Personnel shall not entitle termination, or 

g) based on reasonable evidence, has engaged in Fraud and Corruption as defined in 
paragraph 2.2 of the Appendix B to these General Conditions, in competing for or in 
executing the Contract. 

15.2.2 In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' 
notice to the Contractor, terminate the Contract and expel the Contractor from the Site. 
However, in the case of sub- paragraph (e) or (f) or (g), the Procuring Entity may by notice 
terminate the Contract immediately. 

15.2.3 The Procuring Entity's election to terminate the Contract shall not prejudice any other 
rights of the Procuring Entity, under the Contract or otherwise. 

The Contractor shall then leave the Site and deliver any required Goods, all Contractor's 
Documents, and other design documents made by or for him, to the Engineer. However, 
the Contractor shall use his lowest efforts to comply immediately with any reasonable 
instructions included in the notice (i) for the assignment of any subcontract, and (ii) for the 
protection of life or property or for the safety of the Works. 

After termination, the Procuring Entity may complete the Works and/or arrange for any 
other entities to do so. The Procuring Entity and these entities may then use any Goods, 
Contractor's Documents and other design documents made by or on behalf of the 
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Contractor. 

The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary 
Works will be released to the Contractor at or near the Site. The Contractor shall promptly 
arrange their removal, at the risk and cost of the Contractor. However, if by this time the 
Contractor has failed to make a payment due to the Procuring Entity, these items may be 
sold by the Procuring Entity in order to recover this payment. Any balance of the proceeds 
shall then be paid to the Contractor. 

15.3 Valuation at Date of Termination 

As soon as practicable after a notice of termination under Sub-Clause 15.2 [Termination 
by Procuring Entity] has taken effect, the Engineer shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine the value of the Works, Goods and 
Contractor's Documents, and any other sums due to the Contractor for work executed in 
accordance with the Contract. 

15.4 Payment after Termination 

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has 
taken effect, the Procuring Entity may: 

a) Proceed in accordance with Sub-Clause 2.5 [Procuring Entity's Claims], 

b) Withhold further payments to the Contractor until the costs of execution, completion 
and remedying of any defects, damages for delay in completion (if any), and all other 
costs incurred by the Procuring Entity, have been established, and/or 

c) Recover from the Contractor any losses and damages incurred by the Procuring Entity 
and any extra costs of completing the Works, after allowing for any sum due to the 
Contractor under Sub-Clause 15.3 [Valuation at Date of Termination]. After recovering 
any such losses, damages and extra costs, the Procuring Entity shall pay any balance 
to the Contractor. 

15.5 Procuring Entity's Entitlement to Termination for Convenience 

15.5.1 The Procuring Entity shall be entitled to terminate the Contract, at any time for the 
Procuring Entity's convenience, by giving notice of such termination to the Contractor. 
The termination shall take effect 30 days after the later of the dates on which the 
Contractor receives this notice or the Procuring Entity returns the Performance Security. 
The Procuring Entity shall not terminate the Contract under this Sub-Clause in order to 
execute the Works itself or to arrange for the Works to be executed by another contractor 
or to avoid a termination of the Contract by the Contractor under Clause 16.2[Termination 
by Contractor]. 

15.5.2 After this termination, the Contractor shall proceed in accordance with Sub-Clause 16.3 
[Cessation of Work and Removal of Contractor's Equipment] and shall be paid in 
accordance with Sub-Clause 16.4 [Payment on Termination]. 

15.6 Fraud and Corruption 

The Procuring Entity requires compliance with the national law and regulations against 
corruption. All available sanctions will apply where corruption is detected. 

16. SUSPENSION AND TERMINATION BY CONTRACTOR 

16.1 Contractor's Entitlement to Suspend Work 

16.1.1 If the Engineer fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment 
Certificates] or the Procuring Entity fails to comply with Sub-Clause 2.4 [Procuring Entity's 
Financial Arrangements] or Sub- Clause 14.7 [Payment], the Contractor may, after giving 
not less than 21days' notice to the Procuring Entity, suspend work (or reduce the rate of 
work) unless and until the Contractor has received the Payment Certificate, reasonable 
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evidence or payment, as the case may be and as described in the notice. 

16.1.2 Not withstanding the above,  if the Procuring Entity has suspended disbursements under 
the loan or credit from which payments to the Contractor are being made, in whole or in 
part, for the execution of the Works, and no alternative funds are available as provided 
for in Sub-Clause 2.4 [Procuring Entity's Financial Arrangements], the Contractor may by 
notice suspend work or reduce the rate of work at any time, but not less than 7 days after 
the Procuring Entity having received the suspension notification from the Procuring Entity. 

16.1.3 The Contractor's action shall not prejudice his entitlements to financing charges under 
Sub-Clause 14.8 [Delayed Payment] and to termination under Sub-Clause 
16.2[Termination by Contractor]. 

16.1.4 If the Contractor subsequently receives such Payment Certificate, evidence or payment 
(as described in the relevant Sub-Clause and in the above notice) before giving a notice 
of termination, the Contractor shall resume normal working as soon as is reasonably 
practicable. 

16.1.5 If the Contractor suffers delay and/or incurs Cost as a result of suspending work (or 
reducing the rate of work) in accordance with this Sub-Clause, the Contractor shall give 
notice to the Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor's 
Claims] to: 
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-

Clause 8.4 [Extension of Time for Completion], and 
b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

16.1.6 After receiving this notice, the Engineers hall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

16.2 Termination by Contractor 

16.2.1 The Contractor shall be entitled to terminate the Contract if: 

a) the Contractor does not receive the reasonable evidence within 42 days after giving 
notice under Sub- Clause 16.1 [Contractor's Entitlement to Suspend Work] in respect of 
a failure to comply with Sub-Clause 2.4 [Procuring Entity's Financial Arrangements], 

b) the Engineer fails, within 56 days after receiving a Statement and supporting 
documents, to issue the relevant Payment Certificate, 

c) the Contractor does not receive the amount due under an Interim Payment 
Certificate within 42 days after the expiry of the time stated in Sub-Clause 14.7 
[Payment] within which payment is to be made (except for deductions in accordance 
with Sub-Clause 2.5 [Procuring Entity's Claims]), 

d) the Procuring Entity substantially fails to perform his obligations under the Contract in 
such manner as to materially and adversely affect the economic balance of the 
Contract and/or the ability of the Contractor to perform the Contract, 

e) the Procuring Entity fails to comply with Sub-Clause 1.6 [Contract Agreement] or Sub-
Clause 1.7 [Assignment], 

f) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 
[Prolonged Suspension], or 

g) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a 
receiving or administration order made against him, compounds with his creditors, or 
carries on business under a receiver, trustee or manager for the benefit of his creditors, 
or if any act is done or event occurs which (under applicable Laws) has a similar effect 
to any of these acts or events. 

h) The Contractor does not receive the Engineer's instruction recording the agreement 
of both Parties on the fulfilment of the conditions for the Commencement of Works 
under Sub-Clause 8.1 [Commencement of Works. 

16.2.2 In any of these events or circumstances, the Contractor may, upon giving 14 days' notice 
to the Procuring Entity, terminate the Contract. However, in the case of sub-paragraph (f) 
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or (g), the Contractor may by notice terminate the Contract immediately. 

16.2.3 In the event the Procuring Entity suspends the loan or credit from which part or whole of 
the payments to the Contractor are being made, if the Contractor hasnot received the 
sums due to him upon  expiration of the14 days referred to in Sub-Clause 14.7 [Payment] 
for payments under Interim Payment Certificates, the Contractor may, without prejudice 
to the Contractor's entitlement to financing charges under Sub-Clause14.8 [Delayed 
Payment], take one of the following actions, namely (i) suspend work or reduce the rate 
of work under Sub-Clause 16.1 above, or (ii) terminate the Contract by giving notice to 
the Procuring Entity, with a copy to the Engineer, such termination to take effect 14 days 
after the giving of the notice. 

The Contractor's election to terminate the Contract shall not prejudice any other rights 
of the Contractor, under the Contract or otherwise. 

16.3 Cessation of Work and Removal of Contractor's Equipment 

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to 
Termination for Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 
19.6 [Optional Termination, Payment and Release] has taken effect, the Contractor shall 
promptly: 

a) Cease all further work, except for such work as may have been instructed by the 
Engineer for the protection of life or property or for the safety of the Works, 

b) Handover Contractor's Documents, Plant, Materials and other work, for which the 
Contractor has received payment, and 

c) Remove all other Goods from the Site, except as necessary for safety, and leave the 

Site. 

16.4 Payment on Termination 

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has 
taken effect, the Procuring Entity shall promptly: 

a) Return the Performance Security to the Contractor, 

b) Pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, 
Payment and Release], and 

c) Pay to the Contractor the amount of any loss or damage sustained by the 
Contractor as a result of this termination. 

 

17. RISK AND RESPONSIBILITY 

17.1 Indemnities 

17.1.1 The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's 
Personnel, and their respective agents, against and from all claims, damages, losses and 
expenses (including legal fees and expenses) in respect of: 

(a) Bodily injury, sickness, disease or death, of any person whatsoever arising out of or in the 
course of or by reason of the Contractor's design (if any), the execution and completion 
of the Works and the remedying of any defects, unless attributable to any negligence, 
willful actor breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, 
or any of the irrespective agents, and 

(b) Damage to or loss of any property, real or personal (other than the Works), to the extent 
that such damage or loss arises out of or in the course of or by reason of the Contractor's 
design (if any), the execution and completion of the Works and the remedying of any 
defects, unless and to the extent that any such damage or loss is attributable to any 
negligence, willful act or breach of the Contract by the Procuring Entity, the Procuring 
Entity's Personnel, the irrespective agents, or any one directly or indirectly employed by 
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any of them. 

17.1.2 The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's 
Personnel, and their respective agents, against and from all claims, damages, losses and 
expenses (including legal fees and expenses) in respect of (1) bodily injury, sickness, disease 
or death, which is attributable to any negligence, willful act or breach of the Contract by 
the Procuring Entity, the Procuring Entity's Personnel, or any oftheir respective agents, and 
(2) the matters for which liability may be excluded from insurance cover, as described in 
sub-paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons 
and Damage to Property]. 

17.2 Contractor's Care of the Works 

17.2.1 The Contractor shall take full responsibility for the care of the Works and Goods from the 
Commencement Date until the Taking-Over Certificate is issued (or is deemed to be issued 
under Sub-Clause 10.1 [Taking Over of the Works and Sections]) for the Works, when 
responsibility for the care of the Works shall pass to the Procuring Entity. If a Taking-Over 
Certificate is issued (or is so deemed to be issued) for any Section or part of the Works, 
responsibility for the care of the Section or part shall then pass to the Procuring Entity. 

17.2.2 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take 
responsibility for the care of any work which is outstanding on the date stated in a Taking-
Over Certificate, until this outstanding work has been completed. 

17.2.3 If any loss or damage happens to the Works, Goods or Contractor's Documents during the 
period when the Contractor is responsible for their care, from any cause not listed in Sub-
Clause 17.3 [Procuring Entity's Risks], the Contractor shall rectify the loss or damage at the 
Contractor's risk and cost, so that the Works, Goods and Contractor's Documents conform 
with the Contract. 

17.2.4 The Contractor shall be liable for any loss or damage caused by any actions performed by 
the Contractor aftera Taking-Over Certificate has been issued. The Contractor shall also 
be liable for any loss or damage which occurs after a Taking-Over Certificate has been 
issued and which arose from a previous event for which the Contractor was liable. 

17.3 Procuring Entity's Risks 

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, 
insofar as they directly affect the execution of the Works in the Country, are: 

a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 

b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, 
revolution, insurrection, military or usurped power, or civil war, within the Country, 

c) riot, commotion or disorder within the Country by persons other than the Contractor's 

Personnel, 

d) munitions of war, explosive materials, ionizing radiation or contamination by radio-
activity, within the Country, except as may be attributable to the Contractor's use of 
such munitions, explosives, radiation or radio-activity, 

e) pressure waves caused by aircraft or other aerial devices traveling at sonic or 

supersonic speeds, 

f) use or occupation by the Procuring Entity of any part of the Permanent Works, 
except as may be specified in the Contract, 

g) design of any part of the Works by the Procuring Entity's Personnel or by others for 
whom the Procuring Entity is responsible, and 

h) any operation of the forces of nature which is Unforeseeable or against which an 
experienced contractor could not reasonably have been expected to have taken 
adequate preventive precautions. 

17.4 Consequences of Procuring Entity's Risks 
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17.4.1 If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or 
damage to the Works, Goods or Contractor's Documents, the Contractor shall promptly 
give notice to the Engineer and shall rectify this loss or damage to the extent required by 
the Engineer. 

17.4.2 If the Contractor suffers delay and/or incurs Cost from rectifying this loss or damage, the 
Contractor shall give a further notice to the Engineer and shall be entitled subject to Sub-
Clause 20.1[Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. In the case 
of sub-paragraphs (f) and (g) of Sub-Clause 17.3 [Procuring Entity's Risks], Cost plus 
profit shall be payable. 

17.4.3 After receiving this further notice, the Engineer shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine these matters. 

17.5 Intellectual and Industrial Property Rights 

17.5.1 In this Sub-Clause, “infringement” means an infringement (or alleged infringement) of any 
patent, registered design, copyright, trademark, tradename, trade secret or other 
intellectual or industrial property right relating to the Works; and “claim” means a claim (or 
proceedings pursuing a claim) alleging an infringement. 

17.5.2 Whenever a Party does not give notice to the other Party of any claim within 30 days of 
receiving the claim, the first Party shall be deemed to have waived any right to indemnity 
under this Sub-Clause. 

17.5.3 The Procuring Entity shall indemnify and hold the Contractor harmless against and from 
any claim alleging an infringement which is or was: 

a) An unavoidable result of the Contractor's compliance with the Contract, or 

b) A result of any Works being used by the Procuring Entity: 

i) For a purpose other than that indicated by, or reasonably to be inferred from, the 

ii) Contract, or 

iii) In conjunction with anything not supplied by the Contractor, unless such use was 
disclosed to the Contractor prior to the Base Date or is stated in the Contract. 

17.5.4 The Contractor shall indemnify and hold the Procuring Entity harmless against and from any 
other claim which arises out of or in relation to (i) the manufacture, use, sale or import of 
any Goods, or (ii) any design for which the Contractor is responsible. 

17.5.5 If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying Party may 
(at its cost) conduct negotiations for the settlement of the claim, and any litigation or 
arbitration which may arise from it. The other Party shall, at the request and cost of the 
indemnifying Party, assist in contesting the claim. This other Party (and its Personnel) shall 
not make any admission which might be prejudicial to the indemnifying Party, unless the 
indemnifying Party failed to take over the conduct of any negotiations, litigation or 
arbitration upon being requested to do so by such other Party. 

17.6 Limitation of Liability 

17.6.1 Neither Party shall be liable to the other Party for loss of use of any Works, loss of profit, loss 
of any contractor for any indirect or consequential loss or damage which may be suffered 
by the other Party in connection with the Contract, other than as specifically provided in 
Sub-Clause 8.7 [Delay Damages]; Sub-Clause 11.2 [Cost of Remedying Defects]; Sub-
Clause 15.4 [Payment after Termination]; Sub-Clause 16.4 [Payment on Termination]; Sub-
Clause17.1 [Indemnities]; Sub-Clause 17.4 (b) [Consequences of Procuring Entity's Risks] 
and Sub-Clause 17.5[Intellectual and Industrial Property Rights]. 
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17.6.2 The total liability of the Contractor to the Procuring Entity, under or in connection with the 
Contract other than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 
[Procuring Entity's Equipment and Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and 
Sub-Clause 17.5 [Intellectual and Industrial Property Rights], shall not exceed the sum 
resulting from the application of a multiplier (less or greater than one) to the Accepted 
Contract Amount, as stated in the SCC, or (if such multiplier or other sum is not so stated) 
the Accepted Contract Amount. 

17.6.3 This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless 
misconduct by the defaulting Party. 

17.7 Use of Procuring Entity's Accommodation/Facilities 

17.7.1 The Contractor shall take full responsibility for the care of the Procuring Entity provided 
accommodation and facilities, if any, as detailed in the Specification, from the respective 
dates of hand-over to the Contract or until cessation of occupation (where hand-over or 
cessation of occupation may take place after the date stated in the Taking-Over 
Certificate for theWorks). 

17.7.2 If any loss or damage happens to any of the above items while the Contractor is 
responsible for their care arising from any cause whatsoever other than those for which the 
Procuring Entity is liable, the Contractor shall, at his own cost, rectify the loss or damage to 
the satisfaction of the Engineer. 

18. INSURANCE 

18.1 General Requirements for Insurances 

18.1.1 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for 
effecting and maintaining the insurance specified in the relevant Sub-Clause. 

18.1.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers 
and in terms approved by the Procuring Entity. These terms shall be consistent with any 
terms agreed by both Parties before the date of the Letter of Acceptance. This agreement 
of terms shall take precedence over the provisions of this Clause. 

18.1.3 Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with 
insurers and in terms acceptable to the Contractor. These terms shall be consistent with 
any terms agreed by both Parties before the date of the Letter of Acceptance. This 
agreement of terms shall take precedence over the provisions of this Clause. 

18.1.4 If a policy is required to indemnify joint insured, the cover shall apply separately to each 
insured as though a separate policy had been issued for each of the joint insured. If a 
policy indemnifies additional joint insured, namely in addition to the insured specified in 
this Clause, (i) the Contractor shall act under the policy on behalf of these additional joint 
insured except that the Procuring Entity shall act for Procuring Entity's Personnel, (ii) 
additional joint insured shall not be entitled to receive payments directly from the insurer 
or to have any other direct dealings with the insurer, and (iii) the insuring Party shall require 
all additional joint insured to comply with the conditions stipulated in the policy. 

18.1.5 Each policy insuring against loss or damage shall provide for payments to be made in the 
currencies required to rectify the loss or damage. Payments received from insurers shall 
be used for the rectification of the loss or damage. 

18.1.6 The relevant insuring Party shall, within the respective periods stated in the SCC 
(calculated from the Commencement Date), submit to the other Party: 

a) Evidence that the insurances described in this Clause have been effected, and 

b) Copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for 
Works and Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to 
Persons and Damage to Property]. 
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18.1.7 When each premium is paid, the insuring Party shall submit evidence of payment to the 
other Party. Whenever evidence or policies are submitted, the insuring Party shall also give 
notice to the Engineer. 

18.1.8 Each Party shall comply with the conditions stipulated in each of the insurance policies. 
The insuringParty shall keep the insurers informed of any relevant changes to the 
execution of the Works and ensure that insurance is maintained in accordance with this 
Clause. 

Neither Party shall make any material alteration to the terms of any insurance without the 
prior approval of the other Party. If an insurer makes (or attempts to make) any alteration, 
the Party first notified by the insurer shall promptly give notice to the other Party. 

18.1.9 The insuring Party fails to effect and keep in force any of the insurances it is required to 
effect and maintain under the Contract or fails to provide satisfactory evidence and 
copies of policies in accordance with this Sub- Clause, the other Party may (at its option 
and without prejudice to any other right or remedy) effect insurance for the relevant 
coverage and pay the premiums due. The insuring Party shall pay the amount of these 
premiums to the other Party, and the Contract Price shall be adjusted accordingly. 

18.1.10 Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or 
the Procuring Entity, under the other terms of the Contractor otherwise. Any amounts not 
insured or not recovered from the insurers shall be borne by the Contractor and/or the 
Procuring Entity in accordance with these obligations, liabilities or responsibilities. 
However, if the insuring Party fails to effect and keep in force an insurance which is 
available and which it is required to effect and maintain under the Contract, and the 
other Party neither approves the omission nor effects insurance for the coverage relevant 
to this default, any moneys which should have been recoverable under this insurance 
shall be paid by the insuring Party. 

18.1.11 Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring 
Entity's Claims] or Sub- Clause 20.1[Contractor's Claims], as applicable. 

18.1.12 The Contractor shall be entitled to place all insurance relating to the Contract (including, 
but not limited to the insurance referred to Clause18) with insurers from any eligible source 
country. 

18.2 Insurance for Works and Contractor's Equipment 

18.2.1 The insuring Party shall insure the Works, Plant, Materials and Contractor's Documents for 
not less than the full reinstatement cost including the costs of demolition, removal of debris 
and professional fees and profit. This insurance shall be effective from the date by which 
the evidence is to be submitted under sub-paragraph (a) of Sub-Clause 18.1 [General 
Requirements for Insurances], until the date of issue of the Taking-Over Certificate for the 
Works. 

18.2.2 The insuring Party shall maintain this insurance to provide cover until the date of issue of 
the Performance Certificate, for loss or damage for which the Contractor is liable arising 
from a cause occurring prior to the issue of the Taking-Over Certificate, and for loss or 
damage caused by the Contractor in the course of any other operations (including those 
under Clause 11 [Defects Liability]). 

18.2.3 The insuring Party shall insure the Contractor's Equipment for not less than the full 
replacement value, including delivery to Site. For each item of Contractor's Equipment, 
the insurance shall be effective while it is being transported to the Site and until it is no 
longer required as Contractor's Equipment. 

18.2.4 Unless otherwise stated in the Particular Conditions, insurances under this Sub-Clause: 

a) Shall be effected and maintained by the Contractor as insuring Party, 

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive 
payments from the insurers, payments being held or allocated to the Party actually 
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bearing the costs of rectifying the loss or damage, 

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring 

Entity's Risks], 

d) shall also cover, to the extent specifically required in the tendering documents of the 
Contract, loss or damage to a part of the Works which is attributable to the use or 
occupation by the Procuring Entity of another part of the Works, and loss or damage 
from the risks listed in sub-paragraphs (c), (g) and (h) of Sub-Clause 17.3 [Procuring 
Entity's Risks], excluding (in each case) risks which are not insurable at commercially 
reasonable terms, with deductibles per occurrence of not more than the amount 
stated in the SCC(if an amount is not so stated, this sub-paragraph (d) shall not apply), 
and 

e) may however exclude loss of, damage to, and reinstatement of: 

i) a part of the Works which is in a defective condition due to a defect in its design, 
materials or workmanship (but cover shall include any other parts which are lost or 
damaged as a direct result of this defective condition and not as described in sub-
paragraph (ii) below), 

ii) a part of the Works which is lost or damaged in order to reinstate any other part of 
the Works if this other part is in a defective condition due to a defect in its design, 
materials or workmanship, 

iii) a part of the Works which has been taken over by the Procuring Entity, except to 
the extent that the Contractor is liable for the loss or damage, and 

iv) Goods while they are not in the Country, subject to Sub-Clause 14.5 [Plant and 
Materials intended for the Works]. 

18.2.5 If, more than one year after the Base Date, the cover described in sub-paragraph (d) 
above ceases to be available at commercially reasonable terms, the Contractor shall (as 
insuring Party) give notice to the Procuring Entity, with supporting particulars. The Procuring 
Entity shall then (i) be entitled subject to Sub- Clause 2.5 [Procuring Entity's Claims] to 
payment of an amount equivalent to such commercially reasonable terms as the 
Contractor should have expected to have paid for such cover, and (ii) be deemed, 
unless he obtains the cover at commercially reasonable terms, to have approved the 
omission under Sub-Clause 18.1 [General Requirements for Insurances]. 

18.3 Insurance against Injury to Persons and Damage to Property 

18.3.1 The insuring Party shall insure against each Party's liability for any loss, damage, death or 
bodily injury which may occur to any physical property (except things insured under Sub-
Clause 18.2 [Insurance for Works and Contractor's Equipment]) or to any person (except 
persons insured under Sub-Clause 18.4 [Insurance for Contractor's Personnel]), which may 
arise out of the Contractor's performance of the Contract and occurring before the issue 
of the Performance Certificate. 

18.3.2 This insurance shall be for a limit per occurrence of not less than the amount stated in the 
SCC, with no limit on the number of occurrences. If an amount is not stated in the SCC, 
this Sub-Clause shall not apply. Unless otherwise stated in the Particular Conditions, the 
insurances specified in this Sub-Clause: 

a) Shall be effected and maintained by the Contractor as insuring Party, 

b) Shall be in the joint names of the Parties, 

c) Shall be extended to cover liability for all loss and damage to the Procuring Entity's 
property (except things insured under Sub-Clause 18.2) arising out of the Contractor's 
performance of the Contract, and 

d) May however exclude liability to the extent that it arises from: 

i) The Procuring Entity's right to have the Permanent Works executed on, over, under, 
in or through any land, and to occupy this land for the Permanent Works, 

ii) damage which is an unavoidable result of the Contractor's obligations to execute 
the Works and remedy any defects, and 

iii) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that 
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cover is available at commercially reasonable terms. 

18.4 Insurance for Contractor's Personnel 

18.4.1 The Contract or shall effect and maintain insurance against liability for claims, damages, 
losses and expenses (including legal fees and expenses) arising from injury, sickness, 
disease or death of any person employed by the Contractor or any other of the 
Contractor's Personnel. 

18.4.2 The insurance shall cover the Procuring Entity and the Engineer against liability for claims, 
damages, losses and expenses (including legal fees and expenses) arising from injury, 
sickness, disease or death of any person employed by the Contractor or any other of the 
Contractor's Personnel, except that this insurance may exclude losses and claims to the 
extent that they arise from any act or neglect of the Procuring Entity or of the Procuring 
Entity's Personnel. 

18.4.3 The insurance shall be maintained in full force and effect during the whole time that these 
personnel are assisting in the execution of the Works. For a Subcontractor's employees, 
the insurance may be effected by the Subcontractor, but the Contractor shall be 
responsible for compliance with this Clause. 

 

19. FORCE MAJEURE 

19.1 Definition of Force Majeure 

19.1.1 In this Clause, “Force Majeure” means an exceptional event or circumstance: 

a) Which is beyond a Party's control, 

b) Which such Party could not reasonably have provided against before entering into the 

Contract, 

c) Which, having arisen, such Party could not reasonably have avoided or overcome, and 

d) Which is not substantially attributable to the other Party. 

19.1.2 Force Majeure may include, but is not limited to, exceptional events or circumstances of 
the kind listed below, so long as conditions (a) to (d) above are satisfied: 

i) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 

ii) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, 
revolution, insurrection, military or usurped power, or civil war, 

iii) riot, commotion, disorder, strike or lock out by persons other than the Contractor's 

Personnel, 

iv) munitions of war, explosive materials, ionizing radiation or contamination by radio-
activity, except as may be attributable to the Contractor's use of such munitions, 
explosives, radiation or radio- activity, and 

v) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 

19.2 Notice of Force Majeure 

19.2.1 If a Party is or will be prevented from performing its substantial obligations under the 
Contract by Force Majeure, then it shall give notice to the other Party of the event or 
circumstances constituting the Force Majeure and shall specify the obligations, the 
performance of which is or will be prevented. The notice shall be given within 14 days 
after the Party became aware, or should have become aware, of the relevant event or 
circumstance constituting Force Majeure. 

19.2.2 The Party shall, having given notice, be excused performance of its obligations for so long 
as such Force Majeure prevents it from performing them. 
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Notwithstanding any other provision of this Clause, Force Majeure shall not apply to 
obligations of either Party to make payments to the other Party under the Contract. 

19.3 Duty to Minimize Delay 

Each Party shall at all times use all reasonable endeavors to minimize any delay in the 
performance of the Contract as a result of Force Majeure. A Party shall give notice to the 
other Party when it ceases to be affected by the ForceMajeure. 

19.4 Consequences of Force Majeure 

19.4.1 If the Contractor is prevented from performing his substantial obligations under the 
Contract by Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice 
of Force Majeure], and suffers delay and/or incurs Cost by reason of such Force Majeure, 
the Contractor shall be entitled subject to Sub-Clause 
20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and 

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-
Clause 19.1 [Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in 
the Country, payment of any such Cost, including the costs of rectifying or replacing 
the Works and/or Goods damaged or destroyed by Force Majeure, to the extent they 
are not indemnified through the insurance policy referred to in Sub- Clause 18.2 
[Insurance for Works and Contractor's Equipment]. 

19.4.2 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine these matters. 

19.5 Force Majeure Affecting Subcontractor 

If any Subcontractor is entitled under any contract or agreement relating to the Works to 
relief from force majeure on terms additional to or broader than those specified in this 
Clause, such additional or broader force majeure events or circumstances shall not 
excuse the Contractor's non-performance or entitle him to relief under this Clause. 

19.6 Optional Termination, Payment and Release 

If the execution of substantially all the Works in progress is prevented for a continuous 
period of 84 days by reason of Force Majeure of which notice has been given under Sub-
Clause 19.2 [Notice of Force Majeure], or for multiple periods which total more than 140 
days due to the same notified Force Majeure, then either Party may give to the other Party 
a notice of termination of the Contract. In this event, the termination shall take effect 7 
days after the notice is given, and the Contractor shall proceed in accordance with Sub-
Clause 16.3 [Cessation of Work and Removal of Contractor's Equipment]. 

Upon such termination, the Engineer shall determine the value of the work done and issue 
a Payment Certificate which shall include: 

a) The amounts payable for any work carried out for which a price is stated in the 

Contract; 

b) The Cost of Plant and Materials ordered for the Works which have been delivered to 
the Contractor, or of which the Contractor is liable to accept delivery: this Plant and 
Materials shall become the property of (and be at the risk of) the Procuring Entity when 
paid for by the Procuring Entity, and the Contractor shall place the same at the 
Procuring Entity's disposal; 

c) other Cost or liabilities which in the circumstances were reasonably and necessarily 
incurred by the Contractor in the expectation of completing the Works; 

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and 
there turn of these items to the Contractor's works in his country (or 
toanyotherdestinationatnogreatercost);and 
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e) the Cost of repatriation of the Contractor's staff and labor employed wholly in 
connection with the Works at the date of termination. 

19.7 Release from Performance 

Notwithstanding any other provision of this Clause, if any event or circumstance outside 
the control of the Parties (including, but not limited to, Force Majeure) arises which makes 
it impossible or unlawful for either or both Parties to fulfil its or their contractual obligations 
or which, under the law governing the Contract, entitles the Parties to be released from 
further performance of the Contract, then upon notice by either Party to the other Party 
of such event or circumstance: 

a) The Parties shall be discharged from further performance, without prejudice to the 
rights of either Party in respect of any previous breach of the Contract, and 

b) The sum payable by the Procuring Entity to the Contractor shall be the same as would 
have been payable under Sub-Clause 19.6 [Optional Termination, Payment and 
Release] if the Contract had been terminated under Sub-Clause 19.6. 

 

20. CLAIMS, DISPUTES AND ARBITRATION 

20.1 Contractor's Claims 

20.1.1 If the Contractor considers itself to be entitled to any extension of the Time for Completion 
and/or any additional payment, under any Clause of these Conditions or otherwise in 
connection with the Contract, the Contractor shall give Notice to the Engineer, describing 
the event or circumstance giving rise to the claim. The notice shall be given as soon as 
practicable, and not later than 30 days after the Contractor became aware, or should 
have become aware, of the event or circumstance. 

20.1.2 IftheContractorfailstogivenoticeofaclaimwithinsuchperiodof30days, the Time for 
Completion shall not be extended, the Contractor shall not be entitled to additional 
payment, and the Procuring Entity shall be discharged from all liability in connection with 
the claim. Otherwise, the following provisions of this Sub- Clauseshallapply. 

20.1.3 The Contractor shall also submit any other notices which are required by the Contract, 
and supporting particulars for the claim, all as relevant to such event or circumstance. 

20.1.3 The Contractor shall keep such contemporary records as may be necessary to 
substantiate any claim, either on the Site or at another location acceptable to the 
Engineer. Without admitting the Procuring Entity's liability, the Engineer may, after 
receiving any notice under this Sub-Clause, monitor the record-keeping and/or instruct 
the Contractor to keep further contemporary records. The Contractor shall permit the 
Engineer to inspect all these records, and shall (if instructed) submit copies to the 
Engineer. 

20.1.4 Within 42 days after the Contractor became aware (or should have become aware) of 
the eventor circumstance giving rise to the claim, or within such other period as may be 
proposed by the Contractor and approved by the Engineer, the Contractor shall send to 
the Engineer a fully detailed claim which includes full supporting particulars of the basis 
of the claim and of the extension of time and/or additional payment claimed. If the event 
or circumstance giving rise to the claim has a continuing effect: 

a) This fully detailed claim shall be considered as interim; 

b) The Contractor shall send further interim claims at monthly intervals, giving the 
accumulated delay and/or amount claimed, and such further particulars as the 
Engineer may reasonably require; and 

c) The Contractor shall send a final claim within 30 days after the end of the effects 
resulting from the event or circumstance, or within such other period as may be 
proposed by the Contractor and approved by the Engineer. 
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20.1.5 Within 42 days after receiving a Notice of a claim or any further particulars supporting a 
previous claim, or within such other period as may be proposed by the Engineer and 
approved by the Contractor, the Engineer shall respond with approval, or with 
disapproval and detailed comments. He may also request any necessary further 
particulars, but shall nevertheless give his response on the principles of the claim within 
the above defined time period. 

20.1.6 Within the above defined period of 42 days, the Engineer shall proceed in accordance 
with Sub-Clause 3.5 [Determinations] to agree or determine (i) the extension (if any) of 
theTime for Completion (before or after its expiry) in accordance with Sub-Clause 8.4 
[Extension of Time for Completion], and/or (ii) the additional payment (if any) to which 
the Contractor is entitled under the Contract. 

20.1.7 Each Payment Certificate shall include such additional payment for any claim as has 
been reasonably substantiated as due under the relevant provision of the Contract. 
Unless and until the particulars supplied are sufficient to substantiate the whole of the 
claim, the Contractor shall only be entitled to payment for such part of the claim as he 
has been able to substantiate. 

20.1.8 If the Engineer does not respond within the time frame defined in this Clause, either Party 
may consider that the claim is rejected by the Engineer and any of the Parties may refer 
to Arbitration in accordance with Sub-Clause 20.4 [Arbitration]. 

20.1.9 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which 
may apply toa claim. If the Contractor fails to comply with this or another Sub-Clause in 
relation to any claim, any extension of time and/or additional payment shall take account 
of the extent (if any) to which the failure has prevented or prejudiced proper investigation 
of the claim, unless the claim is excluded under the second paragraph of Sub- Clause 
20.3 (f). 

20.2 Amicable Settlement 

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute 
amicably before the commencement of arbitration. However, unless both Parties agree 
otherwise, the Party giving a notice of a claim in accordance with Sub-Clause 20.1 above 
should move to commence arbitration after the fifty-sixth day from the day on which a 
notice of a claim was given, even if no attempt at an amicable settlement has been 
made. 

20.3 Matters that may be referred to arbitration 

Notwithstanding anything stated herein the following matters may be referred to 
arbitration before the practical completion of the Works or abandonment of the Works 
or termination of the Contract by either party: 

a) The appointment of a replacement Engineer upon the said person ceasing to act. 

b) Whether or not the issue of an instruction by the Engineer is empowered by these 

Conditions. 

c) Whether or not a certificate has been improperly withheld or is not in accordance with 

these Conditions. 

e) Any dispute arising in respect of war risks or war damage. 

f) All other ma tters shall only be referred to arbitration after the completion or alleged 
completion of the Works or termination or alleged termination of the Contract, unless 
the Procuring Entity and the Contract or agree otherwise in writing. 

20.4 Arbitration 

20.4.1 Any claim or dispute between the Parties arising out of or in connection with the Contract 
not settled amicably in accordance with Sub-Clause 20.3 shall be finally settled by 
arbitration. 
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20.4.2 No arbitration proceedings shall be commenced on any claim or dispute where notice 
of a claim or dispute has not been given by the applying party within ninety days of the 
occurrence or discovery of the matter or issue giving rise to the dispute. 

20.4.3 Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or 
dispute shall not commence unless an attempt has in the first instance been made by the 
parties to settle such claim or dispute amicably with or without the assistance of third 
parties. Proof of such attempt shall be required. 

20.4.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to 
direct such measurements, computations, tests or valuations as may in his opinion be 
desirable in order to determine the rights of the parties and assess and award any sums 
which ought to have been the subject of or included in any certificate. 

20.4.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open 
up, review and revise any certificate, opinion, decision, requirement or notice and to 
determine all matters in dispute which shall be submitted to him in the same manner as if 
no such certificate, opinion, decision requirement or notice had been given. 

20.4.6 The arbitrators shall have full power to open up, review and revise any certificate, 
determination, instruction, opinion or valuation of the Engineer, relevant to the dispute. 
Nothing shall disqualify representatives of the Parties and the Engineer from being called 
as a witness and giving evidence before the arbitrators on any matter whatsoever 
relevant to the dispute. 

20.4.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or 
to the reasons for dissatisfaction given in its Notice of Dissatisfaction. 

20.4.7 Arbitration may be commenced prior to or after completion of the Works. The obligations 
of the Parties, and the Engineer shall not be altered by reason of any arbitration being 
conducted during the progress of the Works. 

20.4.8 The terms of the remuneration of each or all the members of Arbitration shall be mutually 
agreed upon by the Parties when agreeing the terms of appointment. Each Party shall 
be responsible for paying one-half ofthis remuneration. 

20.5 ArbitrationwithNationalContractors 

20.5.1 If the Contract is with national contractors, arbitration proceedings will be conducted in 
accordance with the Arbitration Laws of Kenya. In case of any claim or dispute, such claim 
or dispute shall be notified in writing by either party to the other with a request to submit it 
to arbitration and to concur in the appointment of an Arbitrator within thirty days of the 
notice. The dispute shall be referred to the arbitration and final decision of a person to be 
agreed between the parties. Failing agreement to concur in the appointment of an 
Arbitrator, the Arbitrator shall be appointed, on the request of the applying party, by the 
Chairman or Vice Chairman of any of the following professional institutions; 

i) Architectural Association of Kenya 

ii) Institute of Quantity Surveyors of Kenya 

iii) Association of Consulting Engineers of Kenya 

iv) Chartered Institute of Arbitrators (Kenya Branch) 

v) Institution of Engineers of Kenya 

20.5.2 The institution written to first by the aggrieved party shall take precedence over all other 

institutions. 

20.6 Arbitration with Foreign Contractors 

20.7.1 Arbitration with foreign contractors shall be conducted in accordance with the arbitration 
rules of theUnited Nations Commission on International Trade Law (UNCITRAL); or with 
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proceedings administered by the International Chamber of Commerce (ICC) and 
conducted under the ICC Rules of Arbitration; by one or more arbitrators appointed in 
accordance with said arbitration rules. 

20.7.2 The place of arbitration shall be a location specified in the SCC; and the arbitration shall 
be conducted in the language for communications defined in Sub-Clause 1.4 [Law and 
Language]. 

20.7 Alternative Arbitration Proceedings 

Alternatively, the Parties may refer the matter to the Nairobi Centre for International 
Arbitration (NCIA) which offers a neutral venue for the conduct of national and 
international arbitration with commitment to providing institutional support to the arbitral 
process. 

20.8 Failure to Comply with Arbitrator's Decision 

20.8.1 The award of such Arbitrator shall be final and binding upon the parties. 

20.8.2 In the event that a Party fails to comply with a final and binding Arbitrator's decision, then 
the other Party may, without prejudice to any other rights it may have, refer the matter to 
a competent court of law. 

10.7 Contract operations continue 

Notwithstanding any reference to arbitration herein, 

a) The parties shall continue to perform their respective obligations under the Contract 
unless they otherwise agree; and 

b) The Procuring Entity shall pay the Contractor any monies due the Contractor. 

 

 

SECTION IX - SPECIAL CONDITIONS OF CONTRACT 

The following Particular Conditions shall supplement the GCC. Whenever there is a conflict, the 
provisions herein shall prevail over those in the GCC. 

 

Conditions GCC Clause Data 

Procuring Entity’s name and 

address 
1  

Mandera Water and Sewerage Company 

Limited 

P.O.BOX 341-70300 Mandera 

Time for Completion 1 ________180_____days  

If Sections are to be used, refer to Table: 

Summary of Sections below: - 

 

Name and Reference No. 

of the Contract 

 PROPOSED EXTENSION AND REPLACEMENT OF 

WATER DISTRIBUTION NETWORK AT OLD TOWN 

AND CBD AREA IN MANDERA EAST. in Mandera 

East sub county  

Contract No. MCG/MANDWASCO/OT/01/2022-

2023 

Engineer’s name and 

address 

1 Derow H. Mahat ( Technical Service Manager) 

Electronic transmission 1.3 If so allowed the systems of electronic 

transmission shall be 

_______________________________ 
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Conditions GCC Clause Data 

Time for the Parties entering 

into a Contract Agreement 

1.6 Insert the date. 

within (28) days from the award date but not 

earlier than fourteen (14) days. 

Time for access to the Site 2.1 No later than the Commencement Day, except 

for the following parts (if applicable, with 

detailed description of parts concerned: 

_____________________________days after 

Commencement Date 

Engineer’s Authority to 

make variations. 
 

3.1.2 (b) (ii) Variation would increase the Accepted 

Contract Amount by not exceeding------% of the 

contract Price. 

Variations resulting in an increase of the 

Accepted Contract Amount in excess of ____% 

shall require approval of the Procuring Entity.  

Performance Security 4.2.2 The Performance Security shall be in the amount 

of ______________10%_______________________ 

and denominated in the 

currency____________Shillings____________(name 

of Currency). 

The performance security will be in the form of a 

“demand bank guarantee” in the amount(s) of 

________[insert related figure(s)] percent of the 

Accepted Contract Amount in the same 

currency(ies) of the Contract Amount. 

Contractor’s 

Representative’s name 

4.3 [insert the name of the Contractor’s 

Representative agreed by the Procuring Entity 

prior to Contract signature] 

Working Hours 6.5 Normal working hours shall be___8.30am -

5.00_pm____. 

Key Personnel names  6.9.1 [insert the name of each Key Personnel agreed 

by the Procuring Entity prior to Contract 

signature] 

Commencement of 

Works 
 

8.1.1(c) Modifications shall be ____________________ (if 

nay) 

Delay Damages 
 

8.7.1 Delay damages shall be _____________per 

day of delay. 

Maximum amount of 

delay damages 

8.7.1 ______% of the final Contract Price.  

Defects Notification Period  180 days. 

Adjustments for Changes in 

Cost 

13.8.3 Period “n” applicable to the adjustment 

multiplier “Pn”: _ __________ [Insert the period if 

different from one (1) month; if period “n” is one 

(1) month, insert “not applicable”] 

Delay damages for the 

Works 

8.7 & 14.15(b)    % of the Contract Price per day. 

If Sections are to be used, refer to Table: 

Summary of Sections below 

   

Provisional Sums 13.5. (b)(iii) [If there are Provisional Sums, insert a 

percentage for adjustment of Provisional Sums] 

_______%, otherwise insert “NONE”. 



142 

 

 

Conditions GCC Clause Data 

Total advance payment  14.2.1      % Percentage of the Accepted Contract 

Amount payable in the currencies and 

proportions in which the Accepted Contract 

Amount is payable 

[Insert number and timing of installments if 

applicable] 

Repayment amortization 

rate of advance payment  

14.2.4(b) _______% 

Limit of Retention 14.3.2(c) The limit of Retention Money (if any) shall 

be _____________________ 

__________________________ 
Percentage of Retention 14.3.2(c) --------------% ____ 

Plant and Materials  

14.5.2(b)(i) 

If Sub-Clause 14.5 applies: 

Plant and Materials for payment Free on Board 

______________ [list]. 

14.5.2(c)(i) Plant and Materials for payment when delivered 

to the Site ___________________ [list]. 

Minimum Amount of Interim 

Payment Certificates 

14.6.1 _____________ % of the Accepted Contract 

Amount. 

Publishing source of 

commercial interest rates 

for financial charges in 

case of delayed payment 

14.8 Three percentage points above the discount 

rate given by the Central bank of Kenya. 

Maximum total liability of 

the Contractor to the 

Procuring Entity  

17.6.2 [Select one of the two options below as 

appropriate] 

The product of_____________ [insert a multiplier 

less or greater than one] times the Accepted 

Contract Amount, 

or  

_____________ [insert amount of the maximum 

total liability] 

Periods for submission of 

insurance: 

18.1.6 [Insert period for submission of evidence of 

insurance and policy. Period may be from 14 

days to 30 days.] 

a. evidence of insurance. _____days 

b. relevant policies _____days 

Maximum number of 

deductibles for insurance of 

the Procuring Entity's risks 

18.2(d) [Insert maximum amount of deductibles] 

Minimum amount of third-

party insurance 

18.3.2 [Insert amount of third-party insurance] 

The place of arbitration 20.7.2  The place of arbitration shall be ------------------------

-------------------------___________ 
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Section X - Contract Forms 

 
Table of Forms 

FORM No. 1 - NOTIFICATION OF INTENTION TO AWARD 

FORM NO. 2 – REQUEST FOR REVIEW 

FORM No. 3-LETTER OF AWARD  

FORM No. 4 - CONTRACT AGREEMENT 

FORM No. 5 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank Guarantee] 

FORM No. 6- PERFORMANCE SECURITY [Option 2– Performance Bond] 

FORM No. 7 - ADVANCE PAYMENT SECURITY 

FORM No. 8 - RETENTION MONEY SECURITY 

    FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM 
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FORM No. I - Notification of Intention to Award 

 [This Notification of Intention to Award shall be sent to each Tenderer that submitted a 

Tender.] [Send thisNotification to the Tenderer's Authorized Representative named in the 

Tender Information Form] 

FORMAT 

For the attention of Tenderer's Authorized Representative 

 
Name:………………..[insert Authorized  Representative's  name] Address:  [insert Authorized   

Representative's   Address] Telephones: [insert Authorized Representative's telephone/fax 

numbers] Email Address: [insert Authorized Representative's email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification 
must be sent to all Tenderers simultaneously. This means on the same date and as close to the 
same time as possible.] 

Date of Transmission: This Notification is sent by: [email] on [date] (local time) 

 
ProcuringEntity: [insert the name of the 

Procuring Entity] Contracttitle: [insert the name 

of the contract] 

Country: Kenya, County (if the Procuring Entity is from a County) 

This Notification of Intention to Award (Notification) notifies you of our decision to award the above 
contract. The transmission of this Notification begins the Standstill Period. During the Standstill 
Period, you may: 

a) Request a debriefing in relation the evaluation of your Tender, and/or 

b) Submit a Procurement-related Complaint in relation to the decision to award the 

contract. 

 
1. The successful Tenderer 

Name: [insert name of successful Tenderer]. Address: [insert address of the successful 

Tenderer] Contract price: [insert contract price of the successful Tender] 

2. Other Tenderers: insert names of all Tenderers that submitted a Tender. If the Tender's price 
was evaluated include the evaluated price as well as the Tender price as read out.] 

 

 
 

 Name of Tenderer Tender price Evaluated Tender 

price 

Comments (if 

any) 

1     

2     

3     
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4     

5     

6     

7     

Etc.     
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1. How to request a debriefing? 

You may request a debriefing in relation to the results of the evaluation of your Tender. If you 
decide to request a debriefing your written request must be made within three (3) Business Days 
of receipt of this Notification of Intention to Award. Provide the contract name, reference 
number, name of the Tenderer, contact details; and address the request for debriefing as follows: 

Attention: [insert full name of person, if applicable] Title/position: [insert title/position] 

Procuring Entity: [insert name of Procuring Entity] Email address: [insert email address] 

If your request for a debriefing is received within the 3 Business Days deadline, we will provide the 
debriefing within five (5) Business Days of receipt of your request. If we are unable to provide the 
debriefing within this period, the Standstill Period shall be extended by five (5) Business Days after 
the date that the debriefing is provided. If this happens, we will notify you and confirm the date 
that the extended Standstill Period will end. The debriefing may be in writing, by phone, video 
conference call or in person. We shall promptly advise you in writing how the debriefing will take 
place and confirm the date and time. 

If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, 
we will provide the debriefing as soon as practicable, and normally no later than fifteen (15) 
Business Days from the date of publication of the Contract Award Notice. 

2. How to make a complaint 

Period: Procurement-related Complaint challenging the decision to award shall be submitted 
by midnight, [insert date] (local time). 

Provide the contract name, reference number, name of the Tenderer, contact details; and 
address the Procurement- related Complaint as follows: 

Attention: [insert full name of person, if 

applicable] Title/position: [insert 

title/position] Procuring Entity: [insert name 

of Procuring Entity] Email address: [insert 

email address] 

At this point in the procurement process, you may submit a Procurement-related Complaint 
challenging the decision to award the contract. You do not need to have requested, or received, 
a debriefing before making this complaint. Your complaint must be submitted within the Standstill 
Period and received by us before the Standstill Period ends. 

In summary, there are four essential requirements: 

a) You must be an 'interested party'. In this case, that means a Tenderer who submitted a 
Tender in this tendering process, and is the recipient of a Notification of Intention to 
Award. 

b) The complaint can only challenge the decision to award the contract. 

c) You must submit the complaint within the period stated above. 

d) You must include, in your complaint, all of the information necessary to support your case. 

e) The application must be accompanied by the fees set out in the Procurement 
Regulations, which shall not be refundable (information available from the Public 
Procurement Authority at www.ppoa.go.ke. 

3. Standstill Period 
a) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time). 

http://www.ppoa.go.ke/
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i) The Standstill Period lasts ten (14) Days after the date of transmission of this 
Notification of Intention to Award. 

(ii) The Standstill Period may be extended as stated in Section 4 above. 

 

If you have any questions regarding this Notification please do not 

hesitate to contact us. On behalf of the Procuring Entity: 

Name  

Title and Position  

 
 

Signature  

Date  
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FORM NO. 2 - REQUEST FOR REVIEW 
 

FORM FOR REVIEW (r.203 (1))  

 

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD 

APPLICATION NO…………….OF……….….20……... 

BETWEEN 

…………………………...……………………………….APPLICANT  

AND 

…………………………………RESPONDENT (Procuring Entity) 

 

Request for review of the decision of the…………… (Name of the Procuring Entity of ……………dated the…day 

of ………….20……….in the matter of Tender No………..…of …………..20….. for ......... (Tender description). 

REQUEST FOR REVIEW 

 I/We……………………………,the above named Applicant(s), of address: Physical address…………….P. O. Box  

No…………. Tel. No……..Email ……………, hereby request the Public Procurement Administrative Review Board 

to review the whole/part of the above mentioned decision on the following grounds , namely: 

1.  

2.  

By this memorandum, the Applicant requests the Board for an order/orders that:  

1.  

2.  

SIGNED ………………. (Applicant) Dated on…………….day of ……………/…20…… 

___________________________________________________________________________ 

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board 

on…………day of ………....20….……… 

SIGNED  

Board Secretary 
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FORM NO. 3 - LETTER OF AWARD 

 

 [Letter head paper of the Procuring 

Entity] [Date] 

FORMAT 

To: [name and address of the Contractor] 

This is to notify you that your Tender dated [date] for execution of the [name of the Contract and 
identification number, as given in the SCC] for the Accepted Contract Amount [amount in 
numbers and words] [name of currency], as corrected and modified in accordance with the 
Instructions to Tenderers, is hereby accepted by our Agency. 

You are requested to furnish the Performance Security within 30 days in accordance with the 
Conditions of Contract, using, for that purpose, one of the Performance Security Forms included 
in Section X, Contract Forms, of the tender document. 

We attach a copy of the Contact for your 

 
Authorized Signature: 

Name and Title of 

Signatory: Name of 

Agency: 
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FORM NO. 4 – CONTRACT AGREEMENT 
 

THIS AGREEMENT made the ________________ day of ________________________, _____, between 
______________________________________of   __________________________ (hereinafter “the Procuring 

Entity”), of the one part, and of (herein after “the 
Contractor”), of the other part: 

WHEREAS the Procuring Entity desires that the Worksknownas should 
be executed by the Contractor, and has accepted a Tender by the Contractor for the execution 
and completion of these Works and the remedying of any defects therein, The Procuring Entity 
and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively 
assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this 
Agreement. This Agreement shall prevail over all other Contract documents. 

 
a) The Letter of Acceptance 

b) The Letter of Tender 

c) The addenda Nos (if any) 

d) The Particular Conditions 

e) The General Conditions; 

f) The Specification 

g) The Drawings; and 

h) The completed Schedules and any other documents forming part of the contract. 

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as 
specified in this Agreement, the Contractor hereby covenants with the Procuring Entity to 
execute the Works and to remedy defects therein in conformity in all respects with the 
provisions of the Contract. 

4. The Procuring Entity hereby covenants to pay the Contractor in consideration of the 
execution and completion of the Works and the remedying of defects therein, the Contract 
Price or such other sum as may become payable under the provisions of the Contract at the 
times and in the manner prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in 
accordance with the laws of Kenya on the day, month and year specified above. 

 

 
Signedby  

 

 (For the Procuring Entity) 

 

 
Signedby  

 

 (For the Contractor) 
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FORM NO. 5 - PERFORMANCE SECURITY 

 [Guarantor letterhead or SWIFT identifier code] 

Beneficiary:  [insert name and Address of 

Procuring Entity] Date: [Insert date of issue] 

PERFORMANCE GUARANTEE No.:  

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

1. We have been informed that  (herein after called "the Applicant") has entered into 
Contract No. dated with the Beneficiary, for the execution of                                
(herein after called "the Contract"). 

2. Further more, we understand that, according to the conditions of the Contract, a 

performance guarantee is required. 

3. At the request of the Applicant, we as Guarantor, here by irrevocably undertake to pay the 
Beneficiary any sum or sums not exceeding in total an amount of (  ),

1 
such sum being 

payable in the types and proportions of currencies in which the Contract Price is payable, 
upon receipt by us of the Beneficiary's complying demand supported by the Beneficiary's 
statement, whether in the demand itself or in a separate signed document accompanying 
or identifying the demand, stating that the Applicant is in breach of its obligation(s) under 
the Contract, without the Beneficiary needing to prove or to show grounds for your demand 
or the sum specified therein. 

4. This guarantee shall expire, no later than the …..................... Day of …........... 2…
2
, and any 

demand for payment under it must be received by us at this office indicated above on or 
before that date. 

 
5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed 

[six months] [one year], in response to the Beneficiary's written request for such extension, 
such request to be presented to the Guarantor before the expiry of the guarantee.” 

 

__________________________________________________________________________ 
[Name of Authorized Official, signature(s) and seals/stamps] 
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FORM No. 6 - PERFORMANCE SECURITY OPTION 2– (Performance Bond) 

 
[Note: Procuring Entities are advised to use Performance Security–Unconditional 
Demand Bank Guarantee instead of Performance Bond due to difficulties 
involved in calling Bond holder to action] 

 
[Guarantor letterhead or SWIFT identifier code] 

 
Beneficiary: [insert name and 

Address of Procuring Entity] Date:  [Insert date   of   

issue] PERFORMANCE BOND No.:    

Guarantor: [Insert name and address of place of issue, unless indicated in the letter 
head] 

 
1. By this Bond_________________________________________as Principal 

(hereinafter called “the Contractor”) 
and______________________________________________________________] as 
Surety (hereinafter  called  “the  Surety”),  are  held  and  firmly  bound unto
 
 ] as 
Obligee (hereinafter called “the Procuring Entity”) in theamountof for the 
payment of which sum well and truly to be made in the types and proportions 
of currencies in which the Contract Price is payable, the Contractor and the 
Surety bind themselves, their heirs, executors, administrators, successors and 
assigns, jointly ands everally, firmly by these presents. 

2. WHEREAS the Contractor has entered into a written Agreement with the 
Procuring Entity dated the day of, 20 , for in accordance with the 
documents, plans, specifications, and amendments thereto, which to the 
extent here in provided for, are by reference made part hereof and are 
herein after referred to as the Contract. 

3. NOW, THEREFORE, the Condition of this Obligation is such that, if the 
Contractor shall promptly and faithfully perform the said Contract (including 
any amendments thereto), then this obligation shall be null and void; 
otherwise, it shall remain in full force and effect. Whenever the Contractor 
shall be, and declared by the Procuring Entity to be, in default under the 
Contract, the Procuring Entity having performed the Procuring Entity's 
obligations there under, the Surety may promptly remedy the default, or shall 
promptly: 

1) Complete the Contract in accordance with its terms and conditions; or 

2) Obtain a tender or tenders from qualified tenderers for submission to the 
Procuring Entity for completing the Contract in accordance with its terms 
and conditions, and upon determination by the Procuring Entity and the 
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Surety of the lowest responsive Tenderers, arrange for a Contract 
between such Tenderer, and Procuring Entity and make available as work 
progresses (even though there should be a default or a succession of 
defaults under the Contract or Contracts of completion arranged under 
this paragraph) sufficient funds to pay the cost of completion less the 
Balance of the Contract Price; but not exceeding, including other costs 
and damages for which the Surety may be liable hereunder, the amount 
set forth in the first paragraph hereof. The term “Balance of the Contract 
Price,” as used in this paragraph, shall mean the total amount payable by 
Procuring Entity to Contractor under the Contract, less the amount 
properly paid by Procuring Entity to Contractor; or 

3) Pay the Procuring Entity the amount required by Procuring Entity to 
complete the Contract in accordance with its terms and conditions upto 
a total not exceeding the amount of this Bond. 

4. The Surety shall not be liable for a greater sum than the specified penalty of this 

Bond. 

5. Any suit under this Bond must be instituted before the expiration of one year 
from the date of the issuing of the Taking-Over Certificate. No right of action 
shall accrue on this Bond to or for the use of any person or corporation other 
than the Procuring Entity named here in or the heirs, executors, administrators, 
successors, and assigns of the Procuring Entity. 
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6. In testimony where of, the Contractor has here unto set his hand and affixed his seal, and 
the Surety has caused these presents to be sealed with his corporate seal duly attested by 
the signature of his legal representative, this day 
 of 20 . 

 
SIGNED ON on behalf of  

By in the capacity of  

In the presence of 

SIGNED ON on behalf of  

By in the capacity of  

In the presence of 



 

 

FORM NO. 7 - ADVANCE PAYMENT SECURITY 

[Demand Bank Guarantee] [Guarantor letterhead or SWIFT 

identifier code] [Guarantor letterhead o rSWIFT identifier code] 

Beneficiary:  [Insert name and Address of 

Procuring Entity] Date: [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

1. We have been informed that  (herein after called “the Applicant”) has entered 
into Contract No. dated with the Beneficiary, for the execution of                              
(herein after called" the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, an advance 
payment in the sum 
 ( ) is to be made against an advance payment guarantee. 

3. At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 
Beneficiary any sum or sums not exceeding in total an amount of  ( )

1 
upon receipt by us 

of the Beneficiary's complying demand supported by the Beneficiary's statement, whether in 
the demand itself or in a separate signed document accompanying or identifying the 
demand, stating either that the Applicant: 

a) Has used the advance payment for purposes other than the costs of mobilization in respect 

of th eWorks; or 

b) Has failed to repay the advance payment in accordance with the Contract conditions, 
specifying the amount which the Applicant has failed to repay. 

4. A demand under this guarantee may be presented as from the presentation to the 
Guarantor of a certificate from the Beneficiary's bank stating that the advance payment 
referred to above has been credited to the Applicant on its account number at  

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the 
advance payment repaid by the Applicant as specified in copies of interim statements or 
payment certificates which shall be presented to us. This guarantee shall expire, at the latest, 
upon our receipt of a copy of the interim payment certificate indicating that ninety (90) 
percent of the Accepted Contract Amount, less provisional sums, has been certified for 
payment, or on the dayof ,2 ,

2 
whichever is 

earlier. Consequently, any demand for payment under this guarantee must be received by 
us at this office on or before that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed 
[six months] [one year], in response to the Beneficiary's written request for such extension, 
such request to be presented to the Guarantor before the expiry of the guarantee. 

[Name of Authorized Official, signature(s) and seals/stamps] 
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FORM NO. 8 - RETENTION MONEY SECURITY 
[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary:   [Insert name and Address of 
Procuring Entity] Date:   [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.:  
[Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

1. We have been informed that [insert name of Contractor, which in the case of a 
joint venture shall be the name of the joint venture] (herein afte rcalled" the Contractor") has 
entered into Contract No. 
 [Insert reference number of the contract] dated with the Beneficiary, for 
the execution of  [insert name of contract 
and brief description of Works] (herein after called" the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, the 
Beneficiary retains moneys upto the limit set forth in the Contract (“the Retention Money”), 
and that when the Taking-Over Certificate has been issued under the Contract and the first 
half of the Retention Money has been certified for payment, and payment of [insert the 
second half of the Retention Money] is to be made against a Retention Money guarantee. 

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the 
Beneficiary any sum or sums  not  exceeding  in  total  an  amount  of  [insert  amount in 
figures] ([insert amount in words ])

1 
upon receipt 

by us of the Beneficiary's complying demand supported by the Beneficiary's statement, 
whether in the demand itself or in a separate signed document accompanying or identifying 
the demand, stating that the Contractor is in breach of its obligation(s) under the Contract, 
without your needing to prove or show grounds for your demand or the sum specified therein. 

4. A demand under this guarantee may be presented as from the presentation to the 
Guarantor of a certificate from the Beneficiary's bank stating that the second half of the 
Retention Money as referred to above has been credited to the Contractor on its account 
number at_________ [insert name and address of Applicant's 
bank]. 

5. This guarantee shall expire no later than the……………. Day of…….…, 2…
2
, and any demand 

for payment under it must be received by us at the office indicated above on or before that 
date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed 
[six months] [one year], in response to the Beneficiary's written request for such extension, 
such request to be presented to the Guarantor before the expiry of the guarantee. 

 

____________________________________________________________________________ 
[Name of Authorized Official, signature(s) and seals/stamps] 

 
 

 

 

 
 

 

 

 
 



 

 

 
 
 
 
 
 
 
 
 
 
 

FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM 

 

 

 

Tender Reference No.:   [insert identification 

no] Name of the Assignment:  [insert name of the 

assignment] to: [insert complete name of Procuring Entity] 

In response to your notification of award dated [insert date of notification of award] to 
furnish additional information on beneficial ownership: [select one option as applicable and 
delete the options that are not applicable] 

I) We here by provide the following beneficial ownership information. 

Details of beneficial ownership 

 
Identity of Beneficial 

Owner 

 

Directly or 

indirectly holding 

25% or more of 

the shares 

(Yes / No) 

 

Directly or indirectly 

holding 25 % or 

more of the Voting 

Rights 

(Yes / No) 

 

Directly or indirectly having the 

right to appoint a majority of the 

board of the directors or an 

equivalent governing body of the 

Tenderer 

(Yes / No) 

[include full name 

(last, middle, first), 

nationality, 

country of 

residence] 

   

 

OR 

ii) We declare that there is no Beneficial Owner meeting one or more of the following 
conditions: directly or indirectly holding 25%   or more of the   shares.  Directly or indirectly 
holding 25% or more of the voting rights. Directly or indirectly having the right to appoint a 

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM 

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer. In case of 
joint venture, the tenderer must submit a separate Form for each member. The beneficial ownership information 
to be submitted in this Form shall be current as of the date of its submission. 

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or 
controls the Tenderer by meeting one or more of the following conditions: 

• Directly or indirectly holding 25% or more of the shares. 
• Directly or in directly holding 25% or more of the voting rights. 
• Directly or indirectly having the right to appoint a majority of the board of directors or equivalent 

governing body of the Tenderer. 
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majority of the board of directors or equivalent governing body of the Tenderer. 

 

OR 

We declare that we are unable to identify any Beneficial Owner meeting one or more of the 

following conditions. [If this option is selected, the Tenderer shall provide explanation on why it is 

unable to identify any Beneficial Owner] 
 

Directly or indirectly holding 25% or more of the shares.  Directly or indirectly holding25% or more 

of the voting rights. 

Directly or indirectly having the right to appoint a majority of the board of directors or 

equivalent governing body of the Tenderer]” 

 

Name of the Tenderer: .......................*[insert complete name of the Tenderer]  

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert 
complete name of person duly authorized to sign the Tender] 

Title of the person signing the Tender: ....................... [insert complete title of the person signing the 

Tender] 

Signature of the person named above: ....................... [insert signature of person whose name and 
capacity are shown above] 

Date signed ....................... [insert date of signing] day of....................... [Insert month], [insert year] 

 



 

 

FORM OF POWER OF ATTORNEY. 

 

(All bidders shall complete this form otherwise; their bids shall be considered non-responsive) 

 

We _________________________________________________ (Name of Bidder)  

 

having our offices located in ______________________________________ (Name of Town and Building) 

duly authorise  

 

________________________________________________ (Name of person appointed to act for and on 

behalf of the bidder) to act for and on our behalf on all matters pertaining to the execution of 

works as stipulated und 

 

Duly signed and delivered: 

 

Name of appointed attorney:  ___________________________________________ 

 

Signature of appointed attorney: _________________________________________ 

 

Witnessed by: 

 

 1. Name of First Company Director: ______________________________ 

   

  Signature: ________________________________________________ 

 

  

2. Name of Second Company Director: ___________________________ 

   

  Signature: _______________________________________________ 

 

  

Company Seal: 

  ______________________________________________________________ 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


